

HRRP District Coordination

Meeting Minutes

Meeting Purpose:	Partner Organization's(POs) Coordination Meeting
Meeting Date:	10/17/2017
Meeting Time:	10am-12PM
Meeting Location:	NRA Office, Bidur Nuwakot
Meeting Facilitator:	Badri Pyakurel, Bidur Khadka DUDBC Chief, Buddha Singh Thakuri
Minutes Taken By:	Badri Pyakurel

Discussion: (Items/Knowledge Shared)

Agendas:

1. Introduction and Welcome
2. PO's Update
3. Issue and Challenges
4. 4W information to focal person
5. Focal Person Confirmation for Reconstruction

Meeting:

1. Introduction and Welcome

Introduce with each other, then District Coordinator Badri Pyakurel has introduced HRRP, its working area and relevancies.

2. PO's Update

Attendant Pos has been working in Housing field and most of them are in final stage of their programme.

a. Nepal Red Cross Society

It has program in 8 VDCs. Among them Kahule and Bhalche has housing support program. Last update is:

Kahule: Eligible beneficiaries: 953

First Tranche: 920

2nd Tranche: 296

3rd Tranche: 227

4th Tranche: 135

Bhalche: Eligible beneficiaries: 1005

First Tranche: 991

2nd Tranche: 378

3rd Tranche: 172

It has support program in other VDCs for WASH and Livelihood.

b. RSDC

It has Housing program in Chaughada ward no 4.

Eligible Beneficiaries are 255.

First Tranche: 193+2

2nd Tranche: 53

3rd Tranche: 8

22 hh are completed. Other programs are running in different VDCs.

c. NSET

VDC	Eligible Beneficiaries	Technical Support
Bidur	4180	119
Thansing	1584	270
Thanapati	669	57
Chaturale	761	64
Samundradevi	854	71
Mahakali	936	160
Likhu	707	153
Talakhu	815	166
Sikre	479	82

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Chhap	548	106
-------	-----	-----

Total Trained (7 days ToT Training) : 298

663 Community Orientation Conducted as of September:

Participants Male: 8343, Female: 6429

It has the program of mason training (7 days and 50 days) and OJT ongoing on 39 sites.

d. ICIMOD

It has Resilient Mountain Village Program at Chaghare VDC. It 96 eligible beneficiaries through Social Survey. 2 CSEB has Completed and 36 are ongoing. 5 RCC frame structure has completed and 18 ongoing through its support.

e. World Renew

It has Housing Support program in Manakamana VDC.

Eligible beneficiaries: 285+5

First Tranche: 288 and started to work: 280

3rd Tranche: 259

Completed: 192

It has school assistance program in different 2 school and support for 1 community building.

3. Issue and Challenges

- Main issue regarding the technical person from NRA who doesn't find in field in appropriate time that troubled for the beneficiaries. That affected for the overall result.
- Frequent Fluctuation on Regulation on NRA for Financial procedure which make more confuse on implementation.
- Lack of Coordination between Government Agencies like NRA, DUDBC, DLPIU and Local Bodies, which bothered to the beneficiaries and engineers assigned to the field.

4. 4W information to focal person

Buddha Singh Thakuri IMO HRRP has facilitated for the 4w format. Most of them has been already using it as well. All PO will share it for the next time.

5. Bidur Khadka, DUDBC Chief:

Bidur sir has made assurance that the condition would be better on mobilization of engineer. Now they are just assigned under the local bodies. Most of them have no more complain but now that is improved. The team of DUDBC has tried its best but the program units are scattered to NRA, DLPIU, Banks, If one agency have problem regarding the manpower, software etc. that directly affected to grant distribution as tranche. He accepted that mobilization of technical man power is a burning issue for the reconstruction. Though the challenging issue is being overcome through the coordination between working agencies to the local level.

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

- Focal Person Confirmation for Reconstruction*

The point will discuss in next coordination meeting.

Miscellaneous Items / AOB:

- Discussed in different issues facing Field in individual level.*

Decisions Made: (What, Why, Impacts)

1. Ownership to Local Elected Body

Newly elected body has enthusiastic for the development it's the positive for development partners. So next program should plan and implement be close coordination with local body. The issue and challenges will be discussed in meeting of Local Government of Municipality and Rural Municipality.

2. Social Mobilization

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

Lack of awareness for safe house to the beneficiaries is an issue for increasing the no the third tranche. So every partner and engineers assigned to field level should increase the Social Mobilization part to aware about the Baliyo Ghar.

Next Steps: (Task, Assigned to, Checkpoint Date)	Person(s) Responsible	Due Date
[Insert next step]		
[Insert next step]		

Attendees	Organisation	Phone No.	Email
Bidur Khadka	DUDBC	9851240179	dlpiu.nuwakot@gmail.com
Sharada khatiwada	NRCS	9841707849	sharadkatiwada@gmail.com
Sarita lama	RSDC	9843477325	sshyangwa@gmail.com
Surina Kayasta	NSET	9851171931	surinakayastha@nset.org.np
Manisha Maharjan	NSET	9841119071	manishamaharjan@nset.org.np
Ram Singh Tamang	WR	9801009667	Ramsingh.wr.nepal@gmail.com
Ram Kumar Tamang	ICIMOD	9849740929	ram.tamang@icimod.org
Sunil Tamang	ICIMOD	9861150570	sunil.tamang@icimod.org
Santosh Koirala	RSDC	9860686841	Santosh24@gmail.com
Rijan Gajurel	HRRP	9851114984	lm.rasuwa@hrrpnepal.org
Badri Pyakurel	HRRP	9851154281	dc.nuwakot@hrrpnepal.org
Buddha Singh Thakuri	HRRP	9841961829	lm.nuwakot@hrrpnepal.org