

District Report

Sindhupalchok

21 December 2018 – 3 January 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
NRA Orientation and review workshop: A Palika level orientation, was organized as a two-day event in Chautara, Sindhupalchowk on the 21st and 22nd of December 2018. The first day of the program, saw a presence of Local representatives from Gaupalikas and Nagar palikas. Out of 12 Gaunpalikas, 11 Palika Mayors attended the program. The event was chaired by NRA's executive member Dr. Chandra Bahadur Shrestha, District coordination Chief Mr. Krishna Gopal Tamang and Deputy District Chief, Mrs. Balkumari Sapkota, Deputy District Chief, Sindhupalchowk Acting GMALI Chief Mr. Jay Prakash Gupta, CLPIU Building Engineer Santosh Niroula, CLPIU M & E, Team Leader, Mr. Diwat Shrestha, CLPIU M & E, Er. Amrit Shrestha. The first day program's opening was done by CLPIU Engineer Er. Amrit Shrestha, who explained the objective of the orientation to the attendees. The GMALI acting chief Mr. Jay Prakash Gupta, along with DLPIU Building, Acting Chief Er. Santosh Niroula, and Mr. Krishna Prasad Subedi, DLPIU Education unit chief and gave 10 presentations on the current status and update of the private housing and schools reconstruction of Sindhupalchowk District. After which there was a Q & A session, where each Palika mayor was requested to present issues from their palikas. Varius issues were raised by Palikas representatives. Dr. Chandra Shrestha addressed most of the issues. The second day of the program saw the presence of local representatives and Sher Bahadur Tamang, member of federal parliament who attended the event, a 12-point MOU was discussed amongst the presence of 12 palika representatives, including mayors, deputy mayors and engineers.	21-22 nd December 2018				
Joint Monitoring Field Visit of Balephi Rural Municipality ward no.5, Balephi.	24 th December 2018	11	2	techcord.sindhupalchok@hrrp.nepal.org	
Joint Monitoring Field Visit of Balephi Rural Municipality ward no.6, Andheri.	25 th December 2018	5	1	techcord.sindhupalchok@hrrp.nepal.org	
Joint Monitoring Field Visit of Balephi Rural Municipality ward no.7, Khadichaur	26 th December 2018	7	2	techcord.sindhupalchok@hrrp.nepal.org	
Joint Monitoring Field Visit of Balephi Rural Municipality ward no.8, Lamosangu	27 th Dec, 2018	5	2	techcord.sindhupalchok@hrrp.nepal.org	

Summary of events during this period

Joint Monitoring Field Visit of Balephi Rural Municipality ward no.2, Kalleri.	27 th December 2018	6	4	techcord.sindhupalchok@hrrp.nepal.org	
General Coordination Meeting	31 st December 2018	11	3	dc.sindhupalchok@hrrpnepal.org;im.sindhupalchok@hrrpnepal.org;	https://drive.google.com/open?id=1_jOlOCmw-nJEtkNozciJtLAwnjy2s0Bs


Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Monitoring Visit of Bhotekoshi RM	9-11 th January 2019	HRRP	Binod Sah, Pradip Sharma, Pranjal Bhandari Rakesh Dev.
Joint Monitoring Visit of Jugal RM	16-18 th January 2019	HRRP	Binod Sah, Pranjal Bhandari, Pradip Sharma, Roshan Kesari


Tranche Status

Rural /Municipality	Balefi RM	Barhabise Mun	Bhotekoshi RM	Chautarasangachok gadhi Mun	Helambu RM	Indrawati RM	Jugal RM	Lisankhu Pakhar RM	Melamchi NP	Panchpokhari Thangpal RM	Sunkoshi RM	Tripurasundari RM
Total HHs Surveyed												
Total HHs Eligible	6043	7811	4214	13961	5348	8301	5585	5213	13325	7030	5616	4554
Total HHs Enrolled	5958	7702	4050	13763	5158	8087	5556	4756	13112	6681	5554	4437
First Tranche	5958	7700	4033	13775	5148	8055	5555	4751	13106	6679	5553	4436
Second Tranche	5593	6934	3198	12811	4392	7328	5235	3811	11403	5279	4947	4085
Third Tranche	4836	4809	1418	11023	3420	5147	3439	2521	7341	2924	4050	3081
Grievance Registered	1240	2490	1150	3513	1333	2421	1260	2269	2557	2937	1127	930
Grievance Addressed	464	683	439	1512	306	638	285	973	761	1273	682	448
RF HH Eligible	24	72	68	95	45	37	14	39	105	16	31	19
RF HH Enrolled	5	18	8	33	6	7	5	4	5	0	8	5
RF 1 st Tranche	5	18	8	33	6	7	5	4	5	0	8	5
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0

Sindhupalchok Tranche Disbursement Status as % of Enrolled HHs




Sindhupalchok Retrofitting Status as % of Eligible HHs



Graph for Grievance Status:

Sindhupalchok Grievance Status



Field Visit /Joint Field Monitoring Visit Event

Visit 1

Date	Location	Participants from HRRP and stakeholders
28 th Dec, 2018	Balephi RM Ward no.2, Kalleri	Arjun Jaiswal, Engineer, DLPIU; Dipa Sapkota Build up Nepal; Pradip Sharma, HRRP, DTC

26th December, 2018	Balephi RM Ward no.5, Balephi	Arjun Jaiswal, Engineer, DLPIU; Dipa Sapkota Build up Nepal; Pradip Sharma, HRRP, DTC, Sandipraj Giri SM; Jica/EHRP Bibhas Bhurel Engineer; Jica TPISERP
27th December, 2018	Balephi RM Wardno. 6,7&8, Andheri, Khadichaur and Lamosangu	Arjun Jaiswal, Engineer, DLPIU; Dipa Sapkota Build up Nepal; Pradip Sharma, HRRP, DTC, Ina Pokhrel SM; Jica/EHRP Bibek Shrestha Engineer; Jica/EHRP

Objective(s)	- To know the updates of reconstruction by visiting the private houses. - To Collect Housing typologies. - To conduct Ward level coordination meeting
---------------------	---

Summary	
----------------	--

Day 1; Visited Balephi -5 and Balephi-1

- Mr. Bikash Shrestha, ward chief, suggested the tagging of houses meeting the minimum requirement or receiving the tranches using the house number.
- The ward chief also complained that the grievances has been registered but not addressed yet.
- The engineers are in need of training on retrofitting.
- In Balephi 1, we found 1 non-compliant houses and suggested them on the ways to apply corrections.

Day 2: visited Balephi 6,7 and 8

- The major non-compliance in the ward are: stepping houses, houses using 9"x9" column, three storey BMC houses, and common column.
- The Assistant Sub Engineer, the only technical person in the ward 8 does not have necessary knowledge for retrofitting. An engineer having the necessary knowledge needs to be deployed in the ward.

Day 3: Visited Balephi 2

- The presence of engineer was not seen during the visit. The Ward Chief was very vocal about this issue. They are calling for asking a new engineer from the DLPIU-building. He has also specified this in a meeting minute.
- No non-compliant houses were found and almost 99% of the houses completed.
- There is no issue of grievances.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
To regularize the presence of engineers in the ward	New engineer to be deployed from DLPIU Building.	DLPIU Building, M and E consultant, ward chairperson	ASAP
Lack of knowledge on retrofit	New engineers need to be hired or the existing engineers need to be trained.	DLPIU Building, POs, NRA	ASAP

Photos	
---------------	--



Ward level coordination meeting being concluded at Balephi RM ward no.7, with presence of DLPIU Technicians, ward chairpersons and Build up Nepal Community Mobilizer.



Ward level coordination meeting being concluded at Balephi RM ward no.2, with presence of DLPIU Technicians, ward chairpersons and Build up Nepal Community Mobilizer.

Housing Typology



The house belongs to Linge Bhandari and is a Load Bearing Structure (Brick masonry in cement Mortar. Available Proper band, CGI roofing)



The house belongs to Mr. Krishna Prasad Parajuli, received 2nd tranche and 3rd tranche and ready to receive the completion certificate. The house is load bearing Brick masonry with cement mortar and rigid roof



The house owner has received second tranche and didn't receive third tranche because the house has used common column. two story Reinforced Cement Concrete Framed Building (RCC) with Brick masonry and cement mortar



The house belongs to Mr. Najar Man Shrestha and Ganesh Shrestha, Balephi RM ward no.1, Jalbire, the house owner didn't receive second tranche because the house has reached the DPC Level. The column is not in a grid and suggested to shift the column