

District Report

Nuwakot

20 July-2 August 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
District Coordination Meeting, Key discussion: • Organization wise update and plan • Relocation area field visit plan, • Vulnerable support will be prioritized for housing support program, • Reporting changed into 5w, • GMALI has request prompt and regular reporting.	25 July, 2018	20	5	dc.nuwakot@hrrp-nepal.org/im.nuwakaot@hrrpnepal.org	Meeting Minutes
Field Visit to Tadi-3, Kharanitar, and 22 house has almost ready and other 49 has planned to construct.	1 st August 2018			dc.nuwakot@hrrp-nepal.org	
Contacted all POs for verification and update of NRA 5W through email and phone. 5W data compilation and cleaning	26 th July, 03 rd Aug 2018			lm.nuwakot@hrrp-nepal.org	
Updated NRA 5W in the respective google drive	3 rd Aug 2018			lm.nuwakot@hrrp-nepal.org	
Info pack (District profile) distributed to All POs, GMALI chief in the coordination meeting	25 th July 2018			lm.nuwakot@hrrp-nepal.org	
Report writing of field visit and document preparation for the meeting, PPT slides, video editing of beneficiaries interview	23 rd and 24 th July 2018			lm.nuwakot@hrrp-nepal.org	

News & Updates

<http://kathmandupost.ekantipur.com/news/2018-08-02/landslide-displaces-7-families-84-houses-at-risk.html>,
Landslide displaces 7 families; 84 houses at risk
<http://www.nuwakotexpress.com/archives/22651>
<http://www.nuwakotexpress.com/archives/22654> नुवाकोटमा पहिरोले ७ परिवार विस्थापित, ७७ घर जोखिममा

Field Visit /Joint Field Monitoring Visit Reports

Date:	Location:	Participants from HRRP and stakeholders
1 st August, 2018	Tadi Rural Municipality Ward no-3, Budune	• Ushesh Shrestha, Act.Chief Gmali Nuwakot • Badri Pyakurel • Pravuram Pokhrel, M&E DLPIU • Dipak Sing Thakuri, Oxfam • Indira Adhikari, Cardsn

Objective(s)	• Objective1: Highlighting the issues, challenges and construction rate • Objective2: Understanding the Geo-hazard Relocation Construction. • Objective3: Highlight the Issue of Livelihood to the relocated people.
--------------	--

Summary	71 house hold from Urleni has decided to relocate at Budune, Tadi-3. Oxfam has been constructing the houses by using CSEB, alternative construction materials. Oxfam is working on private housing reconstruction to the geo hazard area of Nuwakot District. It is going to start in Bhalche and Lachachyang relocation. We have seen that 22 houses are almost ready in Budune and 49 are going to start after monsoon. We have seen beneficiaries are involved on construction of their houses as per their capacity and training. Some issues have been generated to the relocated people regarding their livelihood after the completion of construction. They all have agricultural land at Urleni. The main source of the income and livelihood was Agriculture, pasturing and agro based cottage production. But now they don't have sufficient land for agriculture and pasturing. Neither have they had now the natural spaces (Jungle) for Nigalo which used to make DOKO and DALO (Bamboo made baskets). Many of them had such ability to make it. Our team has suggested to Oxfam team for some improvement on technical issue for next remaining construction and conduct a qualitative livelihood program and support for long term livelihood support.
---------	---

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Transportation of reconstruction Materials	promote to use locally available materials	POs, Ward offices	Regular
Quality of reconstruction materials	Quality assurance to local supplier	DCC, Rural Municipality	Regular

Photos



Twenty two houses for vulnerable of Urleni. Target of the date was 24. Remaining 49 is going to start after rainy season. The construction is supported by Oxfam.



Visit to the construction Site: Usesh Shrestha, GMALI Act. Chief Nuwakot, Prbhuram Pokharel, M&E CLPIU, HRRP team has visited construction site.

House Owner: Lal Bdr Tamang
Relocated from Tadi-1 Urleni to Tadi-3, Kharanitar. CSEB, The construction is supported by OXFAM. Now they are working for the construction site.



Landslide on Pasanglamhu Highway: The Landslide has halted way to Rasuwa since three days at Bidur Municipality-10, Bhaise.

Housing Typology Report



House Owner: Shreeman Adhikari
Nuwakot, Shivapuri, Ward no 5, Mahakali, BMC, 2nd tranche Tranche and approved for third tranche.



House Owner: Chandra Bdr. Tamang
Nuwakot, Shivapuri, Ward no 5, SMC Has Received 2nd Tranche

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
What will happen to the beneficiaries who took 50k but did not made house?	Prem Bahadur Thapa, Beneficiary	Our Response is that contact to GMALI
What will do to beneficiaries who do not want to relocate though that place is identified as Geo-hazard risk area?	Achyut Aryal, Beneficiary	Our Response is that contact to GMALI
Will government extend the deadline of 2nd tranche?	Prem Bahadur Thapa, Beneficiary	Our Response is that contact to GMALI

Questions Collected

What will be support to us, in coming days?	Lal Bdr Taamng, Relocated beneficiaries from Urleni	GMALI Act, Usesh Shrestha has respond that as per need NRA may continue the supports.
---	---	---

Challenges and Way Forward

Challenge	Way Forward
Lack of technical assistance in the field. NRA engineers are not in regular monitoring to the house. When they visited for the inspection, they only commented for non-compliance.	MOUD-DLPIU should monitor the engineer and instruction for regular visit.
Delay in addressing the grievance. Real victim from the earthquake has not addressed as beneficiaries. They have applied for grievance many times but not addressed.	NRAs should address as soon as possible by the help of local elected persons, Like ward chair and other members.
When will retrofit start? People don't have trained manpower for the retrofit, they are waiting the response from NRA side.	Training and other technical issue with proper communication to the common people should be done before monsoon starts.

Case Study

"Key to Happiness: Glimpse of originality by using modern techniques"

"Community people are quite amazed and has started saying the house which was destructed in the earthquake could be too made as strong as the concrete house" says Bibi Maya Tamang, 42 permanent residence of Hung-3 Rautbesi. Adopting agriculture as a primary occupation, with the two members in the family used to stay in the shed recently after the earthquake.

According to Tamang, "It was quite difficult for us to run day to day life in the shed and we were ready to demolish the shattered structure for the construction of new one, but we heard from the people in the community that such structure can be too changed into permanent and strong as concreted."

After the intervention of the program in the scheduled area assessment was conducted for identifying the houses to be retrofitted. During the assessment Bibi Maya's house too got selected and construction was started by the involvement of 7 trained masons in the lead of Shelter Officer in co-ordination with Build For Change representatives. Shattered structure was changed into strong and concreted one within 35 days. During the construction soiling was done by the house owner as a labor contribution.

One of the labor, Aakash Tamang stated that "House was constructed in modern and different way by following the new techniques as well as we learned such techniques for changing shattered structure to the concreted one by maintaining its originality reflecting the rural glimpse."

Bibi Maya expressed her gratefulness towards KCDC implementing partner of OxfamGB for assisting in the restructure of the shattered structure by creating hope to other people in the community.



Retrofitted structure in the background