

District Report

Kavrepalanchok

9 - 22 November 2018

Summary of events during this period



Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
GMALI/HRRP Coordination Meeting	13 th Nov 2018	3	11	reshma@hrrpnepal.org	Meeting Minutes
Monitoring Field Visit, Mahabharat Gaupalika	17-18 Nov 2018	3	0	im.kavrepalanchok@hrrpnepal.org	Field visit section below
Joint Monitoring Field Visit, MandanDeupur Nagaarpalika	21-22 Nov 2018	2	1	reshma@hrrpnepal.org	Field visit section below
Follow-ups on Survey and Action Plan Forms	9-16 Nov 2018	-	-	reshma@hrrpnepal.org	GD
Housing Typology Update	22 Nov 2018	-	-	reshma@hrrpnepal.org	GD
Hollow Concrete Blocks Inspection Form Collection	15 Nov 2018	-	-	reshma@hrrpnepal.org	GD
Preparation for Action Plan Review Workshop	21-22 Nov 2018	-	-	reshma@hrrpnepal.org	GD

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Action Planning Review Workshop	25-26 Nov 2018, 10 am-4pm, Dhulikhel	GMALI Kavre	reshma@hrrpnepal.org

Tranche Status

GAPA/NAPA	TOTAL BENEFICIARY	GRIEVANCE		TRANCHE		
		Registered	Handled	FIRST	SECOND	THIRD
Banepa NaPa	7070	2226	2031	6010	2634	1922
Bethanchowk GaPa	4377	1202	1202	3445	2503	1176
Bhumlu GaPa	6203	1038	971	5419	4645	3156
Chaurideurali GaPa	6411	1578	1517	5079	3632	1288
Dhulikhel NaPa	5968	2151	1919	4819	2368	1336
Khanikhola GaPa	2842	683	681	2393	2065	377
Mahabharat GaPa	2950	1075	1055	2637	2342	996
Mandandeupur NaPa	9195	2300	1762	8035	6264	3119
Namobuddha NaPa	7593	2814	2296	6029	2932	1289
Pachkhal NaPa	9937	3041	2932	8319	5541	2446
Panauti NaPa	9178	2874	2851	7389	3924	2421
Roshi GaPa	6262	2257	2203	5263	3607	1388
Temal GaPa	4847	2101	2069	3986	2704	1266
Grand Total	82833	25340	23489	68823	45161	22180



Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
21-22 November 2018	MandanDeupur Nagarpalika	• Roshan Kesari, M&E CLPIU • Binod Banmala, DLPIU • Ishor Neupane, HRRP Kavre • Reshma Shrestha, HRRP Kavre

Objective(s)	• Coordination meeting with wards. • Collect the housing reconstruction updates at ward level.
---------------------	---

Summary	During the joint monitoring visit, day 1, Ward Level Coordination Meetings and Field Visit were conducted in 5 wards of MandanDeupur Nagarpalika; Ward 7, 8, 9 (Mahadevsthan), Ward 3, 4 (GairibisaunaDeupur). The common points raised in the meeting were: ▪ Non-compliance cases; most of them constructed immediately after earthquake, and difficulty in encouraging the beneficiaries to carry on the correction measures as suggested by DSE ▪ Delay in tranche release and files missing at DLPIUs ▪ Need to support the vulnerable beneficiaries ▪ Need of stability and regular monitoring of technical persons for reconstruction progress ▪ The roles of technical persons, as most of them are limited only to technical inspections
----------------	---

Photos



The Brick in Cement Masonry houses of Keshav Paudel and Bharat Paudel at MandanDeupur-8. Both the houses have received second tranche of government housing grant and been inspected for the third. A common staircase has been constructed for mobility to the terrace.
Photograph By: Reshma Shrestha



Ram Maya Tamang and Kaji Tamang of MandanDeupur-8 have started the construction of their houses after they recently received the first tranche after grievance addressal. Having heard the rumors that two different houses can be constructed using a common passage, they are constructing two roomed Stone in Cement Masonry using a combined passage. Sumitra Pariyar, a trained mason, is undertaking the construction as the head mason.
Photograph By: Reshma Shrestha

Field Visit Report

Visit 2

Date	Location	Participants from HRRP and stakeholders
17-19 Nov 2018	Mahabharat Gaupalika Khanikhola Gaupalika	- LokNath Regmi ,GMALI chief - Ganesh Ghimire ,GMALI Account Officer - Devi Raman Ghimire, Environment Expert (CLPIU) - Ishor Neupane, (IMO) HRRP Kavre

Objective(s)	- Collect reconstruction updates from the palika - Interaction with beneficiaries - Action plan and Survey form follow-up - Information sharing about the time frame of reconstruction. - Collect housing typology
---------------------	--

Summary	During the palika level discussion session at Mahabharat Gaupalika, the common queries raised were on: - Grievances: Eligible household are not listed in beneficiaries list and ways to address it - Delay in second tranche distribution - Difficult access to banks - Soft loan provisions - Addressing the vulnerable missing in NRA List
----------------	--

Photos



Discussion session at Mahabharat Gaupalika at Bankhuchour



Sher Bahadur Lungeli at attaching kitchen due to lack of enough space for their family in reconstructed house at Ward No 6 Bankhuchour

Housing Typology Report



Address: Kavrepalanchok, Mandandeupur-9

Building Typology: RCC

Description: Krishna Bahadur Hamal is reconstructing his house using experienced masons from Terai and shares that masons are the most reliable dependent for constructions. He received the second tranche within 24 days of inspection and the third tranche within 28 days of inspection.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-9

Building Typology: RCC

Description: Nabina Airi has invested NPRs 16 lakhs till date in constructing this house and has also received the third tranche of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-8

Building Typology: Brick in Cement

Description: Shiva Shrestha has received the second tranche of housing reconstruction grant and the house has been inspected for the third tranche.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-8

Building Typology: Brick in Cement

Description: Bhim Prasad Paudel has received the third tranche of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-4
Building Typology: Stone in Mud
Description: Surya Kanta Dhakal has received the third tranche of housing reconstruction grant.
Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-4
Building Typology: Brick in Cement
Description: Narayan Dhakal has received the third tranche of housing reconstruction grant.
Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-3
Building Typology: Brick in Cement
Description: Phulu Maya Lama has received the second tranche of housing reconstruction grant.
Photographed By: Reshma Shrestha




Address: Kavrepalanchok, Mandandeupur-3
Building Typology: RCC
Description: Bhiman Singh Lama has received the second tranche of housing reconstruction grant but his house has not been inspected for the third reasoning that municipal permit is required for RCC houses before third tranche inspection.
Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Mandandeupur-3
Building Typology: Brick in Cement
Description: Dawa Dorje Lama has been recently listed as reconstruction beneficiary and is yet to receive the first tranche of housing reconstruction grant. Although not a beneficiary earlier, he used technical advices and skilled masons to reconstruct a safe home for his family.
Photographed By: Reshma Shrestha

Address: Kavrepalanchok, Mahabharat Gaupalika-6
Building Typology: SMM
Description: Sagar Lungeli has received third tranche but is yet to construct toilet.
Photographed By: Ishor Neupane

	
Address: Kavrepalanchok, Mahabharat Gaupalika-6 Building Typology: SMM Description: Govinda Shrestha is waiting for third tranche and he has also constructed toilet. Photographed By: Ishor Neupane	Address: Kavrepalanchok, Mahabharat Gaupalika-1 Building Typology: SMM Description: Kesar Yonjan has reconstructed this house previous year and has received third tranche He is still unaware on the process of receiving completion certificate. Photographed By: Ishor Neupane
	
Address: Kavrepalanchok, Khanikhola Gaupalika-4 Building Typology: SMM Description: Kiran Mokthan has reconstructed a single room structure and resides in his pre-earthquake house. He is using this house for storage of agricultural products. This house has been inspected for the third tranche. Photographed By: Ishor Neupane	Address: Kavrepalanchok, Khanikhola Gaupalika-2 Building Typology: SMM Description: Bal Bahadur Ghising has completed his reconstruction this year. NRA DLPIU Engineer has told him for reconstruct toilet for the third tranche thus he is planning to construct a toilet. Photographed By: Ishor Neupane

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
What are the current provisions on loan?	Beneficiary	No formal guidelines and notices have been received regarding the new loan provisions. It depends on banks and GMALI has no role in providing the soft loans. (HRRP)

Case Study

Non-compliant houses constructed immediately after the earthquake

Bala Ram Shrestha of MandanDeupur-7, constructed his house immediately after the earthquake as per the local trends and needs. He constructed a L shaped RCC house, later added a load bearing staircase and an extra storey. The house was listed as non-compliant by the engineers. The files too have been forwarded to the DSE but as the corrections were not practical to the beneficiary, he has started constructing a new house to receive the government tranche.



Non-compliant house and a new construction



Non-compliant house



New construction