

District Report

Dolakha

11 May to 24 May 2018

Activity Summary

Activity	Contact Person	Reference Document
General Coordination Meeting: District level General Coordination Meeting has held on 21 st May 2018 at NRA Hall, Simpani, Charikot, Dolakha. New NRA, DPIU/GMaLI Chief Mr. Nirmal Darshan Acharya briefed about the new restructure of the NRA. Further, representatives from different partner organization and government organization were participated to update their activities on reconstruction and shared plans for upcoming month.	dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	
Houses handover programme in Orang: Some of the houses handover completed in 12 th May 2018 in Bigu RM-2, Orang on the occasion of the Dolakha earthquake's third anniversary. Caritas Nepal supported in the reconstruction. Total 560 houses have been constructing by the Caritas. Federal Parliament members Mr. Parbat Gurung, local level representatives/stakeholders, journalists, Caritas central and local officials, villagers have been participated in the programme	dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	
Learning and Sharing Workshop on Housing Reconstruction: Learning and Sharing Workshop organized in Singati, Bigu RM in 12 th May on the occasion of third anniversary of Dolakha earthquake. The programme was supported by Baliyo Ghar Program/NSET. The Bigu municipality's local elected	dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	

Activity Summary

representatives and other stakeholders participated in the programme.		
Mason TOT Completed: 5 Days Mason Training of Trainers (TOT) completed in Dolakha. The TOT is supported by the Baliyo Ghar Program, NSET. NRA Engineers, NSET technicians were the participants of the TOT.	dc.dolakha@hrrpnepal.org Techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Social Mobilization Training	Date, Time: TBD Location: NSET Training Hall, Simpani, Charikot	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar
Joint Monitoring and Presentation in Baiteshwor RM among POs working in the RM	Baiteshwor RM, 25 th May, 2018	Kamal Bahadur Mahat Binod Kumar Kalauni Ravi Pajiyar

Field Visit Reports

Date:	Location:	Participants
22 nd May to 23 rd May 2018	Baiteshwor Rural Municipality	HRRP Dolakha Team M&E Consultant NRA/CLPIU, NRA/DLPIU Engineer
Objective(s)	1. Final Technical Monitoring to certify the completion certificate. 2. To know and observe the working strategy of Young Living Foundation (YLF). 3. Interaction with Rural Municipality representatives, DLPIU Engineers and Ward Secretaries.	
Summary	1. Final Technical Monitoring to certify the completion Certificate: A joint field visit (DLPIU, M&E consultant and HRRP) in Baiteshwor Rural Municipality was conducted to observe the quality of reconstructed and construction ongoing houses. During the visit Stone masonry, load bearing and RCC buildings were observed in the different wards of the Baiteshwor Rural Municipality. Further, during the observation most of the issues were seen on flexible diaphragm where cross bracing was missing; insufficient connection between roofing member and lintel. Also, the trend of constructing timber frame structure over the masonry is quite high to meet the functional requirement of the family. In such hybrid structures absence of bracing was common. Similarly, in RCC structures construction of shear wall was seen but the workmanship was not seen satisfactory though villagers are adopting this technique where the wall has to resist the earth mass. Moreover, in case of load bearing masonry in many places two houses have been built in one DPC. Likewise, shape irregularities like L- shape houses were also observed. In some of the houses horizontal band was missing.	

2. To know and observe the working strategy of Young Living Foundation:

An American foundation called Young Living Foundation (YLF) has been working in Yarsa of Baiteshwor Rural Municipality ward no-3. YLF has been working in permanent shelter construction using hydra form block. It has targeted 112 households but till date, 99 shelter constructions have been completed; 8 households have migrated and 5 are out of contact. Further, YLF has installed plant to produce hydra form blocks in which community people contribute their labor. Likewise, the volunteers from outside the country came to do volunteer in shelter construction. Since, YLF is the new foundation in Nepal they have not taken approval from government because at the time when they came in Yarsa CLPIU, NRA and other government bodies were not formed. Moreover, these houses are not in the record of DLPIU/NRA. So, it might be challenge for the DLPIU/NRA regarding the technical inspection since, it is new to Nepalese context.

3. Interaction among Rural Municipality Representatives, DLPIU/NRA engineers and Ward Secretaries:

Half day interaction was successfully completed in Baiteshwor Rural Municipality in which main focus was to make the locally elected representative accountable towards reconstruction through interaction workshop. Further, during the interaction DLPIU/NRA engineers, ward representatives and ward secretaries shared challenges those have been the causes to hinder the reconstruction. Afterwards, Executive Officer of Baiteshwor Rural Municipality, DLPIU/NRA and chairperson of Baiteshwor Rural Municipality presented their ideas to solve the administrative, technical and management related problems respectively. They also assured that they will solve any genuine grievances on reconstruction from Baiteshwor Rural Municipality. Additionally, the RM's chairperson informed that they are going to organize the awareness campaign to encourage people who have yet not started construction of their permanent shelter in Baiteshwor Rural Municipality.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Those houses which have been constructed soon after the earthquake before the endorsement of technical guidelines are not technically compliance and making them eligible for government housing grant is the issue to be focused.	Detail inspection and immediate correction if possible otherwise analysis is required.	DLPIU/NRA	Immediate



Women Masons in Bigu Rural Municipality-2, Orang; Dal Kumari Khatri, Swastika Khatri and Dhan Kumari Khatri who built more than 65 houses in Orang in the handover programme in May 12th 2018 on the occasion of the third anniversary of Dolakha earthquake. They told if they are invited to other areas to build the houses they will be happy to support them.

Housing Typology Report



Caption: Hybrid structure in Baiteshwor Rural Municipality Ward-07 under construction where cross bracing is missing. Ranjit Upreti, a house owner has received third tranche. Joint monitoring team suggested house owner to put cross bracing in the timber frame structure.



Caption: Stone masonry in cement mortar is under construction in Baiteshwor Rural Municipality Ward-08. Hari Bahadur Jirel, a house owner has received second tranche.