

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	20/08/2018 (20 th August 2018)		
Meeting Time:	11:30 AM		
Meeting Location:	NRA-GMaLI office, Manbhawan, Lalitpur		
Meeting Facilitator:			
Minutes Taken By:	Sweata Sijapati/Manisha Rai (HRRP)		
Summary of participants:	Total: 21	Female: 8	Male: 13

Discussion: (Items/Knowledge Shared)

Agendas:

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general coordination meeting of NRA-GMaLI, Lalitpur was held on 20th August 2018 at NRA-GMaLI Office, Lalitpur. The coordination meeting was chaired by Mr. Maheshwor Maratta, GMaLI chief in the presence of members from GMaLI Lalitpur, DLPIU-Building and POs. The main objective of the meeting was to discuss on recent reconstruction status and updates from POs.

Agenda 2

Reconstruction updates from POs

- **Nepal Red Cross Society (NRCS)**

NRCS presented project activities' updates funded by British Red Cross (BRC) till August 2018. NRCS has been mainly working in WASH, livelihood sector in Lalitpur district. The activity of NRCS includes livelihood supporting such as cash grant and livelihood related training in 15 communities of Lalitpur districts including Kyonjosom Rural Municipality, Godawari Municipality, Mahalaxmi Municipality and Lalitpur Metropolitan City(LMC). In livelihood sector: two beneficiaries had received LH CCG 2nd installment and 54 beneficiaries (includes driving, electrician and plumbing) had received the 2nd installment payment for vocational training. The Harisiddhi and Gomati water scheme had been handed over to the community. Similarly, in 3 school DRR program has been completed. The planned activities of NRCS includes construction of the rainwater harvesting plant and toilets for individuals and schools.

- **Lumanti**

Lumanti has been supporting in Godawari Municipality, Mahalaxmi Municipality, Mahankal Rural Municipality and Konjyosom Rural Municipality.

Total beneficiary	725
1 st Tranche	686
2 nd Tranche	533
3 rd Tranche	286

In Dalchoki, Lumanti has supported the 1st and 2nd tranche whereas the 3rd tranche is to be supported by government. The reconstruction process was affected mainly due to the issues such as difficulty in getting the building permit, no clear demarcation of core area within valley, no landownership certificate, difference in the land size in filed and print. Lumanti has also been

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

providing orientation to communities, operating technical helpdesk, Information centre for Build Back Safer. Similarly, engineers are support the beneficiaries for the preparing the building drawings for free of charge and technical support.

- **Home Net Nepal**

HomeNet Nepal with support from Action Aid has been working in Godawari Municipality. They have been supporting construction of the Health post in Chapagaun, Badi Bilash School in Badikhel, Disabled friendly toilet, Community agriculture program, seed storage and market analysis, workshop, women empowerment. In Salyan, maintenance of water tank, construction of women safer area. With the support from OXFAM, HomeNet is providing livelihood support such as good production unit and job creation in Dhapakhel, Lalitpur Metropolitan City.

- **Solve**

Solve Nepal with the support of Ceci Nepal has been working in Livelihood in Bhattedanda, Bhukhel and Sankhu.

- **Patan Monument office**

Among 10 monuments/heritage the reconstruction 8 structure has been completed which includes Krishna Mandir, Harishankhar Mandir. The official inauguration of Krishna Mandir is scheduled for 8 Ashwin 20175. The detail of monuments reconstructed by municipalities is still not available so, the exact information of the reconstruction is unknown. For the POs interested in reconstruction of the monuments are kindly requested to contact the monument office.

- **HRRP**

HRRP agreed to support the GMaLI Lalitpur to conduct the census of the beneficiaries who have still not signed the PA agreement despite being listed as beneficiary. HRRP also requested all the POs to submit the 5W database. In case of any confusion regarding the 5W please kindly contact Ms. Manisha Rai, IM officer- Kathmandu Valley (im.ktm@hrrpnepal.org)

Miscellaneous Items / AOB:

- DLPIU NRA-GMaLI chief requested all the POs to submit the report on regular basis. The regular coordination meeting will be held on 3rd of the Nepali Month (In case of Saturday and Sunday, the meeting will be held on Monday).

Decisions Made: (What, Why, Impacts)

- The DLPIU, NRA-GMaLI monthly coordination meeting of Lalitpur district will be on regular basis. During the meeting the update of the reconstruction activities of POs and Government organization within Lalitpur district will be shared.
- Regarding the land issues in Lalitpur district, GMaLI will facilitate the elected bodies and ward office to boost the reconstruction.
- There is a huge gap in the tranche claim between the 1st and 2nd and also 3rd tranche, so GMaLI requested all the POs and local elected bodies to find the issues and encourage the beneficiaries to start the reconstruction.
- All the POs, DLPIUs must submit the monthly report to through email before the coordination meeting and provide a hard copy during the coordination meeting. All POs must submit the report in the format provided by the NRA-GMaLI.

HRRP District Coordination Meeting Minutes

Next Steps/action points:	Person(s) Responsible	Due Date
Monthly activity report needs to be submitted in the format provided by GMaLI.	POs staff	In the next coordination meeting
Census of the beneficiaries who have still not signed the PA agreement despite being listed as beneficiary to be conducted in the Lalitpur district	Yamnath Giri yamnathgiri2014@gmail.com	As soon as Possible

Attendees	Gender	Organization	Designation	Phone No.	Email
Rameshwor Marhattha	M	NRA- GMaLI	GMaLI Chief	9851206337	ehrpplalitpur.dlpiu@gmail.com
Chandra Kaji Gurung	M	NRA- Building	DLPIU Chief	9841576783	dlpiu.lalitpur@gmail.com
Prakash Maharjan	M	DLPIU Lalitpur, MOE	Chief		-
Kaji Pyakurel	M	Patan Durbar Square	Chief	9851174690	kajipkl78@gmail.com
Yamnath Giri	M	NRA DLPIU GMaLI	M&E consultant	9851239785	yamnathgiri2014@gmail.com
Sudeep Hada	M	NRA	M&E consultant	9851054222	sudeep.hada@gmail.com
Smrita Pokhrel	F	DLPIU Building	Engineer	9849388130	smriti.pokhrel@gmail.com
Baburaja Maharjan	M	NRCS, Lalitpur	Chairperson		nrcslalitpur@gmail.com
Sarina Maharjan	F	HomeNet Nepal	Program Officer	9841863454	sarinamaharjan.hnn@gmail.com
Newton Maharjan	M	Lumanti	Documentation	9841822062	newtonum@gmail.com
Krishna Prasad Awasti	M	DLPIU GMaLI	Finance Specialist		
Rakesh Maharjan	M	DLPIU GMaLI	MIS Specialist	9851122221	
Rameshwor Ghimire	M	DLPIU GMaLI	Environmentalist		
Sangita Thapa	F	DLPIU GMaLI	Engineer		
Manisha Acharya	F	DLPIU GMaLI	Social Specialist		
Renuka Kumari Pandey	F	DLPIU GMaLI	Section Officer		
Jayaram Sanjel	M	Solve Nepal	Social Mobilizer	9845295982	namestaejayram@gmail.com
Bimal KC	M	DLPIU GMaLI	Engineer		
Saraswati Khadka	F	DLPIU GMaLI	Computer		
Manisha Rai	F	HRRP, Kathmandu	IM Officer	9842062006	im.ktm@hrrpnepal.org
Sweata Sijapati	F	HRRP, Kathmandu	DTC	9861796464	techcord.ktm@hrrpnepal.org