

HRRP

Meeting Minutes

Okhaldhunga HRRP Coordination Meeting

Date: 16/11/2016

Time: 1:00-2:00 PM

Location: DUDBC office, Okhaldhunga

Lead/Chairperson/Focal Point: Prakash Basnet

Participants: DUDBC, NRA, SAHAS Nepal, FORD Nepal, Sayapatri Sanstha, Rudes Nepal
NGO Federation

Agendas

- Wel-come and Introduction of HRRP Phase second.
- Information about ongoing Reconstruction process in the district and Second Tranches.
- Update about the trained Mason in the district and the Requirements of mason per VDCs
- About The Grievances of stakeholder regarding the tranches.
- Date Time and Venue for the next HRRP Coordination Meeting in Okhaldhunga.
- AOB

1. Welcome and introduction of HRRP Phase Second.

The HRRP District Coordinator/ Focal Point welcomed all the participants and each person attending the meeting introduced him/herself. The Housing Recovery and Reconstruction Platform District Coordinator reviewed the work of HRRP Phase first and presented the working structure, objectives, role and responsibilities of the HRRP second Phase. And also requested for the feedbacks from the participants.

See Table below for the list of participants.

2. Updates about the ongoing Reconstruction process in the District and about second tranches.

As Per NRA Engineer Saroj Panthi in district 463 houses are completely reconstructed and about 90% of the total Beneficiaries has received their first tranches of rupees fifty thousand, and also shared that for the second tranches the monitoring of those fully constructed houses is being carried by the NRA Engineers in their respective VDCs.

3. Update about the trained Mason in the district and the Requirements of mason per VDCs

In District total houses to be constructed are 19818 and the total trained mason available in the district are only about 500 which is quite less in comparison to number of household to be reconstructed .focusing the number of Mason in the district and to increase the no of trained mason in the district it was concluded to coordinate with the various organization for the production of trained mason for effective implementation of reconstruction work.

4. About the Grievances of stakeholder regarding the tranches

Regarding the grievances till date there is no any concrete decision made in any district so for the proper management of the grievances it was concluded to coordinate with the concerned bodies regarding the Grievances.

5. AOB

Partner were happy to see HRRP again in the district and they also suggest HRRP to be actively involved in the coordination and facilitation of housing recovery and reconstruction in the district in upcoming days as well.

6. Action Points

1. NRA Partners and HRRP Combined site Visit to Ongoing Reconstruction VDCs

Next Meeting

The next HRRP Coordination meeting will be held on 29th November from 1 PM in DDC office. Led by HRRP, and for any queries you can contact Prakash Basnet HRRP Coordinator.

7. Meeting Participants List/Attendance Sheet

Name	Organization	Phone	Email
Aashish Shrestha	DUDBC	9845103107	ashishs@gmail.com
Tej kumar Rai	SAHAS Nepal	9842973455	tej@sahas.org.np
Tika Kumari Bhujel	Saypatri Sasthan	9842929158	Bhujeltika1234@gmail.com
Hitraj Karki	FORD Nepal	9842928927	Karkih1982@gmail.com
Laxman Parajuli	RUDS Nepal	9862805075	iparajulee@gmail.com
Saroj Panthi	NRA	9840098300	Saroj_panthi09831@gmail.com
Sachana shrrestha	NGO federation	9860197098	
Prakash Basnet	HRRP	9851154315	prakash@hrrpnepal.org
Uttam Parajuli	HRRP	9849101335	lm.okhaldhunga@hrrpnepal.org