

District Report

Okhaldhunga

21 December 2018 – 3 January 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Joint Monitoring With CLPIU Monitoring, Expert Okhgaldhunga DSEs and HRRP Okhaldhunga has been successfully organised at Champadevi Rural municipality ward-4 and 5 to inspect the reconstruction progress. The main mission of this visit was to check the noncompliance as well as compliance houses of this ward During this field we found that some of the houses are corrected only to show the correction actually the corrected house did not have any bars on corrected horizontal bands .DSE and DLPIU engineers threats them to correct again as per the standards and norms without it the tranche will paused at bank.	19 December 2018	9	0	Sagar Adhikari techcord.okhaldhunga@hrrp nepal.org	See the field report below
Ward level coordination meeting had conducted at Champadevi RM ward-4 and ward no 5. The informal meeting was conducted in presence of ward chief Krishna Bahadur Khatri, Gopal Parsad Mandal DLPIU engineers and HRRP. Ward Chief raised the issues regarding missing the survey by the technical person nearly 100 houses were missing in ward 4 and 85of the Champadevi RM.	20 December 2019	8	3	Sagar Adhikari techcord.okhaldhunga@hrrp nepal.org	no any formal minute had raised.



Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
General District Coordination Meeting	9 th January 2019	HRRP Okhaldhunga	Prakash Basnet prakash@hrrpnepal.org
Joint monitoring and Ward Level Meeting at ward no 2 and 5 of Chisankhugadi rural Municipality	10 th to 13 th of January 2019	HRRP Okhaldhunga	Sagar Chandra Adhikari techrd.okh@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with prakash@hrrpnepal.org by COB Wednesday of each week.			

Tranche Status

Rural /Municipality	Champha devi RM	Chishankhu Gadhi RM	Khijidemba RM	Likhu RM	Maney bhyanjang RM	Molung RM	Soddhicharam UM	Sunkoshi RM
Total HHs Surveyed								
Total HHs Eligible	3341	1063	2914	2914	3258	1663	2660	3268
Total HHs Enrolled	3050	961	2780	3090	1518	2737	2401	2997
First Tranche	3049	961	2778	3087	1517	2726	2394	2994
Second Tranche	2908	888	2643	2916	1192	1971	1859	2876
Third Tranche	2450	733	2170	2472	778	1980	1249	2283
RF HH Eligible	513	228	218	200	441	365	573	330
RF HH Enrolled	443	151	196	114	373	219	317	46
RF 1 st Tranche	111	140	196	67	373	98	299	44
RF 2 nd Tranche	0	0	0	0	0	0	0	0

Graph of Tranche Status



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Visit 1

Date	Location	Participants from HRRP and stakeholders	
19 to 21 December 2018	Ward no 4 and 5 of Champadevi Rural Municipality Ward no 4 and 5	NRA-CLPIU M&E (Kiran Kumar Mahat), DSE Prakash Paudel, DLPIU-Building Engineers, Adhikari DTC HRRP, Prakash Basnet DC HRRP Uttam Parajuli IMO HRRP	
Objective(s)			
Reconstruction Update/ Housing Reconstruction Challenges			
Interaction between government agencies, implementing partners and local people			
Collection of Typologies of Houses			
Summary			
Joint visit was conducted by HRRP Okhaldhunga along with NRA-CLPIU M&E (Kiran Kumar Mahat), DSE Prakash Paudel, DLPIU-Building Field Engineers and HRRP Team Okhaldhunga. Along with Ward level meeting at ward no 4 and 5 of Champadevi Rural Municipality The field visit gave an opportunity to NRA-CLPIU/DLPIU and HRRP to observe, supervise and monitor ongoing construction of Houses (Compliance & Non-Compliance houses) at wards 4 & 5. After visiting those houses DSE had advised DLPIU Engineers for the inspection of those completed houses for releasing 3rd tranche. Almost houses of Champadevi Rural Municipality and Chisankhugadhi Rural Municipality are stone in mud mortar with RCC and wooden bands. Some of the Key points that made compliant houses in the ward 4 and 5 of Champadevi Rural Municipality are 1. Availability of trained mason in every ward of palika. 2. Awareness of beneficiaries about the earthquake resilient housing construction. 3. Use of local materials for the reconstruction (timber, stone, mud, aggregate etc.) 4. Good technical assistance of DLPIU Engineers.			
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Lack of trained Manpower for construction	Mason Training	GMaLI	ASAP

Photos



Ward 4, Champadevi Rural municipality, Okhaldhunga:
Ward coordination meeting with ward chairperson ,
HRRP CLPIU monitoring and DLPIU engineers

Picture Credit: Prakash Basnet DC HRRP Okhaldhunga



Ward 3, Molung Rural municipality, Okhaldhunga:
DSE Bibek basnet CLPIU monitoring Kiran kumar mahart
and Red cross officials during ground discussion on the
topic of non compliance issue

Picture Credit: Sagar C Adhikari DTC HRRP

Housing Typology Report



Manju maya Giri of Champadevi Rural Municipality ward no 4 is the house owner. she has received all private house reconstruction grant. The SMM one plus attic structure is provided with RCC bands. Considering the livelihood approach she has changed the front door opening up to 9 feet considering the opening percentage as per MRs

Picture Credit: Sagar C Adhikari DTC HRRP



Bachari maya Tamang of Champadevi Rural Municipality ward no 4 is the house owner. she has received only second tranche of the private house reconstruction grant. Due to the low economical status she couldnot able to reconstruct this house upward and halted the construction from last one year

Picture Credit: Sagar C Adhikari DTC HRRP



Shova Tamang of Champadevi Rural Municipality ward no 4 is the house owner. she has received all private house reconstruction grant. The SMM one plus attic structure is provided with RCC bands and flexiabe roof.

Picture Credit: Sagar C Adhikari DTC HRRP



Sarita Karki of Champadevi Rural Municipality ward no 5 is the house owner. she has received all private house reconstruction grant. The SMM one plus attic structure is provided with RCC bands.

Picture Credit: Sagar C Adhikari DTC HRRP



chini Maya Tamang of Champadevi Rural Municipality ward no 5 is the house owner. Due to noncompliance on roof band she has received only second tranche of private house reconstruction grant and rejected for third tranche with recommendation of roof band correction .The SMM one plus attic structure is provided with wooden bands and flexiable roof. Due

Picture Credit: Sagar C Adhikari DTC HRRP



Raju bhujel of Champadevi Rural Municipality ward no 4 is the house owner. He has not received any tranche of the private house reconstruction grant because of his totally damaged house was missed during survey by technical person.he has submitted the grievence letter and waiting for the re survey and wise to listed as total damage beneficiaries.

Picture Credit: Sagar C Adhikari DTC HRRP