

District Report

Kathmandu Valley

6-19 July 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
The general coordination meeting of DLPIU NRA GMaLI, Bhaktapur was held on 06 July 2018 at DLPIU NRA GMaLI Office, Bhaktapur. The main agenda of the meeting was to share the reconstruction updates of Bhaktapur district. The coordination meeting was chaired by Mr. Dhruva Gaida, Chief, DLPIU NRA GMaLI Bhaktapur office in presence of Mr. Mahesh Chitrakar, Chief, DLPIU NRA Building Bhaktapur, other members of DLPIU NRA GMaLI; M & E Consultant, CLPIU NRA Building; HRRP Kathmandu valley team and reconstruction engineers working in 4 municipalities of Bhaktapur. Key highlights from the coordination meeting are: ➤ In Madhyapur Thimi Municipality, there has been increasing trend of illegal addition of storeys apart from the number being approved in the building permit. The additional storeys were mostly found in houses with 9"x9" and 9"x12" pillars and even in houses that were considered unsafe from structural analysis. In response, Madhyapur Thimi Municipality has been fining these households. ➤ Cases of selling and buying of the houses in reconstruction phase were seen in Bhaktapur Municipality. According to GMaLI Chief, property transfer of such case from the beneficiary to non-beneficiary is legally impossible. Such transactions will withdraw further grant approval processes of beneficiary and PA number cannot be transferred to the buyer. ➤ Beneficiaries who want to transfer from reconstruction to retrofitting and	6 July	8	27	Er. Narakanta Sapkota, M & E Consultant- Kathmandu/Bhaktapur, DLPIU NRA Building, Kathmandu Contact: 9851090721 aashrayasap@gmail.com	

Summary of events during this period

vice versa are also increasing. Such beneficiaries have also not taken forward reconstruction process. ➤ Municipality holds authority to forward control mechanisms of private houses that were later turned into commercial buildings. Handling the issues of residential houses only is under the authority of DLPIU Building and NRA GMAI office.					
HRRP Kathmandu Valley Team visited 3 municipalities with a purpose of conducting follow up for reconstruction status of verification of vulnerable beneficiaries. The visited local bodies were Budanilkatha, Tarakeshwor and Nagarjun Municipalities.	9 July		2	Ms. Ambika Amatya, District Coordinator, HRRP Kathmandu Valley dc.ktm@hrrpnepal.org	
HRRP Kathmandu Valley Team visited DLPIU NRA GMAI Offices of Kathmandu and Bhaktapur districts to explore the possibility of placement of HRRP Kathmandu Valley District Coordination Team in concerned GMAI offices.	16-17 July		2	Ms. Ambika Amatya, District Coordinator, HRRP Kathmandu Valley dc.ktm@hrrpnepal.org	
The general coordination meeting of DLPIU NRA GMAI, Bhaktapur was held on 17 July 2018 at DLPIU NRA GMAI Office, Bhaktapur. The main agenda of the meeting was to review the reconstruction issues of Bhaktapur district in the past FY 2074/075 and to provide way forward for DLPIU engineers based at municipalities. The coordination meeting was chaired by Mr. Dhruva Gaida, Chief, DLPIU NRA GMAI Bhaktapur office in presence of Mr. Mahesh Chitrakar, Chief, DLPIU NRA Building Bhaktapur, other members of DLPIU NRA GMAI; M & E Consultant, CLPIU NRA Building; HRRP Kathmandu valley team and reconstruction engineers working in 4 municipalities of Bhaktapur. Key inputs from the coordination meeting were- ➤ Engineers were informed to take applications from beneficiaries that meets all required documents and to forward the consolidated files to concerned agencies responsible for taking decisions of tranche approval. ➤ Engineers were informed to handover the forms regarding application of	17 July	6	38	Er. Narakanta Sapkota, M & E Consultant- Kathmandu/Bhaktapur, DLPIU NRA Building, Kathmandu Contact: 9851090721 aashrayasap@gmail.com	

Summary of events during this period

correction and exception measures for non-compliance houses during the in-place submission of documents for tranche claim. ➤ Engineers were informed to abide by the each rules, regulations and guidelines of reconstruction work while taking applications from beneficiaries.					
HRRP Kathmandu Valley Team made rigorous follow up with POs along with municipalities for the purpose of compiling information/database regarding coordination and capacity strengthening programs implemented at local level.	11-19 July		2	Ms. Ambika Amatya, District Coordinator, HRRP Kathmandu Valley dc.ktm@hrrpnepal.org	
HRRP Kathmandu Valley Team shared the google survey link of DLPIU engineers based at 3 districts. The purpose of sharing this survey link is to gather information on experience of engineers in on-going reconstruction. This survey also provides space for DLPIU engineers to share their issues/challenges and necessary support required for them to work effectively. Based on the survey result, HRRP will advocate for the necessary support to the engineers.	18-24 July			Ms. Ambika Amatya, District Coordinator, HRRP Kathmandu Valley dc.ktm@hrrpnepal.org	
Update of database on mason training	On-going		1	Ms. Manisha Rai IM Officer HRRP Kathmandu Valley Team im.ktm@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Orientation on 5W updates to POs of Kathmandu valley (adjoined with National Orientation on 5W)	20 th July 2018, Friday, 11 AM onwards at HRRP Office, Jwagal	National IM Team, HRRP	Ms. Manisha Rai IM Officer HRRP Kathmandu Valley Team im.ktm@hrrpnepal.org
Monthly Coordination Meeting of Lalitpur district	Status: TBD for 4 th week of July 2018 at DLPIU NRA GMaLI Lalitpur Office	DLPIU NRA GMaLI Lalitpur	Mr. Yamnath Giri M & E Specialist NRA DLPIU GMaLI Lalitpur Contact: 9851239785 yamnathgiri2014@gmail.com
Monthly Coordination Meeting of Kathmandu district	Status: TBD for 4 th week of July 2018 at DLPIU NRA GMaLI Kathmandu Office	DLPIU NRA GMaLI Kathmandu	Er. Narakanta Sapkota, M & E Consultant- Kathmandu/Bhaktapur, CLPIU NRA Building, Kathmandu

Upcoming Events & Meetings

			Contact: 9851090721 aashrayasap@gmail.com
Joint monitoring visit by team including of M & E Consultant, CLPIU NRA Building and HRRP Kathmandu Valley to observe reconstruction efforts in local bodies.	20 July 2018 at Tarkeshwor Municipality	CLPIU NRA Building and HRRP Kathmandu Valley Team	Ms. Ambika Amatya, District Coordinator, HRRP Kathmandu Valley dc.ktm@hrrpnepal.org
Joint monitoring visit by team including of M & E Consultant, CLPIU NRA Building and HRRP Kathmandu Valley to various parts of Kathmandu valley	4 th and 5 th week of July 2018 Places: TBD	CLPIU NRA Building and HRRP Kathmandu Valley Team	Sweeta Sijapati District Technical Coordinator, HRRP Kathmandu Valley Team techcord.ktm@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with dc.ktm@hrrpnepal.org by COB Wednesday of each week.			

News & Updates

Reconstruction updates of Lalitpur district (as of 18 July 2018)

Local Units	Total beneficiaries	Total PA agreement	1st tranche distributed	Initiated reconstruction	Beneficiaries verified for 2nd tranche	Beneficiaries verified for 3rd tranche	Construction completed
Ashrang	251	213	212	135	122	76	35
Godawari	3256	2315	2158	280	200	160	110
Gotikhel	341	339	339	220	199	67	60
Chaughare	428	412	410	210	198	59	59
Ghusel	390	359	355	358	250	169	165
Gimdi	591	565	561	512	501	244	225
Ikudol	525	483	482	305	305	115	115
Kaleshwor	349	340	340	210	190	110	110
Malta	541	448	440	400	300	200	57
Pyutar	349	323	318	195	171	57	55
Bhattedanda	570	550	550	385	368	206	185
Nallu	434	416	415	395	377	223	223
Sangkhu	658	627	626	577	551	152	152
Devichaur	685	450	442	131	120	44	44
Bajrabarahi	4141	3743	3490	701	495	309	309
Thuladurlung	396	379	378	280	286	53	53
MahaLakshmi	3531	2896	2811	644	522	438	300
KaryaBinayak	3360	2511	2395	100	91	64	10
Dahachok	396	380	367	393	66	59	59
Bukhel	464	458	458	295	290	135	108
Bhardeu	194	199	185	144	116	58	53
Manikhel	426	426	426	293	290	129	105
Chandanpur	247	241	241	90	74	34	30
Lalitpur Metropolitan	5179	4718	4645	900	917	484	100
Total	27702	23791	23044	8153	6999	3645	2722

Field Visit

Visit

Date	Location	Participants from HRRP and stakeholders		
9 July 2018	Budanilkantha Municipality Tarkeshwor Municipality Nagarjun Municipality	Ambika Amatya and Manisha Rai (HRRP Kathmandu Valley Team)		
Objectives	To conduct follow up with Administration Focal Person of concerned municipalities regarding reconstruction status verification of vulnerable beneficiaries.			
Summary	A follow up visit was conducted at three municipalities of Kathmandu district (Budanilkantha, Tarkeshwor, Nagarjun) dated 9 July by HRRP Kathmandu Valley Team. The team met Administration Focal Person along with Chief Administrative Officer and reconstruction engineers. Concerned personnel were requested for their timely coordination in sending relevant letters to ward office and follow up for verification of vulnerable households' list. The team also managed to collect the names and contact numbers of ward representatives so that emphasis can be given in reconstruction status verification process through direct communication with them.			
Challenges / Issues Identified		Action Required	Responsible	Timeframe
Delayed responses from concerned municipalities in forwarding necessary letters to ward offices regarding verification of vulnerable houses could further delay in meeting the target for vulnerable beneficiaries.		- Rigorous coordination from local bodies for as early as possible verification of reconstruction status of vulnerable households is required at the moment. - HRRP should further escalate the followup process with local bodies.	NRA DLPIU GMaLI office, concerned local bodies, HRRP	As early as possible by mid of Shrawan 2075

Housing Typology Report



Ward no. 8, Devasthan, Dakshinkali Municipality, Kathmandu. 2 storey RCC house with rigid roof has applied for 2nd tranche during the time of monitoring visit.



Ward no. 4, Thulogaun, Konjyom Rural Municipality, Lalitpur district. 1 storey, BMC structure with flexible roof. The house has included all required technical elements to meet minimum requirements. The beneficiary has successfully received 2nd tranche and has already applied for 3rd tranche during the time of monitoring visit.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
How to respond to reconstruction cases of private houses that are converted from residential into commercial purpose?	DLPIU Engineers	During the reconstruction of private houses with PA agreement if found converted for commercial purposes, then further grant approval process of such houses will go through withdrawal process from DLPIU Building and District GMaLI Office. Rest of the authorized administrative control mechanisms are taken care by municipality to address such cases. (Chief, DLPIU Building, Bhaktapur)
What are the criterias for houses made by unburned clay bricks that have submitted documents for tranche claim?	DLPIU Engineers	If the houses made by unburned clay bricks have met minimum standards with placement of Sil band/vertical reinforcements and gable bands with upto 1 storey, then such houses are eligible to receive tranche. Inspection by engineers should properly verify the materials use in such houses. (DSE, DLPIU Building Bhaktapur)

Challenges and Way Forward

Challenge	Way Forward
Slow coordination from local bodies could delay in meeting reconstruction target.	Concerned urban/ rural municipalities should proactively take forward coordination with local ward office for responding relevant queries on reconstruction efforts. Follow up should be made from the concerned focal points in urban/rural municipalities for as early as possible verification process.