

Title: NRA Coordination Meeting

Venue: NRA, District Coordination Committee Secretariat Office, Bidur, Nuwakot

Date: 5th May 2017

Persons Involved:

1. Dr. Chandra Shrestha, Executive Committee Member, NRA
2. Mr. Ved Prasad Gaudel, Acting Chief, NRA Nuwakot
3. Mr. Bidur Khadka, Chief, DLPIU Nuwakot (MoUD)
4. Chief, DLPIU Nuwakot (MOFALD)
5. Chief, DLPIU Nuwakot (MoE)
6. Chief, Water Supply Division Office
7. SDE, NRA Nuwakot
8. Head, Ko.Le.Ni.Ka. Office Nuwakot
9. Ayush Baskota, USAID/NSET Baliyo Ghar Program
10. Ms. Sharada Koirala, NRCS Nuwakot
11. Mr. Balaram Dawadee, Save the Children Nuwakot
12. Representative from HFH/ASF
13. Mr. Arun Poudel, OXFAM GB
14. Mr. Rajendra Gautam, World Renew
15. Mr. Goverdhan Sunar, GIZ/RPN

Agendas:

1. Update of progress of different POs working in reconstruction in Nuwakot
2. Challenges/Issues faced by POs
3. Issues regarding miscommunication and lack of coordination among government and non-government organizations.
4. Brain storming for possible solutions to the existing issues

Discussion:

1. All participants of the meeting representing government and non-government organizations working in the district in reconstruction especially in infrastructure and housing cluster shared the progress of respective projects and programs and what challenges and issues were hindering the progress.
2. Dr. Shrestha duly noted all the points brought up by the participants and categorized the issues as technical, social, behavioral and policy based and discussion was done for possible solutions to the problems that could be solved within the district.

Challenges/Issues:

1. Lack of coordination among government bodies (VDC, DDC, Division Offices and NRA) has led to many projects being implemented based on the donor/NGO's will rather than need and priority of the government. - NRA

2. Some I/NGOs have been found to violate the provisions of the contract done with NRA in terms of reporting, budgeting and administration. - NRA
3. Grievance handling of earthquake affected who do not possess any land or whose land is under scrutiny is being delayed due to absence of required policies. – DLPIU MOFALD
4. Projects by I/NGOs are being approved by the Central NRA which is creating confusion in local and district level.
5. Inspection procedure and process for 2nd installment of houses being constructed is tedious and time consuming which is hampering the reconstruction speed.
6. Rate of construction materials and transportation charges are ever increasing despite the issue being raised time and again.
7. DLPIU Engineers aren't available in the field, and when available are not being able to reach all the parts of the VDCs.
8. The rate of contract termination by DLPIU professionals is high, due to which DLPIU is facing a shortage of field level staff for quick inspection of the constructed houses.
9. Confusion to fix the daily incentive to be provided to trainee masons during On the Job training, which is resulting in participants leaving the training to seek other jobs.
10. Inconsistency between the organizations regarding facilities, incentive and methodologies used during mason trainings
11. Duplication of programs in the VDC after nearly one year of implementation by one organization.
12. Confusion regarding the mode of program implementation after the local structure is initiated.
13. Delay in guidelines by the government regarding non-compliant buildings

Possible Way Forward:

1. District offices of both government and partner organizations to be in close coordination with NRA office regarding progress update and update about guidelines and norms.
2. HRRP's cell to be established within the NRA office itself which will help NRA in database management.
3. NRA will speed up monitoring of the projects being conducted and provide guidance as per need.
4. Reporting by partner organizations to respective line agency and NRA to be done by all.
5. New mechanism to monitor DLPIU engineers' movement must be initiated so that they remain in field most of the time.