

WEEKLY BULLETIN

27 November 2017



Reconstruction in Tipling, Dhading. Photo courtesy of Baliyo Ghar / NSET.



Tipling, Dhading: old building (left), transitional shelter constructed using stone and CGI (right), and reconstructed homes for 9 families (middle). Photo courtesy of Baliyo Ghar / NSET.



Tole with 25 newly constructed homes in Tipling, Dhading. Photo courtesy of Baliyo Ghar / NSET.


Highlights

- Phase 1 of the [House of Representatives and Provincial Elections](#) took place yesterday. Phase 2 will take place on 7 December. Partners are required to abide by the election [code of conduct](#).
- 500 newly hired NRA engineers receiving intensive 9 day training in advance of deployment across 31 districts
- HRRP and CFP Launched Joint Advocacy Report, '[Clearing away the rubble: moving beyond blockages to reconstruction progress](#)', on 21 November
- MoFALD CLPIU and the NRA are calling interested and capable participants from all over the country to take part in 7-day mason training courses. The criteria for participation are provided in the [notice](#).

UPDATES & REQUESTS

National

First phase of elections to the House of Representatives and State Assemblies: the elections took place yesterday in 32 districts. A total of 702 candidates were running and the turnout from was about 65%, out of a total of 3,191,945 voters. The second phase of the elections will be held on December 7 in the remaining 45 districts.



126,326 households added to NRA list of beneficiaries: following the completion of the re-survey process across the 14 districts worst affected by the 2015 Gorkha earthquake, an additional 126,326 households have been identified as eligible for financial assistance from the Government of Nepal to either reconstruct or repair their home.

Intensive Training for Newly Hired NRA Engineers on "Earthquake Resistant Building Construction, Building Inspection, Retrofitting, and the Corrections and Exceptions Manual": taking place over nine days, from 23 November to 1 December, the training is designed to prepare the engineers in advance of their deployment across the 31 districts. 500 engineers are taking part, with 12 training groups running in parallel supported by 60 instructors. The training programme is lead by MoUD CLPIU with support from DFID/Build Change. NRA, MoUD CLPIU, HRRP, JICA, NSET, and Build Change provided support for the training curriculum development and are providing the instructors for the event.

MoFALD CLPIU Training Notice: the NRA is calling interested and capable participants from all over the country to take part in 7-day mason training courses which are being organised to increase the availability of skilled labour. Interested applicants must submit their application form to the MoFALD CLPIU office by 24 Mangsir. The criteria for participation are provided in the [notice](#).


Land Issues and Alternative Solutions Consultation, 22 November: the consultation, held in the NRA meeting hall in Singha Durbar, was chaired by the NRA and the Ministry of Land Reform and Management and brought together 67 participants from across the reconstruction actors to discuss this important topic.

Launch of HRRP and CFP Joint Advocacy Report, 'Clearing away the rubble: moving beyond blockages to reconstruction progress', 21 November: the objective of the report is to

bring together evidence of the factors enabling or impeding safe housing reconstruction and to build consensus around a set of actions designed to overcome the challenges households and communities are facing. The report brings together analysis of a wide range of data sources, from partners and government, and is structured around three thematic areas; 1.

[Mis]Information – Rumours, Confusion, and Misunderstandings, 2. Inclusion in Reconstruction, and 3. Physical Inputs – Money, Materials, and Labour. As well as presenting evidence of the issues under each thematic area, the report also includes a set of recommendations designed to address the various factors that are barriers or drivers for compliant reconstruction.

The launch event for the report, held in Kathmandu on 21 November, brought together key reconstruction actors from across Government of Nepal (GoN), donors, and Partner Organisations (POs). The event provided an opportunity to discuss the report recommendations and how reconstruction actors can collaborate on implementation of the proposed actions.



MoFALD CLPIU Enrolment Data, 22 November (Nepali):

AID CLT to Enforcement Data, 22 November (Repair)																	
			No. of beneficiaries added after grievances redressal	Total no. of beneficiaries	No. of HHS with grant agreement	No. of HHS received 1st tranche			No. of HHS received 2nd tranche			No. of HHS received 3rd tranche			No. of grievances registered	No. of grievances cleared	No. of beneficiaries eligible for retrofitting grant
S.N.	Districts	No. of Eligible HHS				GoN	I/NGO	Total	GoN	I/NGO	Total	GoN	I/NGO	Total			
1	2	3	4	5	6	7			8			9			10	11	12
Cluster 1 - Highly affected 14 Districts																	
1	Sindhupalchok	78537	5126	83663	75765	71197	4455	75652	13726	1646	15372	1572	906	2478	14447	10838	376
2	Okhaldhunga	19819	346	20165	18872	18485	505	18990	5111	256	5367	1858	134	1992	8019	7810	1643
3	Nuwakot	65773	3516	69289	62825			63187			11020			1028	11503	11416	936
4	Ramechhap	43609	1431	45040	42392	41072	1282	42356	7944	610	8554	766	430	1196	14005	13972	2149
5	Dolakha	51940	10893	62833	53851	50892	1692	52584	11422	1271	12693	1792	938	2760	24379	24379	637
6	Gorkha	58503	2813	61316	54521	54837		54837	9540	553	10093	2548	361	2909	1164		2019
7	Dhading	70581	2759	73340	67154	66732		66732	8225		8225	913		913	17044	16577	1494
8	Kavrepalanchok	67731	4689	72420	64012	61598	2414	64012	6444	502	6946	15	213	228	23939	23486	2415
9	Rasuwa	11236	397	11633	10700	8875	1023	9898	1348	581	1929	521	470	991	1418	1288	117
10	Sindhuli	34269	719	34988	30723	29860	863	30723	4257	534	4791	110	315	425	28627	28627	2408
11	Makwanpur	30238	1579	31817	23333	21006	1359	22365	4233	844	5077	397	705	1102	23961	23919	4150
12	Kathmandu	42500	3300	45800	37162	37036	107	37143	2010	0	2010	101		101	11296	11296	575
13	Lalitpur	25893	1821	27714	22071	20528	756	21284	874	532	1406	74	427	501	7004	5882	667
14	Bhaktapur	26066	1578	27644	22295	21885		21885	1166		1166	60		60	6340	6330	280
Sub-total		626695	40967	667662	585676			581648			94649			16684	193146	185820	19866
Cluster 2 - Less affected 17 Districts																	
1	Sankhuwasabha	1953		1953	1583	1201		1201			0						326
2	Bhojpur	5749		5749	4500	3082		3082			0				8000		453
3	Dhankuta	2796		2796	2252	2252		2252			0						70
4	Khotang	8443		8443	7985	7985		7985			0						253
5	Solukhumbu	11979		11979	8095	6021		6021			0						456
6	Chitwan	7335		7335	4000	1426		1426									593
7	Nawalparasi	872		872	823	790		790			0				143		8
8	Tanahu	13821		13821	10145	9595		9595			0						466
9	Lamjung	13959		13959	12757	10297	200	10497		75	75				3042		539
10	Baglung	2375		2375	1107	1109		1109			0						82
11	Syangja	8766		8766	5342	4340		4340			0						567
12	Palpa	4652		4652	3500	1946		1946			0						384
13	Parbat	5269		5269	4138	4070		4070			0						417
14	Gulmi	4144		4144	2877	2068		2068			0						195
15	Kaski	6026		6026	4393	4393		4393			0						242
16	Arghakhachi	1036		1036	850	591		591			0						67
17	Myagdi	868		868	645	645		645			0						7
Sub-total		100043		100043	74992	61811	200	62011	0	75	75	0	0	0	11185	0	5125
Total		726738	40967	767705	660668	61811	200	643659	0	75	94724	0	0	16684	204331	185820	24991

NRA 5W Reporting: to date 150 out of 154 (97%) POs have reported to the NRA 5W. We understand that many POs who have already reported are having issues with logging in to, and using the reporting system. HRRP is working with NRA to address these issues. If your organisation is facing any issues reporting to the 5W, please contact Keshab Shrestha (im.national@hrrpnepal.org). Once the NRA 5W is fully up and running the HRRP 4W will be phased out.

Districts

[HRRP District Coordination Team Dhading, Weekly District Report, 16 - 23 Nov 2017](#)



Thulo Gaun, Tipling, Ruby Valley Rural-Municipality: single storey dry stone house, has been approved for the third tranche.

[HRRP District Coordination Team Gorkha, Weekly District Report, 16 - 23 Nov 2017](#)



More than 100 households eligible for the GoN reconstruction / repair grant visit the DCC office everyday to find out the status of their file. Households regularly come to the district to visit the Bank, DCC, NRA, and MoUD DLPIU / DUDBC to find out the status of their inspection forms and tranche disbursement.

HRRP District Coordination Team Kathmandu, Weekly District Report, 16 – 23 Nov 2017



Chapagaun-10: single room, single storey load bearing structure with CGI roofing. The house was completed with material support worth 300,000 NPRs from Lumanti.

United Mission to Nepal, Demonstration House Construction and Mason Training, Dhading




30 masons, including 7 women, graduated from the 7 Days' Earthquake Resistant Building Construction Technique training conducted by HIMS-Nepal with financial support from UMN. The training was conducted in coordination with DUDBC, Dhading at GangaJamuna Rural Municipality-3, Gumdi.



Demonstration House in Lapa constructed by NRDS with financial support from UMN. The demo house is intended to support the local community to replicate EQ resistant technology in their own homes.

Timber Houses in Sindhuli: photos courtesy of DFID.





Requests for Partner Support

HRRP 4W Review: HRRP periodically revises the 4W and related collection tools to better reflect the needs of implementers. A review has just been launched and as part of this HRRP is engaging in a series of bilateral consultations with reconstruction actors to understand their needs and internal data collection processes. This will allow changes being made to better align with partner processes and priorities. If you are interested to organise a bilateral consultation for your organisation, or to share feedback, you can contact the HRRP MEAL Coordinator, Rupa Pandey, meal@hrrpnepal.org.

Data Collection, Cost of Construction: many thanks to NSET, CRS, Medair, and United Mission to Nepal who have already shared cost of construction data. We expect to share the first round of the cost of construction database next week. HRRP would like to request Partner Organisations to continue to share any cost of construction data that they have already collected, or are collecting using the format which can be downloaded [here](#). Please share the data with Anu Prasai, HRRP National General Coordination Officer, nco1@hrrpnepal.org, who you can also contact if you have any questions or wish to provide any feedback.

Cold wave Preparedness Meeting, NEOC MoHA, 21 November: NEOC has requested government line ministries and humanitarian partners across all sectors to get involved in preparedness for the upcoming cold wave, with a special focus on the vulnerable and prioritising those who were affected/displaced by the monsoon floods 2017. NEOC has also requested all the clusters to prepare an effective contingency plan and implement it on time.

'Women in Waste Management - An Opportunity', Webinar, 29 November, 9-10 AM EST: the webinar will discuss key constraints for women's empowerment and job creation in the solid waste management sector; what models work and how do we know they work? What metrics are NGO's and donors using to measure the empowerment of women in the solid waste management sector?; How can grant-making under the USAID-funded Municipal Waste Recycling Program empower women in the sector?

ALNAP State of the Humanitarian System (SoHS) Survey: this survey is for humanitarian practitioners and host government staff that have worked on the ground in a humanitarian response since 2015, and is designed to collect feedback on how the humanitarian system is performing.

International Day to End Violence against Women, 25 November: the day marked the start of a 16 days of action campaign to raise awareness and build consensus on ways to work together to end violence against women.

DOCUMENTS & PRODUCTS

Government of Nepal

[National Reconstruction Authority Communication and Accessible Access Strategy 2074 - 2077 \(Nepali\)](#)

HRRP

Housing Reconstruction Progress Maps: based on MoUD CLPIU inspection data as of 22 November.

[Partnership Agreement Signed between HH and GoN](#)

[1st Tranche Received](#)

[Construction Started](#)

[Compliance Rate – 2nd Tranche](#)

[Compliance Rate – 3rd Tranche](#)

[Construction Completed](#)

HRRP District Profiles: based on HRRP 4W R42, 10 November. We have made some changes to the district profile template – please feel free to share any feedback on the changes to im.national@hrrpnepal.org.

[Bhaktapur](#)
[Dhading](#)
[Dolakha](#)
[Gorkha](#)
[Kathmandu](#)
[Kavrepalanchok](#)
[Lalitpur](#)
[Makwanpur](#)
[Nuwakot](#)
[Okhaldhunga](#)
[Ramechhap](#)
[Rasuwa](#)
[Sindhuli](#)
[Sindhupalchok](#)

Partners

Milijuli Nepali, Episode 800: in this episode, presenter Bhawana Gurung spoke to Mr. Yubraj Bhusal, NRA CEO, as a follow-up to an interview conducted a month ago when Mr. Bhusal commenced his new role. In the interview Mr. Bhusal discusses the work his team has already accomplished during his first month, as well as ongoing activities and the future of the NRA. Mr. Bhusal provided assurance that if people are facing problems with house designs they can directly contact the President of their Rural Municipality or the Mayor of the Urban Municipality to resolve the issue.

Baliyo Ghar TV Programme, Episode 78: in this Episode, Er. Ishwor Chandra Marhatta, Project Director at MoFALD CLPIU, addresses issues related to the resources and capacity enhancement of local representatives with regard to the NRA decision to allocate responsibility for the reconstruction to the Rural Municipalities. Episode 79 of the programme airs this week and is focused on reconstruction in upper Dhading.

Surakchhit Gharbaas, Earthquake Awareness Videos: produced as part of Swisscontact's earthquake reconstruction programme in Sindhuli, episodes 5, 6, and 7, and a PSA are now available:

- [Episode 5](#)
- [Episode 6](#)
- [Episode 7](#)
- [Public Service Announcement](#)

Protection Cluster Guidance, Prevention of Sexual Exploitation and Abuse: the [most recent CFP report](#) from flood affected Tarai districts highlighted some very concerning incidents of women being asked to trade sexual favors for humanitarian relief. The UN RCO shared the protection cluster guidance, including a protection checklist and code of conduct, to support efforts to prevent sexual exploitation and abuse in the ongoing flood response, and in future emergencies.

11th Asia Regional Conference of the International Association for Engineering Geology and the Environment (IAEG): organised by the 'Nepal Geological Society' and the IAEG, the event is planned to bring together national and international experts to discuss and share on the earthquake induced geohazards and damage, and the progress in Nepal on recovery following the 2015 Gorkha Earthquake. The HRRP National Technical Coordinator, Narayan Marasini, will be presenting a paper during the event!

[Global Employment Trends for Youth 2017, ILO](#)

[Migration and Resilience, Experiences from Nepal's 2015 Earthquake, Centre for the Study of Labour and Mobility](#)

[The future of humanitarian crises is urban, IIED](#): the article reflects on the need to urbanise crisis response and presents three approaches to improve effectiveness based on IIED research.

[Annual Disaster Statistical Review 2016, The Numbers and Trends, Centre for Research on the Epidemiology of Disasters \(CRED\), Institute of Health and Society \(IRSS\), and Université Catholique de Louvain – Brussels, Belgium](#)

[U.S. Global Water Strategy 2017](#): sets out the U.S. Government's plans to support increased access to sustainable safe drinking water and sanitation services and promoting key hygiene behaviors; protecting freshwater resources; promoting cooperation on shared waters; and strengthening water governance and financing. With 73.2% of people in Nepal lacking safe water at home, and water scarcity regularly cited as communities as a barrier to reconstruction this is an important area of concern for the reconstruction.

