

Meeting Minutes

District HRRP Meeting

Date: 04-03-2016

Time: 11:00- 13:00

Location: Nepal Red Cross Society Office

Participants: LWF Nepal; OM Nepal; Germany G.I.Z; Nepal Red Cross Society; Samaritan Purse; Nepal Agroforestry Foundation; ASIA; CORDAID; LUMANTI;HRRP

Agendas

1. Update on Partner's Activities
2. Discussion on the checklist
3. Discussion on Enrollment Process
4. Discussion on Challenges
5. AOB
6. Next Meeting

1. Update on Partner's Activities

Mr. Tridev Ghishing from OM Nepal shared that the design of the model house has been approved by DUDBC. They are in the process of conducting 45 days on site Masonry and Carpentry training to 40 and 10 persons respectively. Masonry training will be conducted in Langtang, Gumba, Singdum and Mundu and carpentry training will be conducted in Langtang only. He also further shared that he met with Mr. Ram Dutt Pandey from training section of NRA who asked them to move ahead with the training and provide notice of the training 7 days prior to the training. They are also planning to build 5 model houses.

Ms. Shila Magar from Nepal Agroforestry Foundation shared that they are in the process of building women protection Center for women and children to be used as a shelter during disaster.

Mr. Krishna Pd. Niraula from Germany GIZ shared that they have conducted Carpentry training to 30 persons; electrician training to 30 persons and masonry training to 30 persons for 10 days in Dadagaon and Syaphru. Besides that, GIZ also conducted skill development training to 15 Persons with Disability in kalikasthan and provided them with the equipment and are in the process of building 4 schools and improvement of trail route for micro irrigation.

Mr. Uddhav Awasthi from Nepal Red Cross Society (NRCS) shared that NRCS is working partially in 7 VDCs ; also working on WASH in Dhaibung, Saramthali and Yarsa; community mobilization in Dadagaon and Thulogaon. Recently, NRCS conducted 5 days DUDBC based

mason training to 28 Male and 1 Female. He also shared about the role of District Lead Support Agency (DLSA).

Mr. Ramesh Acharya from CORDAID shared that it has been working with the vertical garden with 150 HH; supported 60 families of IDPs with poultry; Lumanti is helping to maintain toilet structure by changing pipes and also making child friendly space in the IDP camp.

Mr. Pravesh Khanal from Lumanti shared that number of houses being supported may increase depending upon the data of CBS. Besides that, they are working on WASH in 4 schools in Laharepauwa and Dhaibung and have recently completed First Aid and Search and Rescue training.

In regard to training, they have completed 3 months mason training under CTEVT for 20 persons and house wiring training for 20 persons for 3 months.

Mr. Nabaraj Acharya from ASIA shared that they have been involved in the building to Temporary Learning Center and are in the process of building 1 school in Yarsa and 2 schools in Saramthali where masons will also be trained on site while building schools and also thinking of working on livelihood as well.

2. Discussion on the Checklist

Following the updates from the partner, discussion was carried out in regard to the checklist.

Overall situation on the ground

POs shared that people are really worried about the delay in the reconstruction; some of them have already started building the houses without following proper guidelines and structure. In some places, people have built the house in same old style using less mud or dry masonry.

Condition of IDPs is more critical as they have no places to build the houses. Temporary houses are of more risk as there is high risk of CGIs being blown away by wind.

People are also worried about the survey as they are not clear when the result of the survey would be out and when they will start getting money to build the house.

People are also not demolishing houses because of fear of not getting the support from the Government for rebuilding.

Livelihood condition is not good; POs shared that they have provided mason and other training but are not being able to provide employment to the trained person as all the work related to housing has been stopped pending the decision of the NRA.

POs ongoing and planned activities

Most of POs have been providing trainings such as masonry; carpentry; wiring along with the toolkit but the course varies from one to another organization. Some are providing training

based on DUDBC curriculum whereas some are providing training based on CTEVT curriculum. Some of POs are conducting onsite training and building model houses as well.

POs are also hiring technical experts to provide technical assistance. Some of POs have been providing cash for work.

Some POs are providing various kinds of trainings such as poultry; vegetable farming; stitching; skill development training and providing seed money or materials required for continuing with the skill learnt.

Some POs have been providing DRR and Search and Rescue Training.

In regard to communication materials, various hoarding boards have been placed in different places related to WASH and the Earthquake resistant model houses.

Supply Chain

POs shared that in some places building materials are available whereas in some places there is lack of the required materials; prices are very high; there is no concrete data on number of masons available and also no uniformity in the wages of the masons. They also shared due to geographical topography; transportation cost is higher than the material cost.

Social Issues

POs shared that there are landless and other vulnerable people. Most of the people from Haku are still leaving in IDPs camp and has not been provided with land or other option for building the houses. Government should come up with some plans for these marginalized and socially excluded groups.

3. Enrollment Process

In regard to enrollment process, POs shared that they are willing to support the enrollment process best to their capacity but will be able to give full commitment once they get the ToR.

4. Challenges

POs shared that the major challenge is the lack of clear role of NRA and other local agencies. Local authority such as District Development Committee and District Administration Office has stopped giving approval for any kind of housing related activities because of which all the work related to housing has been stopped which is affecting affected persons more.

5. AOB

- Other discussions were in terms of if approval from NRA is required for WASH programs for school or not

Action Points

1. DLSA meeting to be held on 15th March, 2016 at NRCS hall, Dhunche
2. ToR on enrollment process to be shared with the POs
3. Directives from NRA related to housing to be shared with POs
4. Try to collect database of masons trained so far in Rasuwa

Next Meeting

The next District HRRP meeting will be held on 30th March, 2016 from 11 a.m. in DDRC office, Dhunche.

Meeting Participants List/Attendance Sheet

Name	Org	Phone	Email
Kul Pd. Rai	LWF Nepal	9842048267	dermk@lwf.org.np
Tridev Ghising	OM Nepal	9818106033	tridev.ghising@om.org
Krishna Pd. Niraula	Germany GIZ	9852683038	krishna.niraula@giz.de
Balaram Ghimire	N.R.C.S.	9841303737	balaram.ghimire@gmail.com
Uddhav Raj Awasthi	N.R.C.S.	9851171994	awasthiuddhav@gmail.com
Pramod Kumar Titung	Samaritan Purse	9849118316	PTitung@samaritan.org
Shila Magar	Nepal Agroforestry Foundation	9818900531	nafnepal@gmail.com
Nabaraj Acharya	ASIA	9851103673	n.acharya@asia-ngo.org
Gaurav Thapa	ASIA	9810158444	gaurav.asianepal@asia-ngo.org
Ramesh Acharya	CORDAID	9841084296	Rameshac1920@gmail.com
Pravesh Khanal	LUMANTI	9851191187	khanal.pravesh@gmail.com
Palita Thapa	HRRP	9841624497	palita@hrrpnepal.org