

HRRP District Coordination Meeting Minutes



Meeting Purpose:	<i>Technical Coordination Meeting</i>
Meeting Date:	<i>08/10/2017</i>
Meeting Time:	<i>2:00-5:00</i>
Meeting Location:	<i>Hotel Araniko, Chautara</i>
Meeting Facilitator:	<i>Aarju Basnet</i>
Minutes Taken By:	<i>Aarju Basnet</i>

Discussion: (Items/Knowledge Shared)

1. Introduction and Welcome

The meeting was started by welcoming the participants and was followed by their introduction. The meeting was conducted in the presence of DLPIU Chief Dr. Youb Raj Paudyal and NRA Chief Mr. Rudra Bahadur Malla.

2. Discussion on Reconstruction Progress (As of August 8)

Total Beneficiaries:	79,917
First Tranche release:	75,191
No. of Layout Buildings for construction:	16,781
Application for Second Tranche:	11,973
Forwarded application for second Tranche:	10,887
Application for Third Tranche:	879
Forwarded application of Third Tranche:	670
No. of Completed houses:	5,586
No. of Non-Compliance at present:	327
No. of Non-Compliance issues solved by DSE:	500 (C/E manual, Structural Analysis, Type Design)

3. Presentation by DSE, Abhishek Ghimire on Non Compliance Issues and Solutions

Issues on Masonry Structures:

- Room Size, Span of wall, plinth beam, vertical band, horizontal band etc.
- Mix use of construction materials. i.e. stone and mud mortar masonry in ground floor and CGI or timber first floor

Issues on RCC structures:

- L-Shaped Building
- Stepping Building
- One Bay Building
- Number of stories more than MRT
- Room Size
- Cantilever Projection more than MRT
- Columns are not in grid

Discussion: (Items/Knowledge Shared)

- Column size less 12''X12''
- Column spacing more than 4.5 m C/C and floor area more than 1000 Sq. ft.
- Irregular shaped of building

Each of the problems was discussed, and some structural analysis results were also shared. Some of the solutions provided are:

- Most of the Cases for Masonry Buildings are solved by C/E Manual.
- Structural Analysis of buildings at DLPIU.
- Types design approved by CLPIU

4. Progress and update sharing by each PO

All the POs working in reconstruction shared their status. Most of the challenges had already been addressed by DSE and a few additional were addressed by DLPIU Chief.

5. Briefing by Mr. Rudra Malla regarding:

- New NRA deadline for disbursement of housing reconstruction grant
- Resurvey and Reverification update form Sindhupalchok

6. Presentation on Housing Recovery and Reconstruction Progress in Sindhupalchok- Dr. Youb Raj Paudyal

A presentation regarding the housing progress was made and additionally, the following points were mentioned:

- ☐ Provide regular update of technical assistance to inform the details of beneficiaries receiving tranches.
- ☐ To deliver the corrective measures to house-owners or masons in case of rejected files.
- ☐ Inspection forms for second and third tranche can be filled simultaneously if required and the grant can be received together.
- ☐ Build Change has committed to establish a Technical Support Center in Barhabise, Chautara and Melamchi to prepare building drawings and is already under process. The one in Sangachowk is an example as almost all the houses are compliant there. Such centers should be replicated by other POs too.

HRRP District Coordination Meeting Minutes



Decisions Made: (What, Why, Impacts)

1. To support regarding corrective measures in non-compliant houses
2. To support for design/drawing requirements
3. To provide mobile masons and social mobilizers in all local levels
4. To give a priority to monitoring and reporting from field level

Attendance

S.N	Agency	Name	Designation	Phone	Email	Signature
1	TFI Nepal	Umesh Bishwakarma	DO	9841101721	umeshb@nepal.org	
2	ISAP	Gopi Krishna Damral	FIDE co-ord	9860361097	gopi@isap.com.np	
3	F.N.J	Bidur Acharya	D.M.C.	9851134602	bidursethi@gmail.com	
4	Sara the children	Shyam & choudhary	coordinator	9851211368	shyam.choudhary@sara-the-children.com	
5	GMSF	Ghishir Kumar Khung	DPO/Engineer	9844132530	gmsfghishir@gmail.com	
6	CARE	Asta Karki	DSC	9851180717	asta.karki@care.org	
7	World vision	Mabin Ghale	Advocacy & ER consultant	9851168012	mabin.ghale@worldvision.org	
8	Help e.v	Sarad Kumar Phadli	field li. engineer	9851158673	hri.our saradkphadli@gmail.com	
4	UNDP-WK	Raj Ro. Khadka	Engineer	9841012074	suknepal.raj@gmail.com	
9	UNDP-WK Nepal	Raj Ro. Khadka	Engineer	9841012074	suknepal.raj@gmail.com	
10	EHRP/JICA	Madhusudan Baral	Project Manager	9801231800	ar.mbaral@gmail.com	
11	TUKI Association	Hari Ram Sunar	shelter coordinator	9826159484	harisunara400@gmail.com	
12	District youth committee	Shashinath Acharya	chair person	9841818980	Shashi.acharya@gmail.com	
13	DIAU	Suman Kafle	Sub-Engineer	9841724237	sumankafle69@gmail.com	

HRRP District Coordination Meeting Minutes



SN	Agency	Name	Designation	Phone	Email	Signature
1.	DLPIU	Nataraj Poudel	Civil En.	9847269045	menavrajt@gmail.com	
2.	DLPIU	Rakesh Dev	Civil En.	9849894727	rakeshdev77@gmail.com	
3.	HEP/JICA	Rashad Shakat	Civil En.	9861805372	radhakshakat@gmail.com	
4.	UNDP	Surya Desai	Driver	9841918182	Surya Kumar Desai@gmail.com	
5.	TER Bohara OXfam	Te K Bahadur Thakur	Driver	9849058517		
6.	World Vision	K K Thakur	Driver			
7.	JICA	Bhuvan Pandit	Driver			

SN	Agency	Name	Designation	Phone	Email	Signature
1	DLPIU	Suresh Kumar Sangho	Engineer/RR	9849039061	subha.sureng@gmail.com	
2	CFP/UNRCO	Arbin Rai	D.L.O	9841934350	arbin.raib@ms.un.org	
3.	Mechanics CDECF	Binod Thapa	PC	9841973007	thapabinod48@gmail.com	
4	JUSS	Krishna Prasad Nepal	Engineer Assistant	9841193706	Nepal/Krishna30@gmail.com	
5	LWF	Madan Kumar Pandey	D.P.M.	9851205285	madanp@lwf.org.np	
6.	DEOC	Nicky Kairala	DMA	9841310604	nickykairala07@gmail.com	
7	CSRC	Sita Bhudol	DAO	98187476212	sita@CSYCSRPAL.org	
8.	HEIP	Saraj Khadka	Food Engineer	9843823121	saraj.khadka05@gmail.com	
9	AMSPT/OFAM	Manoj A.C.	Sub-Engineer	9810185330	mezmang@gmail.com	
10.	AMSPT/OFAM	Suresh Bhakya	Shelter off.	9843670752	spura.suresh@gmail.com	
11	World Vision Sit	Amul Shrestha	Shelter Coordinator	9841637476	amul_shrestha@wvi.org	
12	Chaudhary Municipality	Badr Hariyan Bhisel	Engineer	9843274711	bhiselbadrhari@gmail.com	
13	" "	Ram Hari Nepal	Sub-engineer	9841924055	nepal/ramhari25@gmail.com	
14	NRES	Binod Sharma	Master	984191469		
15.	NRES	Rajkumar Lamsal	Office head	9841924195	lamsalrajko@gmail.com	
16	Caritas Nepal	Dependra Kafle	Project officer	9851317320	devyanshi@gmail.com	
17	Caritas Nepal	Ganesh Shrestha	District Coordinator	9861317305	ganesh.shrestha@gmail.com	
18.	Caritas Nepal HRRP	Sauri Barmet	District Coordinator	9851217254	rajubhat@gmail.com	
19	SASAL	PRASIT SHARMA	Engineer	9851073206	sharma.prasit48@gmail.com	

HRRP District Coordination Meeting Minutes



SN	Agency NAME	AGENCY	Designation	Phone	Email	Signature
1.	DR YOUNG RAO PAUDYAL	DURGA DUBED	DIVISION CHIEF	9851196158	y.paudyal@gmail.com	
2.	Rudra Kumar	NRA, Sindhuja	Off. In charge	985115358	Rudrakumarsd@gmail.com	
3.	Sanjay Parivar	UNDP	Project Officer	9856037504	Sanjay.parivar@undp.org	
4.	Gobinda Pr. Sarker	CDEP/Hemeta	ED	9851097174	gobindacde@gmail.com	
5.	Manish Gautam	UNDP	Recovery Coordinator	9851103887	manish.gautam@undp.org	
6.	Arun Kumar Sharma	BRID change	Project Manager	9842055468	arun@bridchange.org	
7.	Ashish Kumar Shah	OXFAM	Shelter Officer	9851128965	ashishk@oxfam.org.uk	
8.	Manishwar Rijal	OXFAM	MENT Officer	9849652624	manishr@oxfam.org.uk	
9.	Prasen Thapa	Jarabit G.S.S.	Housing officer	9813880487	prasentj@gmail.com	
10.	Hari Ram Sagar	Tuki Association	Shelter Coordinator	9826159484	harisagar450@gmail.com	
11.	Abhishek Ghimire	NRA/ONOP	DSE	98560-35330	abhi.ghimire45@gmail.com	