

# GORKHA HRRP Technical Coordination Meeting Minutes



|                      |                                           |
|----------------------|-------------------------------------------|
| Meeting Purpose:     | <a href="#">HRRP Coordination Meeting</a> |
| Meeting Date:        | 08/09/2017, 9 <sup>th</sup> August, 2017  |
| Meeting Time:        | 11:00 am- 12:45pm                         |
| Meeting Location:    | Hotel Gorkha Inn, Gorkha                  |
| Meeting Facilitator: | <a href="#">Minar Thapa Magar</a>         |
| Minutes Taken By:    | <a href="#">Minar Thapa Magar</a>         |

## Discussion: (Items/Knowledge Shared)

**Chair:** Mr. Rajendra Karki (Chief, NRA secretariat of district coordination committee, Gorkha)

**Guest:** Mrs. Sunita Shrestha (Deputy Chief, DLPIU, Gorkha)

**Guest:** Mr. Madhav Prasad Dhakal (DLSA Lead, Gorkha)

## Agenda:

### 1. Introduction and Welcome

Mr. Rajendra Karki, Chief, NRA secretariat of district coordination committee, Gorkha chaired HRRP coordination meeting and Mrs. Sunita Shrestha, Deputy chief, DLPIU Gorkha attended as guest to discuss on present district activity progress and updates and to maintain uniform reporting mechanism by partners based on updated I/NGOs mobilization guideline.

## HRRP presentation ([CLICK HERE](#))

### 2. District activity updates (HRRP)

- HRRP Gorkha presented planned Vs reached updates of few key activities.

| Short training |               |               | DEMONSTRATION HOUSE |               |               |
|----------------|---------------|---------------|---------------------|---------------|---------------|
| Gorkha         | Total Planned | Total Reached | Gorkha              | Total Planned | Total Reached |
| Total          | 6410          | 4915          | Total               | 395           | 106           |

  

| Including EOI data | Vocational training/OJT |               |
|--------------------|-------------------------|---------------|
| Gorkha             | Total Planned           | Total Reached |
| Total              | 4551                    | 2059          |

*\* Demonstration house and OJT data consist of planned figure from Embassy of India.*

### 3. VDC/Municipality wise activity update (Gap and Duplication)

- HRRP Gorkha thanked partner organizations for their support and committed to provide skilled mason trainings in all VDCs and municipalities of Gorkha district. Due to effective coordination and partnership approach, together we could avoid duplication and OXFAM covered gap many gap VDCs.
- NRA and HRRP urged partners to complete all planned skilled mason trainings within September, 2017 and before Ashoj of Nepali calendar as NRA have announced deadline to collect tranche and people are already reconstructing.
- Door to door assistance should be prioritize at this phase as it one of the effective medium to get connected and communicate with beneficiaries. Dissemination of information (technical and general) is very important and HRRP and NRA requested partners to support and cover door to door assistance in Gap VDCs and municipalities. (Palungtar municipality, Gandaki rural municipality, Asrang, Dhawa, Borlang, Thalajung, Gankhu, Harmi, Chhoprak VDCs.)
- HRRP requested NRA to share information about EOI (Embassy of India) commitment if possible because there are some duplication issues. HRRP updated about OXFAM, CRS, EHRP, CARE support to conduct rural municipality/municipality level technical coordination meeting and OXFAM deployed one engineer at rural municipality and municipality level and will support HRRP as HRRP focal point in coordination and information management.

# GORKHA HRRP Technical Coordination Meeting Minutes

---

## 4. *NRA monthly progress report (All sectors)*

- NRA Progress report and information must be shared by partner organizations(POs) to NRA before every **10<sup>th</sup> of Nepali month EOB. Email submission will be sufficient.**
- I/NGOs who signed tri-patriate agreement with NRA needs to report by themselves if they do have multiple implementing organizations otherwise Implementing partners can report directly in coordination with their donor agencies.
- NRA urged partners to report NRA for those who haven't reported yet and directed partners to report only exact one month progress and HRRP will support in compilation of all these reports to share with central NRA.

## 5. *Update and presentation of common structurally analyzed non-compliance houses(DSE)* ([Click Here](#))

- Gorkha District support engineer(DSE), Mr. Balaram Pudasaini present some of the major non-compliance cases in RCC and masonry structure which were analyzed and recommended for second and third tranche.
- Major non-compliance in RCC are as follows:
  - a. L-Shaped
  - b. Different Level Foundation
  - c. Column Size 9"x9"
  - d. Column Size 9"x12"
  - e. Single Bay (1x1, 1x2, 1x3, ....)
  - f. Structural Area>13.5 Sqm.
  - g. Plinth Area>1000 Sq. Ft.
  - h. Grid Missing
  - i. Structural Span>4.5m
  - j. Reinforcement not as per MRT
- Non-compliance case in stone masonry are:
  - a. Masonry structure with timber vertical post
  - b. Masonry structure with RC column
  - c. Masonry structure with steel vertical post
  - d. Dry stone masonry
- DSE team have recommended 703 houses for second and third tranche based on SAP analysis, theoretical judgement and manual calculations. DSE team will share information sheet with HRRP and partners and briefed that this sheet will be valid after government technical staff signature. ([Information sheet-CLICK HERE](#))

## 6. *NRA updates and request*

- Re-survey and re-verification is going to be conducted in all areas of Gorkha district and partners were requested to provide support in this process through their field staff in facilitation and extra support required. Partners were requested to provide their social mobilizers and field staff name by EOB 9th August, 2017. CARE, CRS, OXFAM, LWR, EHRP, NRCS, ECO-NEPAL and CARITAS NEPAL committed to provide support through their social mobilizers, technician and field staff. ([Re-survey list](#) and [Re-verification list](#))
- NRA requested partners to develop and board cast radio jingle regarding tranche deadline announced by NRA and CN, CRS, OXFAM and CARE committed to support in radio board casting. HRRP was requested to initiate different meeting between interest partners and HRRP. ([Letter from NRA](#) and [Radio Jingle](#))
- CRS had constructed some of demonstration houses with maximum use of timber and NRA requested CRS to think and find alternative use of timber as beneficiaries cannot afford that amount of timber in their houses. One demo house needed around 90 cu. Ft. of timber and NRA requested CRS to take this as serious issue and work out in design to reduce size and quantity of timber.
- NRA announced to share retrofitting beneficiaries name list to HRRP and HRRP will share with partners can disseminate to all communities. ([Click here](#))

# GORKHA HRRP Technical Coordination Meeting Minutes

- Partners are also requested to disseminate tranche deadline information to communities through door to door assistance and HRRP will share notice and tranche deadline documents to all partners.
- NRA briefed and updated about latest and update guidelines and requested partners to study and flow information to communities and beneficiaries.
  - ✓ Revised tranche disbursement guideline
  - ✓ Loan procedures and land registration for landless earthquake victims
  - ✓ Tranche deadline announced by NRA.
  - ✓ Revised I/NGOs mobilization guideline

## 7. DLPIU/DUDBC updates

- Mrs. Sunita Shrestha, deputy chief of DLPIU Gorkha requested partners to prioritize door to door assistance and technical coordination at ward and rural municipality level. She emphasized that right information and assistance should be given to community as fact based information based on published guidelines and directives.

## 8. Upcoming orientation, trainings and meetings.

- Half day orientation on Confined masonry, dry stone masonry, timber and bamboo treatment process and MOUD CLPIU M&E process will be held on 9:00am 18<sup>th</sup> August, 2017 at Hotel Miracle, Gorkha district.
- HRRP technical coordination meeting on 3<sup>rd</sup> week of august to share impact, strategy and learnings of technical assistance vs progress.

## Decisions Made: (What, Why, Impacts)

- Monthly report will be submitted by partners to NRA within 10<sup>th</sup> Day of every Nepali calendar via email [nragorkha@gmail.com](mailto:nragorkha@gmail.com). (POs)
- HRRP will facilitate coordination between interested partners (CRS,CARE,OXFAM and SAVE) to support for radio board casting of housing tranche deadline( PSA) in Gorkha district in coordination with Radio and journalist federation Gorkha. (HRRP and POs)
- POs will provide their field staff contact details to HRRP by EOB 9<sup>th</sup> August, 2017 and HRRP will compile contact details and share it with NRA. (POs and HRRP)
- POs need to conduct regular ward level and rural municipality and municipality level coordination meeting chaired by newly elected local representatives along with government technical staffs. (POs)
- DUDBC/DLPIU will informed all DLPIU engineers to participate and support micro level technical coordination meeting. (DUDBC/CLPIU)

| Name              | Organization /Affiliation | Contact Detail | Email Address                                                                    |
|-------------------|---------------------------|----------------|----------------------------------------------------------------------------------|
| Pawan Rana Magar  | UNRCO                     | 9840103996     | <a href="mailto:Pawan.magar@one.un.org">Pawan.magar@one.un.org</a>               |
| Santosh Gyawali   | UN-Gorkha                 | 9857057765     | <a href="mailto:Er.santoshgyawali@yahoo.com">Er.santoshgyawali@yahoo.com</a>     |
| Rajesh Sunuwar    | CRS                       | 9841683809     | <a href="mailto:Rajesh.sunuwar@crs.org">Rajesh.sunuwar@crs.org</a>               |
| Ramesh Subedi     | UN-Gorkha                 | 9841879237     | <a href="mailto:rms.subedi82@gmail.com">rms.subedi82@gmail.com</a>               |
| Roshan Darnal     | NRCS                      | 9847067913     | <a href="mailto:Roshan.rays913@gmail.com">Roshan.rays913@gmail.com</a>           |
| Sagar Kandel      | TMUC                      | 9845111791     | <a href="mailto:Skandel52@gmail.com">Skandel52@gmail.com</a>                     |
| Suresh Kattel     | SDSC                      | 9868318041     | <a href="mailto:Sureshkattel100@gmail.com">Sureshkattel100@gmail.com</a>         |
| Kamal Shrestha    | CN                        | 9856029194     | <a href="mailto:Kamalg.caritasnepal@gmail.com">Kamalg.caritasnepal@gmail.com</a> |
| Sandesh baral     | ECO-NEPAL                 | 9843265233     | <a href="mailto:Eco.econepal@gmail.com">Eco.econepal@gmail.com</a>               |
| Balaram Pudasaini | NRA                       | 9841374950     | <a href="mailto:engineerbalaram@gmail.com">engineerbalaram@gmail.com</a>         |

# GORKHA HRRP Technical Coordination Meeting Minutes

|                      |               |            |                                                                                            |
|----------------------|---------------|------------|--------------------------------------------------------------------------------------------|
| Lalit Bahadur Thapa  | DCA           | 9851248041 | <a href="mailto:lbth@dca.dk">lbth@dca.dk</a>                                               |
| Philemon Tamang      | SAHAS         | 9841855205 | <a href="mailto:Admin.gorkha@sahasnepal.org.np">Admin.gorkha@sahasnepal.org.np</a>         |
| Ganga ram Magar      | SAHAS         | 9847373428 | <a href="mailto:gangamgr@yahoo.com">gangamgr@yahoo.com</a>                                 |
| Babu Ram K.C         | EHRP          | 9857620206 | <a href="mailto:Kcbabu1@gmail.com">Kcbabu1@gmail.com</a>                                   |
| Arjun Adhikari       | INF Nepal     | 9849658948 | <a href="mailto:Adhikariarjun35@gmail.com">Adhikariarjun35@gmail.com</a>                   |
| Buddhi oli           | Caritas Nepal | 9851145473 | <a href="mailto:Buddhi.oli99@gmail.com">Buddhi.oli99@gmail.com</a>                         |
| Yogesh Subedi        | OXFAM         | 9841886371 | <a href="mailto:ysubedi@oxfam.org.uk">ysubedi@oxfam.org.uk</a>                             |
| Awashes Thakuri      | NRA/UNDP      | 9841631782 | <a href="mailto:Engineerbalaram@gmail.com">Engineerbalaram@gmail.com</a>                   |
| Bibek Shrestha       | CARE          | 9841731408 | <a href="mailto:Bibek.shrestha@care.org">Bibek.shrestha@care.org</a>                       |
| Madhav Prasad Dhakal | CARE          | 9855063459 | <a href="mailto:Madhav.dhakal@care.org">Madhav.dhakal@care.org</a>                         |
| Samir Dhakal         | Goreto        | 9808985716 | <a href="mailto:Sameerdhakal120@gmail.com">Sameerdhakal120@gmail.com</a>                   |
| Suresh Kattel        | SDSC          | 9868318041 | <a href="mailto:Sureshkattel100@gmail.com">Sureshkattel100@gmail.com</a>                   |
| Rabin Kattel         | SSICDC        | 9851008494 | <a href="mailto:Kattel.robin@gmail.com">Kattel.robin@gmail.com</a>                         |
| Pooja Shrestha       | SCI           | 9823520737 | <a href="mailto:Pooja.shrestha@savethechildren.org">Pooja.shrestha@savethechildren.org</a> |
| Madhav Rizal         | LWR           | 9851184327 | <a href="mailto:Madhavrizal.LWR@gmail.com">Madhavrizal.LWR@gmail.com</a>                   |
| Surendra Ghimire     | SSICDC        | 9841066900 | <a href="mailto:Ghimiresuren00@gmail.com">Ghimiresuren00@gmail.com</a>                     |
| Sunita Shrestha      | DLPIU         | 9841632087 | <a href="mailto:Palishwan19@yahoo.com">Palishwan19@yahoo.com</a>                           |
| Yubraj Bhandari      | CRS           | 9801306929 | <a href="mailto:Yubraj.bhandari@crs.org">Yubraj.bhandari@crs.org</a>                       |
| Minar Thapa Magar    | HRRP          | 9841076869 | <a href="mailto:minar@hrrpnepal.org">minar@hrrpnepal.org</a>                               |
| Rajendra Karki       | NRA           | 9856042637 | <a href="mailto:nragorkha@gmail.com">nragorkha@gmail.com</a>                               |
| Pooja Shrestha       | SAVE          | 9823520737 | <a href="mailto:Pooja.shrestha@savethechildren.org">Pooja.shrestha@savethechildren.org</a> |