

District Report

Ramechhap

26 January – 1 February 2018

Activity Summary

Activity	Contact Person	Reference Document
Contact List Update No contacts has been updated in the contact list	Tulasi Ram Lamichhane techcord.ramechhap@hrrpnepal.org	Click Here for the contact list update

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Field visit to Khada Devi, Doramba and Sunapati Rural Municipality	2-4 Feb 2018	Tulasi Ram Lamichhane techcord.ramechhap@hrrpnepal.org
General Co-ordination Meeting	6 Feb 2018	Tulasi Ram Lamichhane techcord.ramechhap@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with techcord.ramechhap@hrrpnepal.org by COB Wednesday of each week.

News & Updates

- NRA Ramechhap has initiated the verification of the land purchased by the landless beneficiaries for the 2 lakhs grant. The team lead by NRA Engineer Mr. Roshan Kumar Yadav visited Bhujji VDC of Umakunda Rural Municipality for the verification of the land purchased by 13 landless beneficiaries. From the visit 11 beneficiaries have been found to have the safe land for housing reconstruction and have proceeded with the 2 lakhs grant.
- DLPIU organized a half day meeting program to discuss all the issues regarding the reconstruction with the DLPIU Engineers in presence of key stakeholders of the district. The program was chaired by chairperson of DCC Ramechhap and the CDO, DCO, NRA Chief, DUDBC Chief, M&E Consultant and DSE were guests in the program. The update of reconstruction was collected during the program and the issues were discussed in the program. CDO of Ramechhap, Mr. Dilip Lamichhane expressed his support for the reconstruction and will make a provision of security of all DLPIU Engineers in case of requirement. NRA Chief Mr. Rishi Raj Acharya focused on the database management. He told that the MIS Data must be updated frequently and the data must not be held on the VDC level to show real reconstruction status in the district. DCO, Mr. Rajendra KC also expressed his support for the reconstruction and will proceed for the speedy receipt of tranches. District Support Engineer stated the status of non-compliance issues in the district. About 790 non-compliance issues have been reported in the district so far as per DSE.
- CRS conducted 2 days staff safety and security program in Manthali for the staffs of ORRP Okhaldhunga. The training was focused on the mitigation plan of the possible disaster that may arise during the project period. The staffs of CRS, HRRP and Partner Organizations were present in the training.

Housing Typology Report



The new house of Bhakta Bahadur Rawat of Saipu VDC of Likhu Tamakoshi Rural Municipality under construction. The house has been completed upto plinth level. He has been forwarded for the second tranche of reconstruction grant. The house has been constructed under the technical support from KAM For SUD Nepal.



The house of Sukuram Darji of Saipu VDC of Likhu Tamakoshi Rural Municipality being constructed. The house owner has received second tranche of reconstruction grant and has been forwarded for third tranche. The house is made with stone with mud mortar providing wooden bands. The house has been constructed under the technical support from KAM For SUD Nepal



The house of Bimala Basnet of Saipu VDC of Likhu Tamakoshi Rural Municipality under construction. The house owner has received second tranche of reconstruction grant. The house is made with stone with cement mortar providing RC bands. The house has been completed upto corner stitch level. The house has been constructed under the technical support from KAM For SUD Nepal



The house of Dev Kumar Rawat of Saipu VDC of Likhu Tamakoshi Rural Municipality under construction. The house owner has received second tranche of reconstruction grant. The house is made with stone with mud mortar providing RC bands. The house has been completed upto lintel band. The house has been constructed under the technical support from KAM For SUD Nepal



The house of Fulman Tamang of Saipu VDC of Likhu Tamakoshi Rural Municipality under construction. The house owner has received second tranche of reconstruction grant. The house is made with stone with mud mortar providing RC bands. The house has been completed upto lintel band. The house has been constructed under the technical support from KAM For SUD Nepal.



The house of Gunj Bahadur Rawat of Saipu VDC of Likhu Tamakoshi Rural Municipality under construction. The house owner has received second tranche of reconstruction grant. The house is made with stone with mud mortar providing RC bands. The house has been completed upto lintel band. The house has been constructed under the technical support from KAM For SUD Nepal.

Challenges and Way Forward

Challenge	Way Forward
Inaccessibility of heavy equipments in the district has caused the high cost of construction materials.	Provision of community ware house from Rural Municipal level
No timely update of MIS Data to know the real scenario of reconstruction in the district	Update the construction status on regular interval.