

NRA/HRRP Sindhuli District Coordination Meeting

Meeting Minutes

Meeting Purpose:	<i>NRA/HRRP Coordination Meeting</i>
Meeting Date:	<i>20th March, 2018</i>
Meeting Time:	<i>9:00 AM to 11:30 AM</i>
Meeting Location:	<i>NRA Meeting Hall</i>
Meeting Facilitator:	<i>Lekhanath Paudel</i>
Minutes Taken By:	<i>Lekhanath Paudel</i>

Discussion: (Items/Knowledge Shared)

NRA/HRRP Sindhuli coordination meeting was chaired by Mr. Basudev Humagain- Chief of NRA- Secretariat of District Coordination Committee, Sindhuli.

Agenda:

Introduction and Welcome

Er. Lekhanath Paudel- District Technical Coordinator- HRRP welcomed all the participants attended in the coordination meeting and had a round of introduction with each other. Er. Paudel also shared the objective of the coordination meeting and agendas to be discussed in the meeting.

NRA request and updates

- Mr. Basudev Humagain, Chief, NRA secretariat of district committee, Sindhuli chaired HRRP coordination meeting and briefed about NRA updates and requested POs to support in effective reconstruction process and procedures. Also, he requested all the I/NGOs for the effective participation in this type of meeting.
- NRA requested partners to share the monthly action plan and invite NRA and HRRP for joint monitoring field visit of their reconstruction activities and other community infrastructure, livelihood intervention in the field.
- HRRP presented a brief reconstruction status of the district in terms of housing reconstruction status, including 2nd & 3rd tranche, 7 days skilled mason training target v/s reached & progress status of community infrastructure update.

Partner's monthly progress report

- NRA/HRRP requested partners to send their monthly progress report including financial status on time because of the progress status could be updated in timely manner. This will also be helpful in presenting progress status and data of the partners' work and activity in the district. As discussed over the NRA reporting format, the format will be revised based on needs in the future.

POs project and progress status

- Partners briefly presented their progress status and time of the project. Most of the partners will be phasing out from the March of 2018. And there will

NRA/HRRP Sindhuli District Coordination Meeting

Meeting Minutes

Discussion: (Items/Knowledge Shared)

occur a huge gap in housing reconstruction technical support. Few partners will continue their livelihood and WASH projects.

- Employment Fund Helvetas EFRS Project in sindhuli District is phasing out by 31st March 2018.

Upcoming events and program

Partners, NRA and HRRP together decided and fixed tentative schedule of each events discussed during meeting. Details of event and tentative date is given below:

Event	Purposed date	WHO
Palika level coordination meeting and field visit in respective wards of Ghanglake Rural Municipality, Sindhuli	2 nd April to 6 th April 2018	NRA/HRRP, DSE, DLPIU/MoUD,M&E Consultant, Sindhuli

Attendees	Organization	Phone No.	Email
Mr. Basudev Humagain	Acct. Chief, NRA Sindhuli	9841952445	nra.sindhuli@gmail.com
Mrs. Mahalaxmi Joshi	Chief, MoUD/DLPIU	9854041543	mouddlpiu.sindhuli@gmail.com
Er. Rajiv Kumar Sah	DSE, NRA	9841678353	shah.rajibraj@gmail.com
Er. Nirvik Jha	Engineer, NRA Sindhuli	9844577881	nra.sindhuli@gmail.com
Mrs. Gita Limbu	DC, Swisscontact/SSRP	9854041855	gita.limbu@swisscontact.org
Mrs. Samita Paudel	Architect, Swisscontact/SSRP	9868132934	Samite.paudel@swisscontact.org
Mr. Bharat Shrestha	Program Coordinator,NRCS/ERO	9851144413	Bkmanthali12@gmail.com
Mrs. Ganga Satyal	District Officer, Transparency Int.	9844040463	gangas@tinepal.org
Mr. Mohan Shrestha	Sub.Engg, NRA, Sindhuli	9841711299	nra.sindhuli@gmail.com
Mr. Rameshwor Ghimire	Environmentlist, EHRP/DLPIU	9849104482	
Er. Lekhanath Paudel	DTC, HRRP Sindhuli	9841640328	techcord.sindhuli@hrrpnepal.org
Mr. Prakash Yogi	DIMO, HRRP Sindhuli	9842761500	im.sindhuli@hrrpnepal.org