


This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

43,300¹

Damage Status - Private Structures



Damage Grade (3-5)	12,024
Damage Grade (1-2)	620
Total	12,644²

18 VDCs

Type of housing walls	Rasuwa	National
Mud-bonded bricks/stone	87%	41%
Cement-bonded bricks/stone	10%	29%
Other	3%	30%
% of households who own their housing unit	90%	85%

(Census 2011)³

NEWS & UPDATES

1. Nepal Army conducted 100 days DRR training for school students .36 participants were selected for training .According to Mr. Bikram Gurung,Nepal Army District Chief, trainings were conducted on different sits on district till 79 days and rest of 21 days training were conducted on different camp

2. Helvetas organized press meet on 15-July 2017 at district headquarter Dhunche .Project coordinator Mr.Sanjeeb Rai said 410 individual completed the 50 days OJT training .82 houses were constructed during training and 60 individual completed short carpenter training. Due to limited participant(18 to 40 age group people) from Northern area training were not effective in those place.So they are planning to shift training on other area.

3. Out of 93 landless household of Haku VDC, 60 HH got landowner certificate from Sayambu Guthi and registration process is ongoing for rest of other house hold.



PARTNERS

Partner Organisation	Implementing Partner(s)
ACF	LACCOS
CTEVT	
DEPROSC	
GIZ	GOAL
GOAL	UON
HELVETAS	GMTI,CMES
KF	
LDF	
LUMANTI	
LWF	MANEKOR,BATAS
NAF	
NORLANG SAHAS	
NRCS	
OM-N	
PPY	
SP	OM-N

16 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

863

VOCATIONAL TRAINING (Targets Achieved)

370

831

Reached Remaining



86 Demonstration Constructions in 11 VDCs



11 VDCs with Household WASH Assistance



9,334 beneficiaries enrolled, 86%

9,712 beneficiaries received the 1st Tranche, 84%

1,186 beneficiaries received the 2nd Tranche⁴



1210 households provided with Housing Grants by POs

KEY CONTACTS

DAO OFFICE

Mr. Chomendra Neupane
Chief District Officer
Telephone: 010-5400131

DDC OFFICE

Mr. Rajendra Dev Pandey
Local Development Officer
Telephone: 010-540142

NRA District Office

Mr. Krishna Kant Upadhaya
Sub-Regional Head

DUDBC OFFICE

Mr. Dhira Phadera
Division Head
Telephone: 010-5400061

0 VDC with all 6 TA Activities

1 VDCs with no TA

1 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

