


FACTS AND FIGURES



Damage Status - Private Structures

MAJOR HOUSING TYPOLOGIES

Typology	Municipal	District
Stone and Mud Mortar Masonry	86.30%	53.21%
Adobe Structures	12.19%	2.29%
Stone and Cement Mortar Masonry	0.42%	1.23%
Reinforced Cement Concrete (RCC) Frame	0.39%	1.99%
Others	0.71%	41.28%

CBS damage assessment survey, 2015

HOUSING RECONSTRUCTION & RETROFIT UPDATES

Reconstruction Status

Total Eligible HHs	5,032
PA Agreement	4,858
I st Tranche received	4,858
II nd Tranche received	3,554
III rd Tranche received	1,685

Houses

Under Construction: 0

Completed: 0

Retrofitting Status

Total Eligible HHs	327
PA Agreement	0
I st Tranche received	327
II nd Tranche received	327

Grievances

Registered: -
Addressed: -

Non-compliances

Registered: 25
Addressed: 2

Data Updated on: nan

P0 Presence

Active: 0

Phased Out: 0

OTHER SECTORS



Schools

Damaged: 41
Under Construction: 19
Construction Completed: 19



Health Posts

Damaged: -
Under Construction: -
Construction Completed: -

STATUS OF CONSTRUCTION MATERIALS

Materials	Unit	Req. Quantity*	Ava.	Cost (NRs.)**
Stone	m ³	51,489	-	-
Aggregate	m ³	52,940	-	-
Sand	m ³	5,500	-	-
Timber	cu. ft.	6,353	-	-
Cement (PPC)	Sack	-	-	-
Cement (OPC)	Sack	175,838	-	-
Rebars	kgs.	558,569	-	-
Tin	bundle	7,189	-	-
Bricks	pcs.	568,240	-	-

Types of Workers

1. Skilled mason
2. Labourer

Avg. daily wage (NRs.)

1,500 /-
1,000 /-

KEY CONTACTS

Municipal Office

Deepa Bohara
Chair Person
9844082014

Municipal Office

Focal Person

Municipal Office

Dirbu Singh Moktan
Deputy Chair Person
9841230660

GMAI/NRA

Dev Narayan Pd. Yadav
NRA Chief-District
9852029429

Municipal Office

Bikash Sundas
Chief Administration Officer
9851292655

DLPIU-Building

Prabhakar Lal Karna
DUDBC.DLPIU Chief
9854041543

HHs WITH LAND ISSUES

No Reported Land Issues

STATUS OF TECHNICAL STAFF


Staff	Available Nos.	Additional Req. Nos.
Engineers	7	-
Sub-Engineers	5	-
Asst. Sub-Engineers	6	-
Masons	- (7 days) - (50 days)	- (7 days) - (50 days)

Source: Municipal survey


MASON TRAINING

Trainings (# out of total required)

7 days Training




50 days Vocational Training



Source: HRRP Analysis

TA ACTIVITIES MAP



FAQs

Q: How can households access socio-technical assistance from the government and / or Partner Organisations (POs)?

A: Technical assistance should be available from Partner Organisations (POs) working in your area. Where POs are not present, technical assistance can be requested through Rural / Urban Municipality offices by submitting the form found in annex 5 of the inspection manual. The Rural / Urban Municipality should inform households in advance about the arrival date of the Technical Assistance team.

Q: What are the deadlines for receiving tranches of the private housing reconstruction grant?

A: As per the decision of the 14th Steering Committee meeting of the National Reconstruction Authority dated 17th January, the following decisions have been regarding the timeline for receiving private housing reconstruction grant: