

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.


FACTS AND FIGURES

Population:

43,300¹

18 VDCs

Damage Status - Private Structures



Damage Grade (3-5) 11,236

Damage Grade (1-2) 880

Total 12,116²


Type of housing walls

	Rasuwa	National
Mud-bonded bricks/stone	87%	41%
Cement-bonded bricks/stone	10%	29%
Other	3%	30%

% of households who own their housing unit 90% 85%
(Census 2011)¹

ENROLLMENT STATUS

KEY FIGURES⁴




MUNICIPALITY/VDC

2 completed
6 ongoing
10 remaining

PARTNERS

GIZ, GOAL, KF,
LACCOS, LUMANTI,
MANEKOR, NAF,
NRCS, OM NEPAL,
RTEES, SP


OPERATIONAL PRESENCE



ACTIVITIES

The maps depict the reached figures according to different thematic areas³. A proper analysis of such information allows the stakeholders to identify possible gaps, minimize cases of duplication, and serves as a vital tool for supporting decision-making processes.


Mason Training - Short training (masons)




BBS Messaging (households)




Demonstration Constructions (constructions)




Financial Assistance - Cash (households)



House Construction Materials (households)



Construction supervision-DLPIU (households)



NEWS & UPDATES

1. The construction of communal shelters has been completed in 2 of 6 planned VDCs (Dhunche, Syaphru). Construction is ongoing and is at final stages in remaining 4 VDCs (Dhunche, Syaphru, Dhaibung, Laharepauwa).

2. Landslides have been triggered by heavy rainfall in Bharkhu and Khopang. Further, sub-ways to Gatlang, Dadagoune, and Bridhim VDCs have been affected.

3. Enrollment sites are facing logistical challenge, viz. electricity, lack of support staffs etc.



© NRCS

PARTNERS

Partner Organisation	Implementing Partner(s)
ACF	LACCOS
GIZ	GOAL
GOAL	UON
Lumanti	
LWF	BATAS, MANEKOR
NRCS	

6 partners

This table indicates the partner organisations and their respective implementing partner(s)³

MASON TRAINING STATUS


SHORT TRAINING

DUDBC	491	55
CTEVT	129	

■ Reached ■ Remaining

These graphs show the number of planned and reached masons for different types of training (short and vocational) according to their respective curriculums (DUDBC, CTEVT, OTHER)³

LANDSLIDE SUSCEPTIBILITY



KEY CONTACTS

DAO OFFICE

Mr. Krishna Prasad Adhikari
Chief District Officer
Telephone: 010-5400131

DDC OFFICE

Mr. Rajendra Dev Pandey
Local Development Officer
Telephone: 010-540142

NRA District Office

Mr. Narayan Parsad Sapkota
Sub-Regional Head

DUDBC OFFICE

Mr. Rajendra Kathaworda
Division Head
Telephone: 010-5400061