

HRRP Meeting Minutes

HRRP District Coordinating Meeting in Nuwakot

Date: 14.12.2016

Time: 11:00- 13:00 PM

Location: GIZ/RPN Meeting Hall, Balmandir

Chairperson: Representative from District Level Project Implementation Unit-DUDBC

Facilitator: Mr. Siddhartha Narsingh Sharma, HRRP District Coordinator

Participants:

DTO, DUDBC, Save the Children, Red Cross, OXFAM, World Renew, WVIN, NSET, NIMS, GIZ/RPN/
HRRP, HRRP/Rasuwa, HRRP/KTM Team

Agenda:

- Opening of the Meeting and Introduction
- Updates on Housing status (tranche disbursement, compliance and inspection process) with DUDBC & DLPIU
- Initial supply chain assessments by Practical Action Nepal
 - Technical Assistance – Gaps and coverage
 - Technical assistance – Activity analysis Gaps
 - Training's – NRA Training Strategy
 - Mason database and mason training survey
- Revision of 4W template
- AoB

Introduction:

Mr. Siddhartha Narsingh Sharma facilitated the 10th Housing Recovery and Reconstruction Platform meeting in Nuwakot and welcomed all participants from Government offices and POs working in district that included District Technical Office engineer Mr. Ushes Shrestha and DUDBC representative Ms. Krishna Laxmi Maharjan. All HRRP members working in reconstruction in Nuwakot updated and discussed on relevant issues regarding activity analysis gaps, about strategy of NRA training in district and reconstruction update and issues of aggregates / raw materials for housing and reconstruction. Special highlight of the meeting was presentation regarding supply chain of construction materials by Ms. Sumina Shrestha from Practical action Nepal that draw attention of all POs and GOs about the current status of requirements and needs of raw materials for the reconstruction in the district. HRRP central team from the Kathmandu shared the important information including maps regarding technical assistance, gaps and coverage, NRA training strategy and also drew attention of POs and GOs towards required activities to fill the gaps and coverage for reconstruction in Nuwakot district.

Update from POs:

Every PO agreed on supporting Government of Nepal, NRA in developing and adopting appropriate strategy for supply chain management specially materials for the reconstruction to understand the existing supply chain situation: Demand supply gap, Quality, Price and Timely Supply of construction materials. DUDBC notified about the deployment of the engineers as per the requirements of the HHs in the VDCs. DTO and DUDBC office requested for cooperation from the VDCs secretaries and POs for accommodation and social support to carry out reconstruction work effectively. They also informed about the total number of enrollment done is 60714 out of 65759 and NRA issued 50972, INGOs issued 2385 cheques and pending number of cheques are 6305 in the district.

Key Message:

- **Major gaps in Technical Assistance** have been identified in nearly ALL districts. Partners are highly encouraged to seriously look after how they can best cover gaps, including the ones that are not covering all wards in the working VDCs, and the ones that are not covering all forms of technical assistance.
- The NRA has stated that project approvals can easily be amended, and is encouraging the reduction of duplications and the filling of gaps in VDCs not covered by POs regarding technical assistance.
- Dream also revised the 4W template for the POs explained about activity type, activity sub type, activity name and activity details of the reconstruction related activity that is essential part of identify gap in the fields.
- 65,000 new masons are trained across 14 districts. NRA training strategy of On the job training Model (OJT), 50 days training and one model house built at the end of the training is scaling up in all wards.
- **Supply Chain Assessment** - In order to have complete and up to date market data for material supply, partners are encouraged to support further **supply chain field studies** in coordination with HRRP. Practical Action has completed studies in Rasuwa and Nuwakot and has the resources for the data collation and analysis for other districts. They are also available to provide partners orientations and training on the survey and field work needed. The time frame to complete the field work for one district is estimated to be one month, and the cost is 5 lakhs. For those willing to support this important venture please contact Siobhan (siobhan@hrrpnepal.org).
- **Mason Training** - Any organizations that are interested in carrying out on-the-job vocational training according to NRA Training Strategy, should coordinate with HRRP in filling the gap VDCs. Please contact HRRP district and national coordinators for more information (siddhartha.sharma@giz.de, loren.lockwood@hrrpnepal.org).
- Partners are strongly encouraged to monitor the outcome of the mason trainings by carrying out **surveys on the construction practices of masons after training**. JICA prepared survey formats ([here](#)) and have kindly made them available to partners. We would really appreciate your support to complete this survey in your geographical areas. If your organization is interested in carrying out this survey, or if you have any questions, please feel free to contact Loren (loren.lockwood@hrrpnepal.org).
- Also, the findings of JICA study showed that the effectiveness of the 7 day mason training was not good and the OJT should be promoted by the POs.

Meeting participants:

S.N.	Name	Organization
1.	Krishna Laxmi Maharjan	Engineer/Architect, DUDBC, DLPIU, Nuwakot
2.	Ushes Shrestha	Engineer, DTO, Nuwakot
3.	Shirish Singh	SCM Securing Officer, WVIN
4.	Kabiram Magar	OIS, WVIN
5.	Ram Singh Tamang	Liaison Officer, World Renew
6.	Santosh Pokhrel	Shelter Officer, NRCS
7.	Ayush Baskota	District Coordinator, NSET
8.	Sumina Shrestha	District Project Officer, Practical Action
9.	Hirajit Sunuwar	Coordinator, NIMS
10.	Ramesh B. Sunuwar	Construction Coordinator, NIMS
11.	Arun Paudel	Program Manager, OXFAM
12.	Deepak Bdr. Singh	Shelter Officer, OXFAM
13.	Balram Dawadee	SCMO, Save the children
14.	Zhu, Ying	IMO, HRRP
15.	Palita Thapa	DFP,HRRP, Rasuwa
16.	Prajwol Sharma	HRRP
17.	Lea Moses	Hub Coordinator, HRRP
18.	Siddhartha Ns. Sharma	HRRP/GIZ
19.	Goverdhan Sunar	HRRP/GIZ