

Fortnightly District Report

Okhaldhunga

1 - 14 February 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Joint Monitoring with M&E ,DSE, DLPIU and Field Engineer and collection of Housing typology and Meeting with Ward Leader at Khijidemba Rural Municipality ward no 1	7 th February 2019	8	2	Prakash Basnet prakash@hrrpnepal.org	Please go here for Minutes of meeting at Ward no 1 Please see the typology below
Collection of housing typologies and joint monitoring at khijichandeswori of Khijidemba Rural Municipality	8 th February ,2019	5	0	Prakash Basnet prakash@hrrpnepal.org	See the typology below
Palika Level at Khijidemba Rural Municipality under the chairmanship of Vice chairperson of Palika local partners and our Joint Monitoring Team	9 th February	10	3	Prakash Basnet prakash@hrrpnepal.org	Please Click Here for the Minute also see the report below.
Meeting with the Ward Leader of ward no 3 of Khijidemba Rural Municipality	10 th February	8	1	Prakash Basnet prakash@hrrpnepal.org	Please see the report below
Joint Monitoring at different wards of Khijidemba Rural Municipality	11 th February 2019	5	0	Prakash Basnet prakash@hrrpnepal.org	Please see the typologies below


Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
General District Coordination Meeting	23 th February 2019	HRRP Okhaldhunga	Prakash Basnet prakash@hrrpnepal.org
Joint monitoring Manebhanjyang Rural Municipality and ward Level Meeting	25 th to 27 th of February 2019	HRRP Okhaldhunga	Sagar Chandra Adhikari techrd.okh@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with prakash@hrrpnepal.org by COB Wednesday of each week.			


Tranche Status

Rural /Municipality	Champha devi RM	Chishankhu Gadhi RM	Khijidemba RM	Likhu RM	Maney bhyanjang RM	Molung RM	Soddhicharam UM	Sunkoshi RM
Total HHs Surveyed								
Total HHs Eligible	3341	1063	2914	2914	3258	1663	2660	3268
Total HHs Enrolled	3050	961	2780	3090	1518	2737	2401	2997
First Tranche	3049	961	2778	3087	1517	2726	2394	2994
Second Tranche	2908	888	2643	2916	1192	1971	1859	2876
Third Tranche	2450	733	2170	2472	778	1980	1249	2283
Total HH Constructed								
Grievance Registered								
Grievance Addressed								
RF HH Eligible	513	228	218	200	441	365	573	330
RF HH Enrolled	443	151	196	114	373	219	317	46
RF 1 st Tranche	111	140	196	67	373	98	299	44
RF 2 nd Tranche	0	0	0	0	0	0	0	0
Non-Compliance Registered								
Non-Compliance Addressed								

Graph of Tranche Status:



Graph for Retrofitting Status



Graph for Grievance Status:

Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
7 th February to 11 th February 2019	Khijidemba Rural Municipality Ward no 1,3 and 5	NRA-CLPIU M&E (Kiran Kumar Mahat), DSE Prakash Paudel, DLPIU-Building Asst Sub Engineer Rajendra Dhamala ,Prakash Basnet DC HRRP Uttam Parajuli IMO HRRP

Objective(s)

- Conduct Palika level as well as Ward level meeting and find out the problems.
- Reconstruction Update Challenges and Monitoring of Non-Compliance Cases at the ward Level.
- Interaction between government agencies, implementing partners and local people
- Collection of Typologies of Houses

Summary

Joint Monitoring with CLPIU Monitoring, Expert Okhaldhunga DSE, DLPIU and HRRP Okhaldhunga has been successfully organized at Khijidemba Rural Municipality ward-1 3 and 5 to inspect the reconstruction progress. The main mission of visit was to conduct Palika as well as ward level meeting and to check the noncompliance as well as compliance Houses in the palika and provide necessary suggestion for correction to those noncompliance houses. Joint Monitoring Team has conducted three meeting including one Palika Level Meeting and Two ward level Meeting during the Visit.

Some of the Key Discussion During the Ward level meeting which was conducted under the chairmanship of Ward leader of Ward no 1 Mr.Saroj Sunuwar

- As per the ward leader no any beneficiary is interested fir retrofitting but rather they want to go in fully damaged and construct their new building
- Some of the beneficiary who were left in the initial survey and waiting for the next survey and still the ward leader is sure about the resurvey.
- As per the field Engineer Pravin Srivastav out of 45 beneficiary whose house was noncompliance and were sugges
- the correction 40 of them has built new building rather than correcting the noncompliance building

Some of the key Discussion and issues of the Palika Meeting at Khiidemba Rural Municipality held under the Chairmanship of Vice Chairperson Suchila Tamang at Khijifalateield

- As per the Palika Engineer Lal Bahadur Thapa in ward no 5 and 6 of the Palika there are 14 non-compliance building these
- building was built before the arrival of the technician in the field and some were built after the technician has arrived in the field so for those houses which were made non-compliance under the supervision of engineers what to do with those houses if the beneficiary is not ready to do correction.
- Due to lack of Engineers at this Palika it has been difficult to the palika to take retrofitting beneficiaries to the fully damaged categories as per the vice chairperson sushila Tamang so it was concluded to send engineer as soon as possible from the district
- As per the field Engineer the correction they applied for the noncompliance and file were forwarded to the DLPIU
- files were not passed in the district level due to which it has been difficult for the filed engineer to implement correction
- Due to lack of internet service there has been delay in the CS entry of the Certificate distribution

Some of the key Discussion and issues at Khiidemba Rural Municipality Ward no 3 Chandeswori held under the Chairmanship of Ward Leader Tank Raj Sunuwar.

- Due to the error in the Agreement number of beneficiaries some of the beneficiary has not received tranches from the government still there are 7 such beneficiary whose PA number is wrong.

- Some beneficiary had not built their house till now thinking that their land was not appropriate for construction but it was not that the area was not listed on the risky zone

Challenges / Issues Identified	Action Required	Responsible	Timeframe
no one wants retrofitting in ward no 1 of khijidemba rural municipality rather they want to do new construction	Transfer those beneficiaries to Reconstruction	GMaLI	ASAP
There is lack of Engineer at Khujidemba Rural Municipality	Send Engineers	NRA, GMali	ASAP
Some Beneficiary are not getting tranches due to mistake of PA number	Correction should be done	GMaLI	ASAP
Large number of beneficiaries were waiting for the resurvey	Survey should be conducted	GMaLI ,DLPIU Building	ASAP

Photos



Figure 1 Meeting with ward leader at Khijidemba Rural Municipality ward no 1 Salpu



Figure 3 Meeting With Vice Chair Person at Khijidemba Rural Municipality 5 Khijifalate



Figure 2 Meeting with Ward Leader at Khijidemba Rural Municipality 3 Chandeswori

Housing Typology Report



Figure 1 House of Indra Narayan Shrestha Khijidemba Rural Municipality Ward no 2 Salpu

House is constructed with Stone in Mud Mortar providing RCC Band properly and the Beneficiary has received all three tranches and waiting for the Completion Certificates as per the beneficiary the total cost of this building was 7 lakhs

Picture Credit: Prakash Basnet DC HRRP



Figure 2 House of Inderia Shrestha Khijidemba Rural Municipality ward 1 Salpu.

House is noncompliance with stone in mud mortar with wooden bands provided properly and has received first and second tranche of the government and third tranche has not been recommended by the engineer since the beneficiary has not applied correction as per the suggestion of engineer.

Picture Credit: Prakash Basnet DC HRRP



Figure 3 House Owner Tej Narayan Shrestha Khijidemba Rural Municipality ward no 1 Chapleti

This house Compliance made up of Stone in Mud Mortar and wooden Bands provided at the appropriate location and the Beneficiary has received all three tranches provided by the Nepal Government.

Picture Credit: Prakash Basnet HRRP DC



Figure 4 House of Chandra Bahadur Sunuwar Khijidemba Rural Municipality Ward no 1 dadagaun.

The beneficiary has built this house under the Support of (GWS) Gorkha Welfare Society. The house is made up of in mud mortar with RCC bands provided The Beneficiary has also received all three tranches from the Nepal Government.

Picture Credit: Prakash Basnet HRRP DC



Figure 5 Dilli Bahadur Nepali khijidemba Rural Municipality ward no 3 Patule Khijichandeswori

This house is noncompliance since the attic height is more than 3 feet and has not received third tranche The house is made up of stone in mud mortar with wooden band .DSE has suggested correction by applying vertical support on both side above the floor for the house for third tranches.

Picture Credit: Prakash Basnet DC HRRP



Figure 6 House of Bhakta Bahadur Sunuwar Khijidemba Rural Municipality ward no 3 Chandeswori

House made with stone in mud mortar with wooden bands Provided at appropriate place. The beneficiary has received first and second tranches from the government and third tranche is

has been recommended by the field engineer five months ago but the beneficiary has not received yet

Picture Credit: Prakash Basnet DC HRRP

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When will get the full authority for the reconstruction	Ward leader of ward no 1and 3 of Khijidemba Rural Municipality	M&E CIPIU Expert
What about the Resurvey and Verification	Vice Chair Person of Khijidemba Rural Municipality	M&E CIPIU Expert

Challenges and Way Forward

Challenge	Way Forward
Most of the Houses which were built before the arrival of NRA Guidelines and technicians in the wards are non-compliant and those beneficiaries are not ready for correction and thy wants their tranches.	They should be provided extra amounts for the correction from the governments. Either they should be provided trained manpower for the correction from the Gov.

Case Story

The case story is of Mr. Chandra Bahadur Sunwar permanent residences of Khijidemba Rural Municipality ward no -01, Ragani. According to the beneficiary he used to live with his two sons and three daughter family members in the house. On 12th Baisakh 2072 his house was totally collapsed the house and after the earthquake the survey team had visited his house and distributed Nissa card and they remarked his house as totally collapsed. But immediately after earthquake British Gorkha Welfare has been distributed NRs. 5,00,000.00 to construct the new house. After completion of house from the grant of British Gorkha welfare, again he has received also grant from NRA to construct the new house. He has now two houses. One is Constructed from the grant of British Gorkha Welfare and another is constructed from the Grant of NRA. It was seen than than if British Gorkha Welfare has distributed grant to beneficiaries why again he received the grant from NRA?



Figure 1 House of Chandra Bahadur Sunuwar Made with the support of Gorkha Welfare Society (GWS) and Nepal Gov. Gran

Case story 2(participant, local community leader)

Indra Bahadur Tamang is local mason in the Pokali VDC of Okhaldhunga district. Through the CRS-Okhaldhunga Recovery and Resilience Program many local masons, like Indra, have already received mason training in housing reconstruction. Indra Bahadur Tamang reports his training experience here. "I was told that one cannot build an earthquake resilient house without proper orientation and training. After knowing that, I heard about the 7 days mason training program to be conducted in my VDC. Without delay, I applied for the training and took a seven-day mason training course that made me aware of many



technical aspects of resilient construction such as how to bend rods, how to lay bricks, how to lay extra bars while building the stairs and double laid the wire mesh. Before the earthquake and before we received the training, we used only single wire mesh and no extra bars for staircase. We also learned about the load bearing capacity of ceiling. We were trained in all techniques on building an earthquake resilient house. I have been selected as head mason for 50days On the Job Training program and hope to transfer my knowledge to my participants."

"I encourage more working masons to participate in the training. Many died because they didn't have clear knowledge on earthquake safer buildings, because their houses collapsed. I advise everyone to consult a trained mason before constructing their houses"

