


NEPAL EARTHQUAKE RESPONSE PROGRAM

oxfam, dhading

progress presentation

The three pillars of OXFAM



OXFAM in Dhading

gender

Awareness and campaigns- 421 people

Counseling service program- 327 people (all women)

Provided referral service to earthquake survivor women for citizen, marriage, death and health certificate = 53 people

SHELTER

7 days mason training- 178 people

WASH


Awareness and campaign- 3742 people

EFSVL

Extension Service (Agriculture and Animal Health Worker Training)-20 people

DRR

VCA Training (LDRMC and Volunteers)- 209 people



Working VDCs and Partners

S.N	Name of partners	Working VDC	sector	Remarks
1	Action Nepal	Satyadevi & Tripureswor	WASH, Shelter, EFSVL, DRR, Gender	
2	Prayas Nepal	Gajuri, Benighat, Dhussa, Kumpur & Darkha	Shelter, EFSVL, DRR, Gender	Shelter program is only in Dhussa
3	Focus Nepal	Gajuri, Benighat, Dhussa, Kumpur & Darkha	WASH, Gender	

Target VS achievement

Target Vs achievements_WASH

Activities	Unit	Target	Achievements
Water supply schemes	Schemes	32	28 schemes 75% completed 5 Schemes under procurement process
WASH in school facilities	Schemes	15	60% work completion of 11 WIS facilities 25 % work completion of 4 WIS facilities
Hygiene promotion activities	event	690	597 Events achieved
ODF Declaration	VDC	3	One VDC ODF declared, ODF Declaration of 2 VDC in pipeline (Will be declared in March)
Sanitation	IHL latrine	330	Non local materials a been distributed to all the HH and 80% of latrines has been constructed
Supporting DWASHCC as Co lead			District WASH conference conducted Leading to support DWASHCC to develop district WASH plan and review district sanitation strategy

EFSVL

Activities	Target	Achieved	Remarks
Agro and Livestock training	400	400	Completed
Group support	45	49	Completed. Based on community's demand, we increased the number of groups.
Extension Service (agro and vet)	20	20	Completed
Micro Enterprise	180	180	Second installment of grant will be paid on 6 th March. Monitoring of business ongoing.
Irrigation	21	24	3 additional schemes based on community's demand and the availability of budget. 1 scheme's new section currently being reconstructed (will be completed on 15 th March)

GENDER & PROTECTION

Activities	Unit	Target	Achieve	Remarks
Gender and Protection in Emergency training to Oxfam and partners staffs		5	3	
Gender and Protection induction to Oxfam and partners staffs		4	4	
Capacity Assessment of partner on gender and protection		3	3	
Orientation for volunteer mobilization to collect VCA data from field by gender prospective with DRR		7	7	
Volunteer mobilization for VCA data collection in each wards (18 Person *2 days) with DRR		7	7	
Data compilation and report finalization		7	7	VCA report is preparing by consultant in Ktm
Vulnerability mapping of the project VDC (FGD under VCA in CAC)		7	7	
Workshop on vulnerability mapping (VCA data dissemination) with VDC level stakeholders		7	7	
Workshop on referral system and booklet published (District level)		1	1	

GENDER & PROTECTION

Activities	Unit	Target	Achieve	Remarks
Gender and Protection in Emergency training to Oxfam and partners staffs		5	3	
Gender and Protection induction to Oxfam and partners staffs		4	4	
Capacity Assessment of partner on gender and protection		3	3	
Orientation for volunteer mobilization to collect VCA data from field by gender prospective with DRR		7	7	
Volunteer mobilization for VCA data collection in each wards (18 Person *2 days) with DRR		7	7	
Data compilation and report finalization		7	7	VCA report is preparing by consultant in Ktm
Vulnerability mapping of the project VDC (FGD under VCA in CAC)		7	7	
Workshop on vulnerability mapping (VCA data dissemination) with VDC level stakeholders		7	7	
Workshop on referral system and booklet published (District level)		1	1	

GENDER & PROTECTION

Activities	Unit	Target	Achieve	Remarks
Mainstreaming gender and protection in WaSH, Shelter, EFSVL, DRR through training, workshop, meeting, orientation, induction)		20	20	
Awareness program on GBV with men engagement (Gender Based Violence Elimination Fund,2067 and Emergency Fund for Single Fund)		10		
Media mobilization for awareness raising on GBV in local level		15	16	
Awareness raising on human trafficking in VDC level		3	3	
Awareness on early marriage at school/VDC level		17	17	
Gender and Protection progress sharing workshop with district level stakeholders		1	1	
Awareness program on Citizenship and Vital Registration		25	20	
ReFLECT training to partner staff (SM) and WEC Facilitators		3	3	
Formation for Women Empowerment Centre for ReFLECT Class		28	26	
REFLECT session after formation for Women empowerment Centre		28	26	sessions are ongoing
Orientation program on Gender Responsive Budgeting and Planning (women target budget 10%) in VDC level		9	9	

GENDER & PROTECTION

Activities	Unit	Target	Achieve	Remarks
Mainstreaming gender and protection in WaSH, Shelter, EFSVL, DRR through training, workshop, meeting, orientation, induction)		20	20	
Awareness program on GBV with men engagement (Gender Based Violence Elimination Fund,2067 and Emergency Fund for Single Fund)		10		
Media mobilization for awareness raising on GBV in local level		15	16	
Awareness raising on human trafficking in VDC level		3	3	
Awareness on early marriage at school/VDC level		17	17	
Gender and Protection progress sharing workshop with district level stakeholders		1	1	
Awareness program on Citizenship and Vital Registration		25	20	
ReFLECT training to partner staff (SM) and WEC Facilitators		3	3	
Formation for Women Empowerment Centre for ReFLECT Class		28	26	
REFLECT session after formation for Women empowerment Centre		28	26	sessions are ongoing
Orientation program on Gender Responsive Budgeting and Planning (women target budget 10%) in VDC level		9	9	

SHELTER

Activities	Unit	Target	Achieve	Remarks
7 days Mason Training (short term)	event	9	12	Due to request from DDC & DUDBC, additional training are conducted & 2 events planned for march.
Enrollment support	VDC	7	7	completed
Social mobilization (BBS messaging & day celebration)	events	54	54	completed
Construction of Demo House	Nos	3	3	Structure of all three are completed & WASH facilities are under construction.
Establishment of information center	Nos	3	3	completed

SHELTER Contd.....

Activities	Unit	Target	Achieve	Remarks
Support to petty traders for construction business	Nos	36	36	Completed
Long term skill development training (electrical, plumbing, welding)	event	3	On going	All three events of training are running and will be completed by 15 th March 2017.
Assistance to the Household granary	HHs	395	340	Remaining will be completed by 8 th March 2017
Construction of Livestock shelter	HHs	380	364	Construction on going & remaining will be completed by 15 th March 2017

DRR.....

Activities	Unit	Target	Achieve	Remarks
Form CDMC, TASK force & Volunteers at VDC and Community level	VDC	7	7	
First aid and CSR training to task force	Event	4	4	
Organize VDC wise simulation exercise	VDC	10	9	Completed by march 2st week
Community DRR Plan develop	Communi ty	21	21	
School DRR Plan develop	School	7	7	

DRR.....

Activities	Unit	Target	Achieve	Remarks
Public awareness raising through meetings and demonstration events on (BBB)	Event	7	7	
Organize mason training	Person	50	50	Collaboration with Shelter
Demo House Construction	No.	2	2	ongoing
district level workshop to implement building code and bylaws to support build back better (BBB)	Event	1	0	Activity by NPLB44, conducted within April
Organize learning sharing workshop on build back better (BBB)	Event	1	0	Activity by NPLB44, conducted within April

MAC

Activities	Unit	Target	Achieve	Remarks
social mobilization training completed .	Event	2	2	Completed
Training for local journalists on covering humanitarian and development issues in media	Person	24		Ongoing
People's caravan	Event	1	1	Completed
Video document and samrika Publication	No	1	1	
Regular meeting with DDRC, NRA, DDC and other government agencies	No	4	3	Will be conduct this month

MAC

Activities	Unit	Target	Achieve	Remarks
Interaction/engagement with media at district level	No	3	6	
Field visits of media	No	1	10	As per need basis
Mac visibility (Develop One pager)	Event	1	1	Completed

Issues / challenges

- Unavailability of skilled as well as unskilled labors (Warehouse construction)
- High expectation of community as well as government agencies .
- Inconsistency in decision of Government body
- NRA lengthy approval process (community buildings, mason trainings, Shelter)

Key learning

- District level and VDC level disaster management plan and preparatory works is essential to enhance the coping capacity of community in any kind of emergency situation.
- Policy level activity is necessary for effective coordination and communication with Government agencies and other district stakeholders
- Regular field visit with government stakeholder , Journalist and concern line agencies increase better coordination and reduce duplication for project implementation at the field level and increase ownership

Now, Bimala Nepali is happy after getting citizenship



The Prayas Nepal were conducted awareness on Citizenship and Vital Registration on 18th Nov, 2016 at ward 1 of Darkha VDC. During this program Prayas team was identified case of Bimala (No citizenship, many times tried for getting citizenship). After then, Oxfam and Prayas Nepal are lobbying to make her citizenship in district. In that time, we can succeed to refer Bimala Nepali in Somkon program at kathmandu on the occasion of 16 Days of Activism against GBV. Then, Prayas and Oxfam coordinated with CDO and planned to organize Integrated Mobile Citizenship Camp in ward no. 1, Darkha VDC, Kimtangphedi from 1st to 2nd March, 2017. Now, **“Bimala Nepali got her citizenship”** with the great effort of Prayas and Oxfam. After, getting citizenship she was very happy. Similarly, she has succeed to make her children’s birth certificate also by the support of Oxfam and Prayas Nepal.

Photographs



Photo 1: DDMP consultative meeting, DDC Dhading



Photo 2: Field work of VCA training to SM and VDC secretary on DDMP preparation Process



Construction of Shelter at Tripushower VDC



Masson training at Satyadevi VDC



Latrine and hand washing station project at Mahendrodaya Secondary school (Gajuri VDC)



Hand washing station at Chhewanj Basic school (Benighat VDC)

Jointly rally program with Women and Children Office, Dhading on 25th Nov, 2016




Renuka Rupakheti, Gender Officer, Prayas Nepal is facilitating in ReFLECT session in ward no. 6 of Darkha on 12th Dec, 2016,





Toilet construction with MHM and hand washing station at Pattalini school



RVT Construction at Adamara WSS



Toilet construction with
Handwashing & MHM at
Baghbachhala school, Dhusa



Child friendly Tapstand at
Baghbachhala school



Speech Competition program on 12th Sept, 2016 at Benighat VDC on the occasion of Human Trafficking Day



Folk Song Competition program on 17th Sept, 2016 at Kumpur VDC on the occasion of Human Trafficking Day

Parewatar Irrigation Scheme



त्रिपुरेश्वरमा सुरक्षित आवास निर्माण कार्यक्रम सम्पन्न

आइतबार, असोज ९, २०७३ | With 447 Views | Categorized As: धादिङ समाचार

G+

0

Like

46



प्रमोद भट्ट,
धादिङबेसी असोज ९ । धादिङ जिल्लाका उत्तरी क्षेत्रमा अवस्थित त्रिपुरेश्वर गाउँ विकास समितिमा सुरक्षित आवास निर्माण कार्यक्रम सम्पन्न भएको छ ।

एक्सन नेपाल र अक्फाम जी.वि.को सौझदारीमा सञ्चालित भुकम्प प्रतिकार्य कार्यक्रम अन्तर्गत शनिवार सुरक्षित आवास निर्माण कार्यक्रम सम्पन्न भएको हो ।

अचाने उच्च माध्यमिक विद्यालयमा सम्पन्न भएको सो कार्यक्रममा एक्सन नेपालका आवास अधिकृत इन्जिनियर समिर भट्टराई र सव.इन्जिनियर गोकर्ण रिजालले सहजीकरण गर्नुभएको थियो ।

कार्यक्रममा भवन निर्माण गर्दा अपनाउनु पर्ने १० मुख्य कुराहरुको बारेमा सहभागीहरुलाई जानकारी गराईएको थियो । कार्यक्रममा समाजसेवी, बुद्धिजिवि, राजनैतिक दलका प्रतिनिधि, स्थानीय सरकारी तथा गैर सरकारी निकायका प्रतिनिधि सहित २०९ जना व्यक्तिहरुको उपस्थित रहेको थियो ।

उक्त कार्यक्रममा सहभागीहरुले आफूले सिकेको कुरा अब घर निर्माण गर्दा आफूले लागु गर्ने र अरुलाई पनि लागु गर्न सल्लाह दिने बताएका थिए । कार्यक्रम गा.वि.स.का सहायक सचिव ज्ञानेन्द्र ज्योति थापाको अध्यक्षतामा सम्पन्न भएको थियो ।



51



0



0



59



0



३० भदौ, धादिङ – अक्काम नेपालको साझेदारीमा फोकस नेपालद्वारा धादिङको गजुरी गाबिसमा – सञ्चालित खानेपानी आयोजनाको विहिबार अनुगमन गरिएको छ ।

योजनाको अक्काम, फोकस नेपाल, शान्ति नेपालको संयुक्त टोलीले अनुगमन गरेको हो ।

टोलीले गजुरी गाबिस वडा न ५ को बस्नेतगाँउ खानेपानी आयोजना, वडा न ७ को कोदोबारी खानेपानी आयोजनाको निरीक्षण गरेको छ । त्यस्तै महेन्द्रोदय उच्च माबि र पत्तालिनी आधारभुत बिद्यालयमा निर्मित शौचालय र हात धुने ठाउको पनि अनुगमन गरिएको छ ।

संयुक्त अनुगमनमा फोकस नेपाल धादिङ्का अध्यक्ष हेमराज छत्कुली, शान्ती नेपालका कार्यक्रम सम्योजक बिष्णु भट्ट, अक्कामका वास संयोजक दिनेश बज्राचार्य, खानेपानी तथा सरसफाइ डिभिजन कार्यालय धादिङ्का इन्जिनियर सिताराम पाण्डे, जिल्ला बिकास समिती धादिङ्का नायब युबराज थपलिया, जिल्ला स्वास्थ्य कार्यालय धादिङ्का जनस्वास्थ्य अधिकृत मोहन सुबेदी, गजुरी गाबिस सचिब मोहनचन्द्र धराला लगायतको सहभागिता थियो

THANK YOU