

HRRP District Coordination Meeting Minutes

Meeting Purpose:	District Facilitation meeting		
Meeting Date:	16/03/2020		
Meeting Time:	1:00 PM		
Meeting Location:	District coordination committee(DCC) Meeting Hall		
Meeting Facilitator:	GMaLI		
Summary of participants:	Total: 17	Female:2	Male: 15

Discussion: (Items/Knowledge Shared)

Proposals:

1. **Progress of reconstruction.**
2. **NRA new deadline regarding private housing reconstruction.**
3. **Regarding addressing beneficiary name.**
4. **Regarding return of tranche amount of beneficiary located Tripurasundari RM-07.**
5. **Regarding Non-enrollment of actual earthquake affected beneficiary .**
6. **Regarding vulnerable settlement beneficiary of Gangajamuna ward 5.**
7. **AOB**

Discussion: (Items/Knowledge Shared)

- ❖ District Facilitation meeting held on 16 Mar 2020 on DCC hall, Dhading organized by DLPIU-GMaLI .DLPIU- GMaLI had presented progress of reconstruction and activities performed in the district. Various proposals have been presented regarding progress of reconstruction, New deadline regarding private housing reconstruction as mentioned above. DLPIU, Government officials from DAO,DCC, Rural/urban municipality and various Po's participated in the meeting.

❖ Decision1

DLPIU-GMaLI presented progress regarding private housing reconstruction till month of falgun.
Summary of Progress on private housing reconstruction as per GMaLI

- 1) **No of identified beneficiaries:** 70,581
- 2) **No of beneficiary after grievance:** 13,859
- 3) **Total beneficiary(1+2):** 84,440
- 4) **Grant agreement completed:** 79,234
- 5) **1st tranche received beneficiaries:** 79,220 (94%)
- 6) **2nd tranche received beneficiaries:** 70,205(84%)
- 7) **3rd tranche received beneficiaries:** 62,311 (74%)
- 8) **Appeal (Punaraawedan) registered count till 2076-10-29:** 1402
- 9) **For Beneficiary conversion, application registered count:** 469 processing
- 10) **Beneficiary from HIOP(House in other place):** 123

➤ Retrofitting Beneficiary

- 1) **Total beneficiary:** 5,112
- 2) **Grant agreement completed:** 3,345
- 3) **1st tranche received beneficiaries:** 3,345
- 4) **2nd tranche received beneficiaries:** 24

➤ Vulnerable area settlement beneficiary:412

- 1) **1st tranche received beneficiary:** 410
- 2) **2nd tranche received beneficiary:** 268
- 3) **3rd tranche received beneficiary:** 213

HRRP District Coordination

Meeting Minutes

Discussion: (Items/Knowledge Shared)

- Vulnerable group beneficiary: 1829
 - 1) 1st tranche received beneficiary: 1744
 - 2) 2nd tranche received beneficiary: 1514
 - 3) 3rd tranche received beneficiary: 1317
- Landless beneficiary: 129
 - 1) 1st tranche received beneficiary: 115
 - 2) 2nd tranche received beneficiary: 23
 - 3) 3rd tranche received beneficiary: 12

❖ Decision2 (NRA extended the deadline regarding private housing reconstruction)

According to the new deadline, beneficiaries who have secured their namelist after reverification and resurvey, Vulnerable and landless beneficiaries enlisted after Mangshir 2076 will have to take the first installment by the end of **Baisakh 2077**.

Of all the other reconstruction and retrofitting beneficiaries who haven't done the contract and who haven't taken 1st installment, the first installment will have to be signed by the end of **chaitra 2076** on the recommendation of the local level as decided by District facilitating committee.

Beneficiaries who have taken the first installment within Magh 2076, will have to take the second installment by the next **Ashad 2077**.

The deadline for all beneficiaries to take the third and final installment of the private housing reconstruction is due by **Mangshir 2077**.

❖ Decision3

Following beneficiary were listed twice but the name of whom should be actual beneficiary was found different. so, it was decided to request NRA for addressing the following beneficiary name.

S.N	Beneficiary name	Location	One who should be actual beneficiary	Relation	PA.number
1	Khil Bahadur Shrestha	Nilkantha UM(Previous ward 7)	Govinda Bahadur Shrestha	Nephew	30-46-6-0-86
2	Narane Kumal	Nilkantha UM 12	Jeet Bahadur Kumal	Grandson	G-30-42-3-0-003

❖ Decision4

A legal case was filed to Ganesh Adhikari(G-30-13-7-0-0041) residence of Tripurasundari RM-7 that he has taken reconstruction grant amount twice. So, on field visit it came to know that beneficiary housing reconstruction was completed using Shanti Adhikari(30-50-7-0-26) reconstruction grant. Ms. Shanti Adhikari was mother of Ganesh Adhikari living in same house and she has received all tranches of reconstruction grant. So it was decided that beneficiary Ganesh Adhikari's first tranche of 50,000 should be returned back to government revenue account.

❖ Decision5

For listing following missing beneficiary in beneficiary list that was approved from ward, it was decided to forward those names to NRA, Singadurbar.

- a) Sher Bahadur Gurung residence of former Jyamrung VDC -8 and currently Nilkantha UM -11 has been matched with same beneficiary name. So ward office has remarked that beneficiary was

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

listed twice (Done double agreement) without checking MIS data. Both were earthquake affected beneficiary and one has already received 2nd tranche but other one haven't received any reconstruction grant. So, it was decided to forward to NRA so that this problem would be solved and he would get reconstruction grant.



- b) All the detail mentioned in the Nessa (निस्सा) number 262776 of Damai lama tamang of Khaniyabas RM ward-3 was of Chegu tamang . So, chegu has signed the agreement and have received government reconstruction grant but ward has written a letter that damai lama tamang was actual beneficiary. So, it was forwarded to NRA.
- c) All the detail mentioned in the Nessa (निस्सा) number 262777 of Sete man tamang of Khaniyabas RM ward-3 was of Mejram tamang . So, Mejram has signed the agreement and have received government reconstruction grant but ward has written a letter that sete man tamang was actual beneficiary. So, it was forwarded to NRA.

❖ Decision6

54 beneficiary of Gangajamuna RMward-5 have been listed in beneficiary list . But the geologists and technical team from NRA marked this area as vulnerable settlement(CAT-3) means not suitable for residence. So, 53 households have purchased land on Nilkantha-12 after getting 2 lakh as a government grant to buy land being beneficiary of vulnerable settlement. So, it was decided to request Kaadorie for supporting housing construction of those beneficiary.

Meeting Attendes and photos

HRRP District Coordination Meeting Minutes



HRRP District Coordination Meeting Minutes
