

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Meeting		
Meeting Date:	31/10/2018		
Meeting Time:	1 PM – 3 PM		
Meeting Location:	GMALI OFFICE, BIDUR, NUWAKOT		
Meeting Facilitator:	Badri Pyakurel, CLPIU NRA M&E Satya Narayan Chaudhary, Buddha Singh Thakuri		
Minutes Taken By:	Buddha Singh Thakuri		
Summary of participants:	Total: 20	Female: 1	Male: 19

Discussion: (Items/Knowledge Shared)

Agendas:

1. Welcome and Introduction
2. HRRP updates on reconstruction Status
3. HRRP field visit report presentation
4. Partner Organization presentation/update
5. Discussion
6. AOB

Decisions:


1. Welcome and Introduction

The coordination meeting was chaired by NRA/CLPIU M&E Expert Satya Narayan Chaudhary. The program was facilitated by district coordinator of Nuwakot HRRP Mr.Badri Pyakurel and was started by welcoming the participants and they all introduce each other. Then he presented the agendas of meeting and discussed based on this.

2. HRRP updates on reconstruction Status

HRRP DC, Mr.Badri Pyakurel presented the reconstruction tranche update of based on palikas of MoFALD data and the details of Nuwakot district are also listed below as reference.

	Beneficiaries	First Installment	Second Installment	Third Installment
GON	73183	63832	58270	26998
NGO/INGO	3223	3124	2933	1827
Total	76406	66956	61203	28825



HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

3. HRRP presented Photos

HRRP presented the field report and photos taken during field visit of panchakanya gaupalika in which there are some issues of grievance addressee, some non-compliance

Activities	Target	Achievement
Project Briefing	3	3
Participatory Approach for Safe Shelter Awareness(PASSA)	9 trainings	9 trainings
	(270 members)	182 members (117 males, 65 females)
Enrolment	539	570

issues and one room houses which are discussed on the meeting. The reconstruction update of this palika is also presented in which there is some gap between second and third tranche (3358 – 2nd tranche and 1600 – 3rd tranche).

4. Partner Organization presentation/update

The development partners presented monthly update on ppt presentation.

UNRCO/CFP: Mr.Pawan rana magari briefed about high project scope and research findings. He presented the ppt showing the recent researched conducted on four municipalities (Belkotgadhi, dupcheshwar, tadi, panchakanya). The reports are as 13% of houses are one room, 55% of houses are two rooms and 5% of houses are 3 rooms, 20% of houses are four rooms and 7% are more than 4 rooms based on sampling the number of houses. Similarly, Beneficiaries mostly depends on technical persons for the source of information.

NSET: Mr.Prakash Shrestha brief about their programs and presented the detail activities that they have conducted orientation and training till now in different former vdc's. Their major activities are as follow:

Increased awareness: Orientation, Mobile clinic

Enhanced capacity: Mason Training, On the job Training and Professional Training

He presented that NSET has already oriented 28403 beneficiaries through 1234 events working on 9 vdc's. They trained masons under different programs

7 days masons: 1519

OJT: 1045 and 175 demo houses built through their OJT programs. They have also provided professional trainings.

Habit for humanity Nepal: Mr.Rubin singh Maharjan presented plan vs achievement ppt to reflect the current status of reconstruction activities progress. They worked based on NEAP four pillar approach namely, social mobilization, Technical Assistance, Tiered, Assistance and market development.

Activities	Target	Achievement
Mason Training	2 Training	2 Training conducted
Skilled Mason Training	60 masons	60 masons trained

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Unskilled Mason Training	1 Training	(60 males)
	30 masons	1 Training conducted
		24 masons
		(11 males, 13 females)
Activities	Target	Achievement
Grants Disbursement	100	99
First Tranche	100	97
Second Tranche	100	51
Third Tranche		
Goods-In-Kind Support	100	81
Top Up Support	100	79
Labor Support	100	24

Purnima Project: Mr.Chakrapani Timilisina, He briefed about the UK Aid project working for post-earthquake reconstruction. He presented project scope on tadi, shivapuri and dupcheshwor palikas in which they are working on different components **Wash, Trail and suspension bridge, School, Private sector development, challenge fund/leave no one behind.** They are working on differernt themes Build back better, Leave No one Behind, Private sector development, Leave No one Behind and Monitoring and evaluation. They have achieved coordination with all the concern bodies in the district level and gaupalika level for the implementation of different components.

Prabhu brief about the field report, working ways of POs and DLPIU technical. He suggested POs to work closely with beneficiaries so that those who have not done agreement with NRA need to identify. He suggested POs to give more attention on non-compliance issues.

Room to Read: Mr.Sushil timilsina, he highlighted the achievements on building schools and supporting to literacy programs in different palikas since 3 years. They have planned to build 52 schools in which 34 completed and other are ongoing They have completed 384 rooms construction and built library for each school and high-level trainings for teachers on teaching skills. They also completed 3 retrofitting of schools.

OXFAM: Bijaya Raj Panta has highlighted its work for the relocation in Kharanitar Japhati and Darne. He has focused on land purchase to the vulnerable people. He has said that Oxfam has plan to support 244 house hold but only 198 have land, among them most have received 2nd tranche and almost completed their house in same geo hazard area. He request to solve the issue to the authority. He has requested to authority on land purchase for the suitable for land pooling in coming days.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Practical Action: Ms. Sumina shrestha said that their project for enterprise development have been going on and they have been continuously supporting to beneficiaries through technical support center/helpdesk support.

UNOPS: Mr. Amol shrestha briefed about his project activities on different former VDCs in which they are going to support 23,088 beneficiaries. They are specially working on designing maps to support municipality beneficiaries by establishing 20 TSC. They have 37 community messengers for the community. 42,133 IEC materials have been distributed in the project area during mobile forum theatre and during community ambassador program. They have conducted 3 OJT in charghare, khanigaun and bageshwori in which 31 local masons trained. 544 have already received drawing from TSC.

MIS Specialist: Mr. Binod Adhikari, requested all POs to provide the timely tranche update for reporting as I/NGO activities report.

NRA M&E Expert: Mr. Satya Narayan Chaudhary greets thanks to all participants for the active participations and requested them for the timely update of their activities. He requested UNOPs to provide one room house status of their working area for HRRP and to all the POs if they can provide such type of data which will be really helpful for the research approach and close the meeting.

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

Miscellaneous Items / AOB:

1. Discussed in different issues facing Field in individual level.

Decisions Made: (What, Why, Impacts)

- Pos has requested for regular reporting in GMALI and 5w Reporting in time.

Next Steps/action points:	Person(s) Responsible	Due Date
<i>[Insert next step]</i>		
<i>[Insert next step]</i>		

HRRP District Coordination Meeting Minutes

Attendees	Gender	Organization	Designation	Phone No.	Email
Buddha singh Thakuri	M	HRRP	DIMO	9841961829	lm.nuwakot@hrrpnepal.org
Prabhu Ram Pokherel	M	CLPIU	M&E Expert	9851224243	prabhupidge@gmail.com
Sushil timilsina	M	Room to read	Field program manager	9851214203	Sushil.timilsina@roomtoread.org
Chakrapani Tmilsina	M	Purnima	Enterprise development Coordinator	9858022556	Chakrapani.timilsina@mattmac.com
Sumina Shresth	F	Practical Action	DPO	985123263	Sumina.shrestha@practicalaction.org
Vijay Raj Pant	M	Oxfam	PM	9851147952	vjpant@oxfam.org.uk
Binod Adhikari	M	GMALI	MIS Specialist	9846142007	Adhikari.binod@gmail.com
Narayan Pd.Joshi	M	DUDBC	Engineer	9851107695	K6narayan@gmail.com
Bhuwan Waiba	M	CARDSN	PC	9849151145	Waiba20170@gmail.com
Shailesh Acharya	M	CDC Nepal	PM	9851191411	Cdcsabal.pm@gmail.com
Saroj manandhar	M	KCDC	PC	9849220755	kcdcsaroj@gmail.com
Raju shiwakoti	M	Oxfam	Shelter Officer	9851032413	rshiwakoti@oxfam.org.uk
Rubin singh Maharjan	M	Habitat Nepal	Monitoring community Mobilizer	9801073586	Rubinmaharjan@habitatnepal.org
Prakash shrestha	M	NSET	District Coordinator	9851230841	prakashshrestha@nset.org.np
Arun kumar Sharma	M	UNOPS	Engineer	9842055469	Arun8ks@gmail.com
Amol shrestha	M	UNOPS	AFP	98411637476	amols@unops.org
Rishi Ram Bimali	M	GMALI	SDC	9851153869	ribiram@gmail.com
Satya Narayan Chaudhary	M	GMALI	M&E	9841309549	Satya.isha45@gmail.com
Pawan Rana magar	M	UNRCO	RCA	9840103996	Pawan.magar@one.un.org
Badri Pyakurel	M	HRRP	District Coordinator	9851154201	dc.nuwakot@hrrpnepal.org

HRRP District Coordination Meeting Minutes

