

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>HRRP Coordination Meeting, Kavrepalanchok</i>
Meeting Date:	<i>08/21/2017</i>
Meeting Time:	<i>11:15 AM - 1:20 PM</i>
Meeting Location:	<i>NRA Hall, Dhulikhel, Kavre</i>
Meeting Facilitator:	<i>Reshma Shrestha</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

NRA Updates

- *40 Engineers and 41 Social Mobilizers have been mobilized for the Resurvey and Reverification Process. An engineer is still short for Gokule VDC, who would be deployed since Wednesday. New grievances will be registered at the local level and the Grievance Management Committee will be providing the GID (Grievance Identification) number according to the wards.*
- *There are certain cases where beneficiaries have not received tranche in their bank accounts. Photocopies of PA form authorized by local authorities if sent to NRA or DTO, such cases will be looked after quicker.*
- *NRA Kavre with DUDBC will be conducting some events of Mason Training. POs planning to conduct further such trainings were requested to coordinate with NRA Kavre and DUDBC/DLPIU.*
- *POs were acknowledged for timely reporting to the concerned district authorities. They were also requested to update reconstruction activities progress to the respective Urban/Rural Municipality at regular intervals.*
- *Central NRA is urging POs for Integrated Settlement approaches. POs of Kavre were requested to come up with such proposals; an option would be a Tamang settlement at ChandeniMandan VDC.*

DUDBC/DLPIU Updates

- *The figures of Inspection Forms being received at DUDBC/DLPIU are increasing. 7,560 files have been approved for Second Tranche and 990 for Third Tranche; these files have been forwarded to MoFALD/DTO/DLPIU.*
- *The major reconstruction challenge being raised at the district is the unavailability/short of technical resources (engineers/sub engineers/asst. sub engineers. After the restructuring, such complains are more extensive in a VDC divided in two wards. The newly elected representatives too are more concerned in this matter. Earlier, the technical persons were deployed according to VDCs/Municipalities so this matter will be looked after while issuing the new contracts. Some of the work delay is also the due to the gap/lag in timely renewal of their contracts.*
- *The new Grievance Addressal Mechanism can add more pressure to the engineers in that committee. Strict actions thus must be ensured by NRA to discourage any fraudulent activities.*
- *Training coordination at the district does not seem proper. There are certain gaps in getting approvals from DUDBC, timely reporting to DUDBC and finally, involving the DLPIU technical persons assigned to that training area. Effective coordination thus was urged to all POs; as only this would support in validated record keeping.*
- *The main target of DUDBC/DLPIU for the new fiscal year would be Vocational Training to produce more number of masons.*

MoFALD/DTO/DLPIU Updates

- *Amongst the 23,902 grievances registered in the district, 23,486 grievances have been addressed based on which the new beneficiary number is 72,427.*
- *63,870 beneficiaries have received the First Tranche, 5,246 have received Second Tranche and 79 beneficiaries have received Third Tranche in the district.*

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- No tranche was released during the month of Shrawan. New budget authority has been received at DTO/MoFALD/DLPIU to release tranche to beneficiaries, so the tranche release of the district will increase by a significant figure within a few days.

DCC Updates

- 66 I/NGOs have been permitted to work on Housing and Livelihood activities in the district for the current fiscal year. DCC has requested all I/NGOs to get approval from NRA for all reconstruction activities.
- DCC has a role to monitor all the activities being conducted by I/NGOs in the district to ensure transparency and accountability. Also, I/NGOs were suggested to conduct regular District Project Advisory Committee (DPAC) meeting.

MoUD/CLPIU, M&E Updates

- 2300+ engineers of the fourteen affected districts have been trained on "Correction and Exception Manual". About 50 percent of the registered non compliance issues will be solved from this manual.
- A meeting was conducted at NRA on 18th August to discuss the reconstruction issues based on a questionnaire survey. A pre analysis indicates lack of skilled manpower as the major challenge. The meeting also concluded that training activities should not only be limited to the affected districts; but should be widespread across the whole country.
- Training coordination is of utmost importance, so all POs were requested to pre inform HRRP and all concerned district authorities before conducting any such activities.
- The complains on technical persons unavailability at field, have reduced after the restructuring. To fill the vacant positions, vacancy has been advertised by NRA.

Non Compliance Issues at the district, DSE

- An Orientation program on "" Structural Analysis and Design of Residential Building by using SAP 2000 and ETABS software" was organized by District Support Engineers (DSE) at DUDBC Kavre on 15th August 2017 with support from UNDP. 18 engineers with prior experiences of using these software were selected for the participation. 3 engineers each from Dhulikhel Municipality, NamoBuddha Municipality, MandanDeupur Municipality, Panchkhal Municipality and 2 engineers each from Banepa Municipality, Panauti Municipality and DUDBC/DLPIU participated in the training. The main objective of the training was to enhance the participant's analysis skill and define uniformity for the future analysis.
- A minimum of one non compliant cases registered are being solved daily.

Housing Reconstruction Challenges and Experience Sharing

- HELVETAS: 320 houses have been completed during the process of training 1650 new masons. 250 carpenters too have been trained through 7 days training.
- Habitat for Humanity/ASF:
 - ToT program to be conducted to train 30 engineers by the end of August.
 - Awareness program being conducted at Panchkhal municipality targeting school students.
 - Equipment Library installed at the demonstration house in Panchkhal.
 - Will be conducting DPAC meeting with DCC and Municipal authorities soon to discuss on vulnerable selection and support.
 - 24 HHs may not be able to complete reconstruction by deadline due to issues like municipal bylaws, high tension areas, etc.
- Caritas Nepal: 278 HHs have been supported with Second Tranche and 64 HHs with Third Tranche.
- Samaritan's Purse: 50 HHs have been added for housing support in Methinkot. 224 houses have been completed in Methinkot.
- SJASK: The target to reconstruct 378 houses will be completed by September 2017. The initial plan was to support 377 houses. As the 6 beneficiaries suggested by NRA had received first tranche from NRA, one additional house will be supported summing to a total of 378.
- Nepal Red Cross:

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- One event of Mason Training was conducted with 10 participants each from JyamdiMandan, Kharelthok and Dolalghat. Two events were conducted with 50 participants from Sarsyunkharka and 10 from PohariNarayansthan.
- A 10 day Plumber training was conducted to 20 participants from JyamdiMandan, Kharelthok and Dolalghat.
- PASSA activities, Hoarding board installation and Booklets on safer shelters distribution being planned for Sarsyunkharka.
- Ujyalo: 122 beneficiaries supported with FT, 4 with ST and 5 have applied for TT. 13 HHs are producing their own bricks. 8 HHs are landless, so there are issues to carry the enrolment.
- SABAL:
 - 25 Hoarding boards on safer shelters are being installed in 25 working areas.
 - Can support human resources for grievances documentation if required.

HRRP Updates

- A draft schedule for Social Mobilizers Training has been shared with all POs. Quick feedback is expected on the same.
- Training updates received from some POs are according to the newly restructured rural/urban municipalities. As NRA is recording reconstruction activities according to the earlier VDC/Municipality, POs were requested to update reconstruction progress accordingly.
- HRRP has prepared new maps based on Tranche distributed, Housing reconstruction status which are available in HRRP website. These can be useful for POs to track the progress and also plan field visits.

HRRP District Coordination Meeting Minutes

S.N.	Attendees	Organization	Phone Number	Email
1	Dhruba Gaida	NRA Kavrepalanchok	9851206233	dgaida022@gmail.com
2	Lok Nath Regmi	DTO/DLPIU	9851146403	lok.reg@gmail.com
3	Ashok Adhikari	DUDBC/DLPIU	9841258878	adhikariashok@outlook.com
4	Maya Bade	DCC	9841247677	shresthamaya_363@hotmail.com
5	Diwat K Shrestha	M&E Expert, CLPIU	9851196789	diwatstha@gmail.com
6	Bidhya Subedi	DSE, NRA Kavrepalanchok	9841152647	bidhya184@gmail.com
7	Sanjeev Prajapati	DSE, NRA Kavrepalanchok	9841429828	sanjeepra@yahoo.com
8	Manish Gautam	UNDP	9851012133	manish.gautam@undp.org
9	Khul B. Thapa	Helvetas, EF	9851232317	khul.thapa@helvetas.org
10	Tika Jung Karki	NRCS	9841563261	gpikarki36@gmail.com
11	Simraj Danuwar	HfH Nepal	9851193897	simrajdanuwar@habitatnepal.org
12	Krishna B.K	ASF Nepal	9851178789	bishwakarmakrishna@gmail.com
13	Raju Mijar	BUBM	9803033835	bubmpanchkhal@gmail.com
14	Arjun Basel	BUBM	9849319417	bubmpanchkhal@gmail.com
15	Shakti K Lama	SABAL	9851216767	shakti.lama@savethechildren.org
16	Pradip Dhakal	Caritas Nepal	9801317290	dhakalpradip3@gmail.com
17	Ganesh Kumar Lama	Samaritans Purse	9860686243	glama@samaritan.org
18	Shankha Buddha Lama	SJASK	9851072582	sjask1991@gmail.com
19	Dil Prasad Magar	SJASK	9851185499	ed.sjask@shantijanaadarsha.org.np
20	Reshma Shrestha	HRRP	9841264190	reshma@hrrpnepal.org