

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population: 147,984¹

50 VDCs and 6 municipalities

Damage Status - Private Structures



Damage Grade (3-5)	22,786
Damage Grade (1-2)	16,566
Total	39,352²

Type of housing walls Okhaldhunga National

Mud-bonded bricks/stone	95%	41%
Cement-bonded bricks/stone	1%	29%
Other	4%	30%

% of households who own their housing unit 95% 85%
(Census 2011)¹

NEWS & UPDATES

1. For the release of second tranche in Okhaldhunga, the DLPIU Engineers are moving in all the VDCs of Okhaldhunga according to DLPIU Engineer Binod Khadka for the checking the Beneficiary Houses DLPIU engineers has visited more than 35 VDCs in Okhaldhunga.
2. Till date 1911 Houses has been Verified for the release of second tranches and the file has been forwarded for release of second tranches.
3. Some houses are found not eligible for the second tranches and some houses were built before the release of NRA guideline so there difficulties to verify those houses for the second tranches. Although Correction/Acceptation Manual has been published it is necessary it is necessary for the DLPIU engineers to provide the training



©Prakash Basnet, HRRP Okhaldhunga

PARTNERS

Partner Organisation	Implementing Partner(s)
ACTED	YSC
HELVETAS	CMECS, PHPI, JTI, FSKILL,
KFS	CMES
MEDAIR	LCDF
NRCS	NRCS
UMN	
USAID-SABAL	FORD-N, KOSIS-N

7 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

413 1,110

VOCATIONAL TRAINING (Targets Achieved)

795 1,704

Reached Remaining



112 Demonstration Constructions in 21 VDCs



0 VDC with Household WASH Assistance



18,489 beneficiaries enrolled, 93%

18,301 beneficiaries received the 1st Tranche, 92%⁴

KEY CONTACTS

DAO OFFICE

Mr. Phanindra Dahal
Chief District Officer
Telephone: 037-520132

DDC OFFICE

Mr. Yagya Bahadur Khatri
Local Development Officer
Telephone: 037-520144

NRA District Office

Mr. Yubaraj Kharel
District Focal Point
Telephone: 049-421488

DUDBC OFFICE

Mr. Subash Basnet
Division Head
Telephone: 037-520103


0 VDC with all 6 TA Activities
 26 VDCs with no TA
 8 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.



Wards with no TA

Coverage of TA

