

Monthly District Report

Ramechhap

23 August - 27 September 2019

Summary of events during this period

Districts	Name of activity/event	Event date	Location (District, Municipality)	Contact Person	Reference Document
Ramechhap	Palika Level Meeting, Manthali Municipality	12-Sep, 2019	Ramechhap, Manthali Municipality	Pranjal Bhandari	Meeting Highlights
	Palika Level Coordination Meeting,	22-Sep, 2019	Ramechhap, Likhu Tamakoshi Municipality	Pranjal Bhandari	Meeting Highlights
	Ward Level Coordination Meeting	24-Sep-2019	Ramechhap, Gokulganga RM-1	Pranjal Bhandari	Meeting Highlights
	Ward Level Coordination Meeting	25-Sep-2019	Ramechhap, Umakunda RM-2	Pranjal Bhandari	Meeting Highlights
	Palika Level Meeting,	26-Sep-2019	Ramechhap, Khadadevi RM	Pranjal Bhandari	Meeting Highlights

Upcoming Events & Meetings


Name of activity/event	Date, Time, and Location (District, Municipality)	Organizer	Contact Person
Partners Coordination Meeting	(15 Oct, 2019) Ramechhap, Manthali Municipality	HRRP, DLPIU GMALI	Pranjal Bhandari
Joint Monitoring Field Visit	Gokulganga RM	HRRP, DLPIU Building	Pranjal Bhandari

Tranche Status (Ramechhap)


Tranche Status Table:

	Total Eligible HHs	PA Agreement Signed	Tranche I	Tranche II	Tranche III	Retrofit Eligible	Retrofit Tranche I	Retrofit Tranche II
Doramba Gaunpalika	5275	4855	4849	4115	3449	1116	84	0
Gokulganga Gaunpalika	6744	6124	5489	5489	4822	367	14	0
Khadadevi Gaunpalika	5223	5128	5128	4848	4452	1317	222	0
Likhu Gaunpalika	5688	5570	5570	5226	4857	1010	26	0
Manthali Nagarpalika	11123	10800	10796	9913	8953	1321	136	0
Ramechhap Nagarpalika	6555	6424	6424	5939	4982	971	6	0
Sunapati Gaunpalika	3697	3563	3561	3206	2614	954	21	0
Umakunda Gaunpalika	4997	4643	4643	4205	3301	346	10	0

Graph of Tranche Status:



Graph for Retrofitting Status:



Field Visit Reports (Ramechhap)

Visit 1

Date	Location	Participants		
22-23 Sep-2019	Likhu Tamakoshi RM	Pranjal Bhandari, Keshav Raj Pandey, Hom Ghimire, Bir Bahadur Rawal, Kishor Bikram Shahi.		
Objective(s)	- To orient the elected representatives and other stakeholders on the NRA guidelines, manuals and policies. - To identify the pressing issues on the reconstruction facing the Rural Municipality			
Why was the visit carried out in this location?				
- It was the part of the GMALI and HRRP initiative to expedite the reconstruction in the district. - Conduct Capacity Assessment survey of the Rural Municipality - To Distribute the HRRP Info Packs.				
'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'				
Summary				
Field Visit: - No. of HHs visited: 4 - No. of meetings with engineers: 1 - No. of meetings with local officials: 1				
Meeting: put a link to meeting minute (if Municipal/Ward level meetings held)				
Meeting Highlights Palika Level Coordination Meeting, Likhu Tamakoshi				
Challenges / Issues Identified	Solutions Provided	Decision Taken	Responsible	Timeframe
The Palika lacks the IT officer to aid the data management	Hire capable IT Officer		Palika Officials	ASAP

The Beneficiary needs sensitization regarding Retrofit	Initiate a ward level awareness campaign on retrofit	The ward chiefs would take the lead in disseminating information on retrofit	Ward Chief	ASAP
The NRA needs to clear the way by taking necessary policy level decisions on Changing beneficiary type and appeals from the non-beneficiary		The GMALI would forward the issues and pressure the NRA in taking policy level decisions	GMALI	ASAP

Photos



A house ongoing retrofit at Likhu Tamakoshi-7. The house is being retrofit by UNOPS/Buildchange



The Ramechhap GMALI Chief, Mr. Bir Bahadur Rawal Orienting the Elected Representatives on several NRA Guidelines and the current status of reconstruction of the Palika.

Field Visit Reports (Ramechhap)

Visit 2

Visit 2		
Date	Location	Participants
24-25 Sep	Gokulganga RM and Umakunda RM	Pranjal Bhandari, Nikesh Maharjan, Hom Ghimire.
Objective(s)	• To monitor the presence of the field engineers. • To examine the Non-Compliant issues. • To identify the pressing issues on the reconstruction facing the Rural Municipality	
Why was the visit carried out in this location?		
• To Distribute the HRRP Info Packs. • High rate of non-compliance reported in the Palika. • To understand the issue of the landless households whose name have come out as CAT-3 listed in Gokulganga-3.		
If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'		
Summary		

Field Visit:

- No. of HHs visited: 10
- No. of meetings with engineers: 2
- No. of meetings with local officials: 2

Meeting: put a link to meeting minute (if Municipal/Ward level meetings held)

[Meeting Highlights Ward Level Meeting Gokulganga-1](#)


[Meeting Highlights Ward Level Meeting Umakunda-2](#)

Challenges / Issues Identified	Solutions Provided	Decision Taken	Responsible	Timeframe
The elected representatives lack the necessary information on the NRA guidelines and Manuals	Need of an extensive orientation to the Elected Representatives		GMALI, NRA	ASAP
The Beneficiaries and Elected Representatives lack information on retrofit	Need for a door to door awareness campaign by the ward office		Ward Office	ASAP

Photos



Interaction with the CAT-3 listed HHs during the Ward Level Meeting at Gokulganga RM-1



Visit to local start-up manufacturing the interlocking bricks at Bhandar, Umakunda RM-2.

Field Visit Reports (Ramechhap)

Visit 3

Date	Location	Participants
26-Sep-2019	Khadadevi RM	Pranjal Bhandari, Keshav Raj Pandey, Hom Ghimire, Bir Bahadur Rawal, Kishor Bikram Shahi.
Objective(s)	- To orient the elected representatives and other stakeholders on the NRA guidelines, manuals and policies. - To identify the pressing issues on the reconstruction facing the Rural Municipality	

Why was the visit carried out in this location?

- It was the part of the GMALI and HRRP initiative to expedite the reconstruction in the district.
- Conduct Capacity Assessment survey of the Rural Municipality
- To Distribute the HRRP Info Packs.

'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'

Summary

Field Visit:

- No. of HHs visited: 0
- No. of meetings with engineers: 1
- No. of meetings with local officials: 1

Meeting: put a link to meeting minute (if Municipal/Ward level meetings held)

[Meeting Highlights Palika Level Coordination Meeting Khadadevi RM.](#)

Challenges / Issues Identified	Solutions Provided	Decision Taken	Responsible	Timeframe
The NRA should take the decisions regarding the pending issues to expedite the reconstruction	GMALI should forward the issues to the decision makers promptly		GMALI/NRA	ASAP
The Ward Offices should follow up on the HHs that have not started reconstruction and urge them to begin reconstruction or return the tranches			Ward Offices	ASAP
The Beneficiaries lack information on retrofit	The ward offices need to initiate an awareness campaign to sensitize the beneficiaries		Ward Offices	ASAP

Photos



The GMALI Chief, Ramechhap delivering the presentation on the reconstruction scenario at the Palika Level coordination Meeting, Khadadevi RM



Coordination Meeting ongoing at Khadadevi Rural Municipality.

Housing Typology Report (Max 4 Photos, Select best photos from each district)



The house belongs to Mr. Prem Kumar Basnet and is situated in Bhandar, Umakunda RM-2. The house is a hybrid in SMM structure with SMM below and Timber structure above. and after applying correction, the beneficiary has been able to receive all three tranches from the Government.



An interlocking block house under construction at Bhandar, Umakunda RM-2. The house belongs to Rajan Basnet. The Owner has received only the first tranche and the second tranche is currently on process.

Case Study

Som Bahadur Tamang is 28 years old and hails from Umakunda RM-2. As with most of the youths in his village, Som Bahadur chose foreign employment as the means to earn his livelihood as a result, he accepted the job of construction labor in Malaysia in 2011 where he would work for 2 years. Then, he moved to Saudi Arabia as the construction labor where he worked for two years. His work abroad ended abruptly when Nepal was hit by the devastating earthquake in April 2015 where his house was destroyed and suddenly, he had to take care of his old mother and his younger sibling.

Som came back to Nepal to reconstruct his house and take care of his family. He began working as a skilled mason in his village of Bhandar in Ramechhap District. However, the wages were scanty to sustain the livelihood and reconstruction and the increase in the price of the materials frequently made matters more difficult.

Things changed when Som was able to attend the workshop on Interlocking Bricks in early 2019 at the District Headquarters, Manthali which was organized by Buildup Nepal. He further researched the technology in the internet and with the reconstruction process ongoing in his village, he was convinced that he could provide an alternative to the stones and given the ease of the masonry, he could create a sustainable demand for his products.

As a result, He began the process of procuring the machine from Kathmandu. The cost of the machine was Rs. 340,000 and he had to spend further Rs.30,000 in transportation. He rented a space in Bhandar for which he would have to bear Rs. 20,000 in cost and with 3 employees, his Start-up began from June 2019.



The brick manufacturing ongoing in Som's Factory.

A local Start-up Aids the Reconstruction in Umakunda RM

Som uses the Cement-sand ratio of 1:9 for the bricks and the curing of the bricks is done for at least 22 days before he puts the bricks for sale. Due to the strength of the bricks, he is experiencing healthy demand and people from the neighboring villages are also enquiring about the bricks. There are about 5 houses constructed using the interlocking bricks produced by his factory and he thinks the demand would increase as more people see the houses. With the current capacity, he can produce about 230 bricks per day and he is on plans to add another machine to address the increase in demand.

Monsoon is the biggest challenge that Som's factory faces. Som recalls that the work in the factory was halted for about a month when the stock of his sand got soaked. Som started the factory without registering at the Ward Office and the Ward Office has been asking him to register his facility but that would mean additional costs in fees and taxes. With the costs incurred already exceeding expectations, Som Hopes it would be much helpful if the Ward Office could waive some of the fees and charges involved in the procurement of the local raw materials.