

District Report

Kathmandu Valley

14 - 27 September 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
The general coordination meeting was conducted at Chandragiri Municipality, Kathmandu district. The coordination meeting was chaired by Mr. Ghanshyam Giri, Mayor, Chandragiri Municipality, concerned staff and engineers of Chandragiri Municipality, Kathmandu DLPIU GMaLI Chief, Ward chief, Monitoring and Evaluation Consultant, HRRP Kathmandu valley team and staffs of Lumanti, PO. Er. Samar Bahadur Khanal, Chief, DLPIU GMaLI Kathmandu, highlighted that the objective of the meeting was to discuss on the support from GMaLI, DLPIU building as well as Municipality to boost the reconstruction work in the Municipality and to discuss on the reconstruction updates, issues and challenges of the area supported by Lumanti.	03/09/2018	11	8	Mr. Achyut Shrestha Section officer DLPIU NRA GMaLI Kathmandu Contact: 9860784954 achyutshrestha121@gmail.com	
Monitoring visit to the reconstruction areas of Lumanti, PO was observed by the team of DLPIU GMaLI Kathmandu and HRRP Kathmandu Valley Team.	03/09/2018	12	9	Ms. Sweata Sijapati District Technical Coordinator HRRP Kathmandu Valley techcord.ktm@hrrpnepal.org	
DLPIU NRA GMaLI Bhaktapur office in close coordination with HRRP Kathmandu valley team has conducted Municipal Consultation program by involving participants from entire municipalities of Bhaktapur district, dated 14 Sept 2018 Friday. The purpose of this program was to collect the database regarding current scenario of private housing recovery and reconstruction efforts undertaken by municipalities. The program targeted to involve elected representatives, executive officers and focal person of reconstruction from the participating	14/09/2018	31	10	Mr. Bhojraj Bhatta MIS Specialist EHRP Project/ DLPIU NRA GmaLI Bhaktapur Contact: 9851214538 bhojrajbhatt1@gmail.com	

Summary of events during this period

municipalities by engaging in municipal survey as well as in action plan formulation.					
DLPIU NRA GmaLI Kathmandu office in close coordination with HRRP Kathmandu valley team has conducted Municipal Consultation program by involving participants from entire municipalities of Kathmandu district, dated 21 Sept 2018 Friday. The purpose of this program was to collect the database regarding current scenario of private housing recovery and reconstruction efforts undertaken by municipalities. The program targeted to involve elected representatives, executive officers and focal person of reconstruction from the participating municipalities by engaging in municipal survey as well as in action plan formulation.	21/09/2018	31	39	Mr. Achyut Shrestha Section officer DLPIU NRA GmaLI Kathmandu Contact: 9860784954 achyutshrestha121@gmail.com	
The technical coordination meeting DLPIU NRA GmaLI, Kathmandu was held on 18 September 2018 at DLPIU NRA GmaLI Office, Kathmandu	18/09/2018	4	13	Ms. Sweata Sijapati District Technical Coordinator HRRP Kathmandu Valley techcord.ktm@hrrpnepal.org	
Upload of training database and relevant other information has been updated in 5W information Management (IM) products of HRRP Kathmandu Valley Team was shared during General Coordination Meeting of DLPIU NRA GmaLI Kathmandu and Lalitpur districts respectively	24 – 27 Sept. 2018			Ms. Manisha Rai IM Officer HRRP Kathmandu Valley im.ktm@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Monitoring visit of DLPIU GMAI-Kathmandu, DLPIU building and HRRP Kathmandu Valley in Nagarjun Municipality to observe the ongoing reconstruction and interaction at Municipality level.	Date- 1 st week of October 2018	HRRP Kathmandu valley team	Ms. Sweata Sijapati District Technical Coordinator HRRP Kathmandu valley team techcord.ktm@hrrpnepal.org
Municipality Level workshop on municipality survey on ongoing reconstruction and action plan.	Oct. 2018	HRRP Kathmandu valley team	Ms. Ambika Amatya District Coordinator HRRP Kathmandu valley team dc.ktm@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with dc.ktm@hrrpnepal.org by COB Wednesday of each week.

News & Updates

Reconstruction updates of Bhaktapur district, As of 27 September 2018

Total Beneficiary	28302
PA Agreement signed	23592
1 st Tranche Received	23592
2 nd Tranche Received	4940
3 rd Tranche Received	4374
1 st Tranche Received for retrofitting	51
2 nd Tranche Received for retrofitting	0
Total Grievance recorded	6340
Grievance addressed	6340

Field Visit

Visit – 01

Date	Location	Participants from HRRP and stakeholders
3 September 2018 (18 Bhadra 2075)	Machhegaun ward no 9, Chandragiri Municipality	- Samar Bahadur Khanal, DLPIU/Gmali- Kathmandu - Achyut Shrestha, DLPIU/Gmali- Kathmandu - Raj Kumar Poudel, DLPIU/Gmali- Kathmandu - Teknath Humagain, DLPIU/Gmali- Kathmandu - Narakanta Sapkota, DLPIU Building - Ram Krishna Bhetwal, DLPIU/Gmali- Kathmandu - Bhupendra Lal Shrestha, M&E consultant, NRA - Moti prasad Lamichhane, DLPIU/Gmali- Kathmandu - Samjhana Budhathoki, DLPIU Building, Chandragiri Municipality - Nitika Gautam, DLPIU Building, Chandragiri Municipality - Lajana Manandharm, Lumanti - Lumanti Joshi, Lumanti - Neha Shrestha, Lumanti - Milan Maharjan, Lumanti - Newton Maharjan, Lumanti - Sweata Sijapati, HRRP Kathmandu
Objectives	- To observe the reconstruction status of the beneficiaries supported by Lumanti Support group of shelter - To provide inputs to the beneficiaries in regards of housing reconstruction and discussion of the issues and possible way forward from Municipality/ward level.	
Summary	The field visit to the area supported by Lumanti support group of shelter began with the general meeting was conducted at Chandragiri Municipality office, Balambu, Kathmandu District. The meeting was conducted under the chairmanship of Mr. Ghanshyam Giri, Mayor, Chandragiri Municipality along with the participation of the Gmali chief, ward chief – 09, Monitoring and Evaluation Consultant, DLPIU NRA Building, Kathmandu district, HRRP Kathmandu valley team, representatives of Lumanti Support group of Shelter, and technical staffs of Chandragiri Municipality attended the meeting. <u>Reconstruction updates and issues/challenges at the Ward level</u> Mr. Ghanshyam Giri, Mayor highlighted the major issues/challenges in Chandragiri Municipality	

	as listed below 1. No Landownership documents especially in the cores areas such as Balambu, Satungal, Machhegaun 2. Municipality has been providing the building permit, but as per the NRA guideline houses are not considered eligible for the tranche. 3. Beneficiary and the landowner being different person 4. People residing in public/government land. Lumanti has been supporting the reconstruction of 115 houses in Machhegaun, ward no 9, Chandragiri Municipality, Kathmandu. Delay in the reconstruction activities (2nd tranche) in Chandragiri municipality was mainly due to the bylaws issues in the area, declaration of the core area, differences in size of land in the field and trace map and temporary closure of the building permit in the municipality. After the Municipality amended the bylaws 14 houses have got the building permit and forwarded for the tranche process. 24 houses are planned for the reconstruction under the land pooling (minimum land size of 2.5 anna) concept among which reconstruction of 4 houses have started whereas the remaining are still under plan.
--	---

Photos

	
Beneficiary Name: Buddha Ratna Maharjan, Machhegaun ward no 9, Chandragiri Municipality. 3 storey RC frame structure. The house has been able to proceed for the 2nd tranche due to difference in the land size in the trace map and field. The beneficiary has been supported by Lumanti. The issues have been forwarded to the ward and Municipality level and is waiting for the possible solutions.	Beneficiary Name: Jit Bahadur Maharjan, Machhegaun ward no 9, Chandragiri Municipality. 3 storey RC frame structure. The house has been able to proceed for the 2nd tranche due conflict in the land ownership. The beneficiary has been supported by Lumanti.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
The building permit from Municipality allows the reconstruction of the houses using 9"x9" and 9"x12" pillar up to 2 and half storey which is not allowed as per NRA provision for the tranche distribution.	The municipality in coordination with the technical staffs needs to identify the solution and consider the safety of the structure being reconstructed.	NRA, DLPIU-GMALI, Municipality	As soon as possible

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Fraud cases where the old houses are being repainted and claimed for the tranche are increasing. What shall be done in such cases?	DLPIU Engineers	In case of beneficiaries coming up with such houses must be immediately informed to Municipality and action will be taken against them if found guilty. (Mayor, Chandragiri Municipality, Kathmandu district)
In case of difference in land size in field and trace map, public deed of inquiry along with the approval from the ward office has been conducted but due to lack of provision for such case, the reconstruction process has not been started. How shall these issues be handled?	Lumanti staff	The other possible solution to solve the land area would be the demarcation of the land area as per the recent government rule (Halsabik) or conduction of the public deed of inquiry agreement of Ward representatives for the reconstruction. (Mayor, Chandragiri Municipality, Kathmandu district)

Challenges and Way Forward

Challenge	Way Forward
Plenty of houses that were reconstructed immediately after earthquake needs to be corrected with appropriate retrofitting measures. The problem also lies in lack of well-trained masons with knowledge on retrofitting.	Concerned Municipality should consult with DLPIU Building office for equipping technical personnel with retrofitting knowledge. Furthermore, DLPIU Building should take steps organize retrofitting training for local masons as well as should organize OJT on retrofitting.
Large number of Houses that were regarded non-compliant needs corrective measures for receiving 2 nd tranche and further.	Concerned Municipality should increase technical assistance in Ward areas where reconstruction is taking place so that proper minimum requirements are incorporated from the foundation phases. Furthermore, concerned municipality should approach DLPIU Building for organizing training programs for local masons on correction of houses.
Thousands of beneficiary's despites of taking 1 st tranche from NRA have not started reconstructing their houses damaged from earthquake	Concerned DLPIU GmaLI office are aware of this fact. Discussions have been raised to initiate steps to curtail the names of beneficiaries that have taken 1 st tranche and not have reconstructed their houses yet.
The earthquake damaged houses from Ward no. 10 Syuchatar, Nagarjun Municipality are facing problems of approval of building drawing as the houses lies in areas of high-tension line.	DLPIU GmaLI Kathmandu office should seriously take this matter in account and consult with DLPIU Building for way forward. If needed, DLPIU GmaLI office will coordinate with concerned line agencies.
The mason training organized some months back by NRA in various municipalities of Kathmandu received criticisms as non-mason people were found to participate. Municipalities raised concerns that participant selection were not effective.	DLPIU Building Kathmandu should seriously take this matter in account with concerned municipalities. The selection of participants for mason training should be done effectively by cross checking the work history of intending people.
Beneficiaries under the retrofitting category are still unaware of the process that needs to be followed to receive the full tranche. Also, the forms that needs to be filled for the inspection of the retrofitting are not available in the Municipalities.	DLPIU Buildings and NRA needs to orient the technical staff on the full procedure for the retrofitting so that the information can be provided to the beneficiaries. The process for the 2 nd tranche of the retrofitting must be conducted as soon as possible.