

HRRP

Meeting Minutes

Okhaldhunga HRRP Coordination Meeting

Date: 29/12/2016

Time: 1:00-2:00 PM

Location: DDC Meeting Hall, Okhaldhunga

Lead/Chairperson/Focal Point: Prakash Basnet/ Yubraj Kheral

Participants: DDC, DUDBC, NRA, DTO, LDCDF, SAHAS Nepal, FORD Nepal, Sayapatri Sanstha, Rudes Nepal, NRCS

Agendas

- Introduction and welcome
- NRA Updates
- DUDBC Housing Reconstruction Updates at Okhaldhunga
- Housing Reconstruction Challenges and Experience Sharing
- HRRP Updates on New 4W, Matrix and Sharing of 4w
- Combined Exposure Visit to POs working areas
- AOB

1. Welcome and introduction

The HRRP District Coordinator/ Focal Point welcomed all the participants and each person attending the meeting introduced him/herself. The Housing Recovery and Reconstruction Platform District Coordinator reviewed the work plan of HRRP and the strength of the HRRP its effectiveness and scope in the District. Partners were also requested to be participated in the regular coordination meeting and share their experience during the work in this platform, District coordinator further informed partners about upcoming Orientation program about the Inspection Manual to POs being provided by HRRP and also invited all partners to participate in the Orientation Program.

See Table below for the list of participants.

2. NRA Updates,

Finally after a long wait National Reconstruction Authority (NRA) Office is being established in the District said Mr. Yuba raj Kheral Asst.Chief of National Reconstruction Authority (NRA) Okhaldhunga, and is working in the district as per NRA Asst.chief NRA is working onwards from today in the district for Office Set-up and other necessary work. He further informed about the NRA Inspection Manual developed by NRA and advised HRRP to work in close coordination with the NRA in the district and share the necessary documents with the NRA, He also highlighted for the formation of DLPIU in the Education office, and advised NGOs to prepare their database & to avoid duplication among the partners he advised all the partners to indorse in NRA before the start of any reconstruction activities in the district.

Regarding the Grievances issues raised by the partners he said that there is no any fixed guideline made by government till now and it is being prepared by government after that there will be a working procedure for those grievances.

3. DUDBC Housing Reconstruction Updates in the district.

DLPIU /NRA Engineer Mr. Binok Khadka updated about the Current status of Reconstruction in the districts as per data provided by HRRP the total no of Beneficiaries in the District is 19818 and total enrolled in the Districts is 18486 whereas 1332 are in the process of enrollment because of some documentation problem, there was delay in their enrollment

7810 Grievances has been recorded in the district till date, and the no of beneficiaries receiving the first tranches of Rupees fifty thousand (50000) are 18301 and 40 (Data Provided by DUDBC) Beneficiaries of Municipality has already given Application to DLPIU/Municipality for the release of their second tranches,

In the district till now total trained (Short & long Training) mason in the district are 699 which is quite less in comparison to total houses to be constructed, After the First tranches Field Engineers of NRA has done layout of 767 (Data provided by DUDBC) houses of the Beneficiaries and those houses are being constructed under the supervision of Engineers, sub Engineers and Asst, sub Engineers as per Er. Binod Khadka in District out of 68 only 65 Engineers, 43 out of 54 Sub. Engineers and 46 out of 51 Ass. sub Engineers are available.

4. Housing Reconstruction Challenges and Experience Sharing.

This was the Agenda discussed among all the participant in the meeting and the challenges faced during the reconstruction by most of the engineers in the field level was shared among the participants, one of the major challenge in the field is how to address the houses which has been already made before the NRA developed the guideline, even though NRA now has come up with Inspection Guideline, It was believed that it is very difficult to fulfill all the terms and conditions as per the Inspection Guideline so there is fear among the partners as well as Engineers that how the second tranches will be released,

And another experience shared was regarding the mason training since there are very few Mason trained in the district and those mason who were trained some of them has already gone abroad for work in such a condition how will it be possible to build an earthquake compliance house as per the standards and only under the supervision of NRA technicians who are not able to be available fulltime in the VDCs due to lack of proper offices in the field, So NRA was requested to focus on such issues.

5. HRRP Updates on New 4W, Matrix and Sharing of 4w

HRRP Information Management Officer Uttam Parajuli shared the new 4w matrix among the partners and he also shared the previous version of 4w through the power point presentation and showed the change that has been added in the new 4w matrix and he also taught partners how to fill those matrix and the partners were much appreciated by the activity done by HRRP and committed for the continuous support in the future, further the Training data base of mason was also shared during the meeting which gave the clear view of the mason present in the district and it was concluded that for the effective reconstruction OJT should be prioritized in the district,

6. AOB

In Okhaldhunga district the presence of partners is negligible in comparison to other district only one organization Nepal Red cross society is working for reconstruction in Okhaldhunga in Harkapur and Parpcha VDC covering 227 and 196 HHs in each VDC respectively. so it was concluded to encourage and coordinate with partners interested to work in Okhaldhunga for mason training and reconstruction.

7. Action Points

1. Field Visit to NRCS working Areas with HRRP Nation team who are coming to Okhaldhunga, NRA, POS and HRRP district Team
2. Regular coordination of HRRP with NRA and Sharing of information.
3. Collection of information of technical human resource from Pos for Orientation of on Inspection Manual.

Next Meeting

The next HRRP Coordination meeting will be held on 11th January from 8 AM in DDC office. Led by HRRP, and for any queries you can contact Prakash Basnet HRRP Coordinator.

7. Meeting Participants List/Attendance Sheet

Name	Organization	Designation	Email
Yubaraj Kharel	NRA Okhaldhunga	Asst.Chief	Ykharel58@gmail.com
Pankaraj Nabhsingh	LDCDF	DDR Project Manager	pnsush@gmail.com
Er.Saroj Panthi	DLPIU	Engineer	Saroj9840058300@gmail.com
Umesh Karki	DDC	Program Officer	Umeshkarki70@yahoo.com
Er.Binod Khadka	DLPIU	Engineer	Khadka.b92@gmail.com
Er.Prabesh Gupta	DLPIU	Engineer	Prabesh.gupta@gmail.com
Dushyant Neupane	DLPIU	Sub-Engineer	Simon887978@yahoo.com
Parash Pandey	DTO	Engineer	Parash.paandey@gmail.com
Ganesh Bhattari	LDCDF	IMO	Bhattarai.ganesh@gmail.com
Prabin Khadka	SAHAS Nepal	Admin & finance officer	admin.okhaldhunga@sahasnepal.org
Bihnu Hari Baral	DDC	Planning Officer	Bishnubaral43@gmail.com

Dhalak Krishna shrestha	NRCS Okhaldhunga	Member	
Prakash Basnet	HRRP	DC	Prakash@hrrpnepal.org
Uttam Parajuli	HRRP	IM	Im.okhaldhunga@hrrpnepal.org