

2nd Memorial marking day of Gorkha earthquake 2015, Gorkha

It was two year ago that many of homes imploded. Earthquakes that killed nearly 9,000 people in Nepal on April 25th 2015. The event was organized to mark this day as sharing, interaction and discussion program among all stakeholders and reconstruction

The event was jointly organized by National Reconstruction Authority (NRA), Gorkha and District Coordination committee (DCC,), Gorkha to mark the 2nd Anniversary of Earthquake on 25th April, 2017 which was also supported by other stake holder to mark it as the joint awareness campaign with new energy to work together and to make reconstruction a big success in Gorkha district.

The program was facilitated by NRA acting Chief, Rajendra Karki with CDO as chief guest, DCC executive officer Narayan Acharya and president of federation of journalism Gorkha, Kishor Jung Thapa as guest.



Every district level implementing unit (DLPIUs) presented and shared their recovery and reconstruction progress report till date. This program was an opportunity to bring all actors together to commit for future partnership for speed and efficient recovery and reconstruction process.

DLPIU Education Officer, Ram Pr. Acharya presented the progress and challenges regarding SCHOOL RECONSTRUCTION SCENARIO OF GORKHA
([CLICK HERE](#))


- 461 school buildings collapsed
- Construct the school buildings for 384(92 are resource guaranteed) schools with permanent structure.
- 292 Schools have resource gap. 99 Schools have partial program from DLPIU.
- to construct the 3531 classrooms
- Need to build toilets for 212 schools (including girls' toilet)
- Need to manage drinking water supply for 272 schools
- Need to build compound walls for 399 schools.
- Lack of construction material in site.
- Difficulty of transportation in rainy season.

- Project costs for remote 12 VDC are very high.
- Lack of Modern construction machinery, tools.
- 25% mobilization cost of project may not be enough as school have no other funds.

DLPIU/DUDBC deputy chief, Sunita Shrestha Presented and shared the progress and challenges and some common non-compliance examples during construction by beneficiaries.

[\(Click Here\)](#)

- Seven government house are on the process for starting the reconstruction process
- For actual vulnerable people, governments are planning for the community center as integrated settlement.
- Conceptual design of Earthquake Memorial Park, Barpak, Gorkha is on process.



- First Tranche received by beneficiaries is 54748
- 2nd Tranche received – 1557 (314 tranche with financial support from POs)
- 2nd Tranche on process - 861
- Lack of human resource and guidelines also don't cover **context specific such as Dry stone masonry, timbers and steel structures etc.**

DTO also presented the progress, challenges and upcoming planning.

[\(Click Here\)](#)

- ADB Funded for the 30km construction of road in Luitel Apepal, Harmivanjang, Thalaju, Bhachek
- 9 km of road is under construction in Ghyampesal, Takukot, swara and swarpani

On behalf of I/NGOs, DLSA lead Madhav Prasad Dhakal also shared progress and challenges

[\(Click Here\)](#)

- Total trained mason is 6101
- More than 130 Demo House has been constructed for the awareness of the community
- 200 water sanitation program in under process
- 43 Health post has been constructed

2nd Memorial marking day of Gorkha earthquake 2015, Gorkha

HRRP, Gorkha

- 42 VDC are supported for DRR and under the DDRC many trainings were conducted for minimizing the risk
- Lack of Accountability in every sector of reconstruction work.

At last HRRP incepted the presentation with sharing of experience from emergency and presented 2 personal stories of NRA's CEO Dr. Govind Raj Pokhrel ([Click Here](#)) and mason from Gorkha. ([Click Here](#))



CDO gave his vote of thanks to mark 2nd Memorial Day of Gorkha earthquake 2015. He summarized the reason behind the delay of reconstruction process and its timeline with major learnings and achievements and requested support to make it happen.

- National reconstruction authority was formed and then PDNA (Post disaster need assessment), PDRF (Post disaster recovery framework), national reconstruction policy and other guidelines were published.
- He briefed about other major achievements like red card survey, CBS survey, enrollment, inspection process and release of subsidy process.
- He also committed to give priority to retain the field engineers in their respective working areas and to provide additional support to them. He also emphasized importance of decentralization of decision making power to district or new local federal structures to solve some minor challenges and problems at field level.
- He also made a point that political parties never engaged directly in reconstruction process and only played active role in criticism. He requested political parties to support and to take ownership of reconstruction process and work together to make it fast and effective.
- Some queries during open mic session were answered, all planned infrastructure at district level will be changed and reviewed after finalization of working mechanism of rural municipalities and municipalities.
- Program was closed with humble request from CDO to all stakeholders involved in reconstruction to support it from every side to make it happen so that we can discuss about our achievement and progress in next 3rd Memorial Day of Gorkha earthquake 2015.