

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	03/07/2019 (3 July 2019)		
Meeting Time:	02: 00 PM		
Meeting Location:	DLPIU NRA-GMaLI office, Manbhawan, Lalitpur		
Meeting Facilitator:	Ms. Ambika Amatya, Section Officer, DLPIU NRA GMaLI Lalitpur		
Minutes Taken By:	Ms. Ambika Amatya, District Coordinator, HRRP- Lalitpur Cluster		
Summary of participants:	Total: 23	Female: 5	Male: 18

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general coordination meeting of DLPIU NRA-GMaLI, Lalitpur was held on 3 July 2019 (Tuesday) at NRA-GMaLI Office, Lalitpur, Manbhawan Office. The coordination meeting was attended by Undersecretary Pitamber Ghimire (NRA), Dr. Chandra Bahadur Shrestha, Executive Member of NRA, Er. Narayan Shrestha, Deputy Director, CLPIU GMALI, Er. Krishna Lal Piya, Project Chief, DLPIU NRA GMALI Lalitpur, POs, staff members of EHRP/DLPIU NRA GMaLI Lalitpur, DLPIU-Education Lalitpur, DLPIU Building Lalitpur, Patan Durbar Square Monument Protection Office and HRRP. The main objective of the meeting was to discuss on reconstruction status and updates of unsolved issues of POs regarding payments to beneficiaries.

Agenda 2

Reconstruction updates from POs

Rural Institution for Community Development (RICOD)

RICOD has been working in providing top up support for shelter reconstruction and in livelihood, agriculture, livestock and health sector in Godawari Municipality, Ward no. 5, 6, 7 and Konjyosom Rural Municipality, Ward no. 1, 2, 4, 5, Mahankal Rural Municipality, Ward no 1, 2, 3, 4, 5, 6 and Bagmati Rural Municipality, Ward no. 2 & 3 of Lalitpur district. Upto now, RICOD has managed to provide top up support to 189 (cumulative) marginalized communities in its projects areas

People in Need

The Durable Solutions is a DFID-funded program that supports the NRA by facilitating the implementation of this resettlement program. It has been implemented jointly by People in Need (PIN) and the Community Self-Reliance Center (CSRC). The long-term objective of Durable Solutions is to create a national precedent and framework for the fair and voluntary relocation of citizens following a disaster or due to landlessness. In Lalitpur, PIN is working for resettlement works of earthquake beneficiaries in Gimdi areas, Bagmati Rural Municipality. PIN is working to achieve Category **III of Durable Solutions - displaced** households are empowered to advocate for durable solutions and the government is supported in developing the necessary processes to implement durable solutions.

Society for Urban poor (SOUP)

Create Safer Community (CSC) Project started from November 2016 in partnership between the Japanese organization "Shapla Neer" and "Society for Urban poor (SOUP)". The project is being

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

implemented in Ward no. 7, 8 and 17 in Lalitpur Metropolitan City (LMC) and also in selected wards of Kathmandu district. Some of the project activities covered by the project are:

- The livelihood support of Rs 20,000 was given to the 76 earthquake affected marginalized people of the target areas.
- Support for the reconstruction and maintenance work of various community infrastructures (such as temple shade area, traditional wells, water tanks, Buddhist Mahabihar and Stupas) was carried out in the target wards in recommendation from the ward offices. Total 9 works were completed. The details of the work are as follows:
- Learning centers have been started in Ward 9, LMC whereby targeting to discuss queries related to disasters.
- Basic Search and Rescue (SAR) tools have been distributed to each project ward offices. The tools with worth Rs 100,000 have been placed in 2 places of each ward.
- Relevant trainings related to disaster preparedness, orientation program and exposure visit have been carried out.

UN Habitat (Private Housing Reconstruction in Bungamati)

UN Habitat Nepal Office is looking after Sustainable Tourism and Green Growth for Heritage Settlements (Parya-Sampada) project funded under SWITCH-Asia intervention of the European Union. Ward no. 22, Bungamati, Lalitpur Metropolitan City, Lalitpur district is the project site and project period is from 2018-2021.

Private housing reconstruction is one of the major workstream of this initiative forwarded by UN Habitat that emphasizes to maintain the cultural authenticity of heritage settlements whereby providing technical assistance in rebuilding of private houses as well as facilitate house owners to get subsidized loans. This initiative is an effort to support the post-earthquake recovery process in Bungamati area that overall aims to demonstrate how heritage settlements like Bungamati can be revitalized through sustainable tourism empowering women, youth and conserving culture and heritage.

Build Up Nepal

A project named NABIN (New and Affordable Building materials promoting sustainability in Nepal) is a consortium project led by Dan Church Aid and Practical Action Nepal as enterprise development experts and Build up Nepal as the implementation partner. The project duration is 24 months from Sep. 2018 to August 2020. The objectives of said project are - Creating an enabling business environment for climate friendly construction material; Reducing the impact of climate change through mitigation and partly, through adaptation and resilience, Job creation and livelihood promotion in project areas and support to poor and vulnerable groups, and Climate change advocacy and policy influence to secure a low emission pathway for the Nepalese public and private sector. The project is implemented in 9 most affected districts (Gorkha, Dhading, Kavre, Dolakha, Kathmandu, Bhaktapur, Lalitpur, Sindhuli, Makwanpur) and 6 moderately affected districts (Kaski, Chitwan, Palpa, Gulmi, Tanahu, Lamjung).

Himalayan Dana Foundation

Maya Foundation

Pilachhen is a Newari neighbourhood in Ward No. 7 of Lalitpur Metropolitan City. During the 2015 Gorkha Earthquake, 82 houses out of 110 houses in Pilachhen were completely destroyed. After the earthquake, the community, with support from the Maya Foundation, launched the Pilachhen Reconstruction and Tourism Project with the objective of reviving the Newari culture whereby reconstructing houses on the existing footprint using vernacular architecture and rehabilitating existing courtyards, alleys, and temples. Further, each house in reconstruction plan proposed to build under the project incorporates a home-stay facility for tourists to generate income and ensure sustainability. Maya Foundation proposed rebuilding of 88 houses in total under Pilachhen Reconstruction and Tourism Promotion Project from Pilachhen Tole.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

To date 22 houses have been completed and are in the process of applying for the tranches of the government housing reconstruction grant. The project facilitated preparation and approval of the drawings for the 88 houses and also facilitated the building permit process with the Metropolitan City. Technically, there are no issues with the structure and all the houses are compliance as per the government guidelines. However, the issues of grant duplication was raised and discussed with the organization.

Shrangrila Orphanage Home

Shangri-La Orphanage Home had started the reconstruction process of 63 houses in total before the government grant process in Lele areas of Ward no 6 . Godawari Municipality. The houses constructed were load bearing structure using cement bricks of mostly 2 to 3 room structures based on the land and family size. The design for the houses has been approved by CLPIU-MOUD and the strength of the cement bricks had been tested. The organization has provided material support and technical assistance has been provided during the reconstruction process.

The organization constructed the houses for the students who have been attending the school run by the organization whereas in the government list their parents/grandparents have been listed as beneficiary. Due to these cases of duplications were observed in the area as most of the beneficiaries whose house are reconstructed have signed the grant agreement with the government and received the 1st tranche while few have even applied for the remaining tranche.

Technically, there are no issues with the structure and all the houses are compliance as per the government guidelines. However, the issues of grant duplication was raised and discussed with the organization.

Rotay Club of Jawalakhel Manjushree

Rotay Club of Jawalakhel Manjushree has supported reconstruction of 49 houses at Burunchuli area, Ward no. 9, Godawari Municipality, Lalitpur. Multiple donors from such as Rotary club of Canada, Japan, Gabanaji, Hongkonk, South Caribbean, Italy, Dusikova, Bhutan and individuals donors Hiroshi Takashu and Tomaaki Tsujimoto have supported the reconstruction process. The organization worked in the same area during the relief period and distributed CGI sheets and constructed temporary toilets. The houses constructed were load bearing structure using interlocking bricks of mostly 2 to 4 room structures based on the land and family size.

The 49 houses were officially handed over to the beneficiaries in February 2018 (Falgun 2074) but no coordination was made with the government's bodies such as NRA, DLPIU (MOUD/MOFALD). Due to these cases of duplications were observed in the area as most of the beneficiaries have signed the grant agreement with the government and received the 1st tranche. As per the conversation with the beneficiaries, material support of about 350,000 – 500,000 and technical assistance has been provided during the reconstruction process.

Technically, there are no issues with the structure and all the houses are compliance as per the government guidelines. However, the issues of grant duplication was raised and discussed with the organization.

Batas Foundation

The 2 roomed houses made by Batas foundation in Lele of Godawari Municipality is around 114 were found to be non compliance in which gable band were missing along with placement of Sil and Lintel band at the distance of 3 feet only.

HRRP District Coordination Meeting Minutes

Miscellaneous Items / AOB:

- DLPIU NRA-GMaLI Lalitpur requested all the POs to submit the report on regular basis. The regular coordination meeting will be held on 3rd of the Nepali Month (In case of Saturday and Sunday, the meeting will be held on Monday).
-

Decisions Made: (What, Why, Impacts)

- POs in questions that are have already conducted reconstruction support programs in Lalitpur district without registering with NRA were informed to submit proposal to NRA by 1 week in order to regularize their program activities through official process.
- To better address the challenges faced by UN Habitat in Private Housing Reconstruction at Bungmati, GMaLI Lalitpur will request NRA to conduct separate meeting.
- POs were requested to support NRA by facilitating with beneficiaries to reduce the duplication of reconstruction grants.

Next Steps/action points:	Person(s) Responsible	Due Date
DLPIU GMaLI Lalitpur will inform about next monthly coordination meeting.	DLPIU GMaLI Lalitpur/ POs staff	In the next coordination meeting

Participants

Attendees	Gender	Organization	Designation	Phone No.	Email
Krishna Lal Piya	M	DLPIU GMaLI Lalitpur	Project Chief	9854043491	Klpiya57@gmail.com
Renuka Kumari Pandey	F	DLPIU GMaLI	Section Officer	9849114837	renuka.pandey777@gmail.com
Prakash Maharjan	M	DLPIU- Education	Project Chief		
Kajiman Pyakurel	M	Patan Durbar Square Monument Protection Office, Lalitpur	Chief	9851174690	kajipk178@gmail.com
Yamnath Giri	M	DLPIU GMaLI Lalitpur	M&E Consultant	9851239785	yamnathgiri2014@gmail.com
Prakash Pokhrel	M	DLPIU GMaLI Lalitpur	Nayab Subba	9841591384	ppokhrel384@gmail.com
Khem Prasad Koirala	M	Love Green Nepal	Program Coordinator	9851239806	LGNearth@gmail.com
Krishna Prasad Awasthi	M	DLPIU GMaLI Lalitpur	Finance Specialist	9856038160	Ehrplalitpur.dlpiu@gmail.com
Niran Man Sthapit	M	Solve Nepal	District Coordinator	9841505174	sendtoniran@gmail.com
Ashok Kumar Dangol	M	RICOD	Agriculture Officer	9843872023	ashokfoodtech@gmail.com
Smrita Pokhrel	F	DLPIU Building Lalitpur	Engineer	9849388130	Smriti.pokhrel@gmail.com
Krishna Chalauni	M	DLPIU Building Lalitpur	Engineer		
Ambika Amatya	F	HRRP, Lalitpur Cluster	District Coordinator	9841356409	dc.ktm@hrrpnepal.org