

Meeting Minutes

HRRP Coordination Meeting - Dhading

Date: 2017/02/22

Time: 10:30 AM

Location: DUDBC Office Hall, Milan Tole, Dhading

Lead/Chairperson: Dilip Bhandari, DE, DUDBC Dhading

Participants Organizations:

- NRA
- DUDBC
- ICDC
- ACTED
- OXFAM-GB
- NSET-Nepal
- DCA
- DLSA
- SAHAS-Nepal
- HRRP
- ICF-International
- NRCS
- GIZ

Agendas

1. Introduction
2. Review of 2nd Feb, Technical Workshop of Dhading
3. Partner presence and IM update
4. Division of Supply Chain Assessment Responsibilities among POs
5. Formation of Reconstruction Planning Committee [ICF-Int.]
6. Inspection Status
7. HRRP Updates
8. AOB

1. Introduction

The HRRP meeting started with a formal introduction of participants from partner organizations and government officials on 22nd February, 2017.

The purpose of the meeting was to share and update partner organizations about the progress with review of events conducted by HRRP at district. The discussion was based on the agendas of the meeting. During the meeting, HRRP district coordinator facilitated the discussion in chairmanship of DUDBC Division Chief: Dilip Bhandari in presence of NRA

2. Review of 2nd Feb, Technical Workshop of Dhading

A brief review of technical workshop was disseminated during the coordination meeting. The major challenges of reconstruction processes were listed out to the DUDBC Chief and all possible solutions that are applicable to all partner organizations. Following challenges were presented at coordination meeting:

- Difficulty of transportation of construction material.
- Low availability of human resource.
- Less engagement of young and educated masons in reconstruction activity. Most of the available people are above 50 or below 14 years old.
- Variation in district wages rate of skilled and unskilled mason.
- Lack of government technical persons (engineers) at field level.
- Replication of similar program at VDC.
- Lack of Coordination with government, partner organizations, political members and local authority.
- How NGOs and INGOs are looked upon.
- Houses are constructed but not in compliance. [Challenge to ensure quality of construction]
- Haphazard and scattered construction of rural housing.

Focusing on some the major challenges D.E. Dilip Bhandari mentioned that to stabilize the fluctuation of engineers at VDCs, a rotation of duty station of engineers will be planned so that they would be encourage to work in both remote as well as facilitated areas of Dhading. In case of scattered settlement, DCA has planned for integrated settlement of 30 households at 3 different settlement areas at Nalang VDC.

3. Partner presence and IM update

The HRRP Information Management Officer (IMO) reported that 12 partner organizations are present at Dhading who have produced 5271 trained masons. Of this 3303 are in the training database recorded at HRRP. IMO requested all POs to support for collection of reconstruction and mason training data along with the name list of participants if missing.

4. Division of Supply Chain Assessment Responsibilities among POs

Division of supply chain assessment responsibility among partner organizations was raised and focus was put forward to cover assessment at each working VDCs of partner organization. Action Nepal, CARE-Nepal, COSOC, Dhading Municipality, DICC, EPF-Nepal, FECOFUN, Focus Nepal, ICDC, NRCS, NRDS, NSET, Oxfam, Practical Action, PRAYAS Nepal, RMD Nepal, SAHAS Nepal and EHRP were the participating organizations of the orientation and planning workshop. HRRP will provide all the tools for assessment which were presented by Practical-Action to partner organizations.

5. Formation of Reconstruction Planning Committee [ICF-Int.]

ICF-international, who is working for district post reconstruction plan of different sectors, presented its input to form a Reconstruction Planning Committee in coordination with DUDBC and other organizations to provide input for the planning strategy. HRRP provided a coordination platform along with all required data to ICF-International regarding mason training, agency mapping with figures. ICF will deploy engineers at each VDCs to identify the needs and gaps for planning purpose.

6. Inspection Status

With the end of 1st tranche disbursement to all eligible beneficiaries, the second tranche forms/documents have arrived at DUDBC-Dhading. DUDBC chief requested all partner organizations to support delivery of those documents to the VDC government offices so that the 2nd tranche disbursement will start simultaneously at all locations within the district. NSET coordinator mentioned that 24 houses are being built at Tipling and 15 at Sertung VDCs. With this the reconstruction at VDCs have speedup and people are aware of keeping bands at walls learned the training. The formation of Community Level Reconstruction Committee (CLRC) is in slow progress where only few of such committees are formed at VDCs. This committee will help to

speed up the reconstruction process by providing coordination platform at rate among government & POs technical person along with the beneficiaries.

There are 5 VDCs namely: Lapa, Ree, Jharlang, Salyantar and Darkha where the 2nd tranche inspection form has been hard to deliver and DUDBC would like to request all partner organizations to support on it.

7. HRRP Updates

The HRRP weekly bulletins were presented at the coordination meeting including the geo-hazard risk assessment report of NRA, 17 additional district damage assessment finalization by mid-March, retrofitting grant from DFID to 19,866 Households (HHs) of 14 district and 9th meeting of NRA Steering committee on 13th February 2017.

The link for documents on MoUD-CLPIU MIS portal and the contact detail of DL-PIU engineers was also shared in the coordination meeting among partner organizations as follows:

- NRA has released outline details of findings of the first phase of geo-hazard risk assessments.[www.nra.gov.np/uploads/docs/528390PUB0safe101Official0Use0Only1.pdf]
- Damage assessment in 17 affected districts is ongoing and will be finalized by mid-March.
- 1 Lakh Retrofitting grant to 19,866 HHs [Damage Grade 2 - Technical Solution 3 (Major repair)]
[Damage Grade 3 - Technical Solution 2 (Minor repair)]
 - 4,150 Makawanpur
 - 2,415 Kavre
 - 2,408 Sindhuli
 - 2,149 Ramechhap
 - 2,019 Gorkha,
 - 1,494 Dhading
 - 1,643 Okhaldhunga
 - 376 Sindhupalchowk
 - 936 Nuwakot
 - 667 Lalitpur
 - 637 Dolakha
 - 575 Kathmandu
 - 280 Bhaktapur
 - 117 Rasuwa

9th meeting of the NRA Steering Committee took place on 13th February.

- NRA provided a brief report regarding the relocation of high risk settlements and construction of integrated settlement.
- Reported the changes required in the existing NRA structure in 14 Districts and establishing of new organization structures in 17 Districts.
- NRA authorizes the Executive Committee to amend necessary changes in the service/group/sub-group (job position units) as per the need.
- Coordinate with the Ministry of Finance for the provision of providing daily refreshment allowances to the VDC Secretaries working in the earthquake affected areas for reconstruction and recovery.
- **MoUD-CLPIU MIS portal** is public.
Provides **inspection and reconstruction progress** based on DL-PIU engineers reports. [[Link](#)]
- Contact details for DL-PIU engineers are available on the HRRP website. [[Link](#)]

8. AOB

Action Points

- Support DUDBC for delivery of inspection forms for 2nd Tranche at hard to reach VDCs of Dhading.
- Sharing of all tools for assessment of Supply Chain of Dhading along with the list of participants.
- DUDBC requested POs technical staffs to push the formation of Community Level Reconstruction Committee (CLRC) at each of the VDCs in coordination with VDC secretary and NRA/DLPIU engineers.
- POs to continue their support in reconstruction through Technical assistance at VDCs.

HRRP Coordination Meeting Participants List/Attendance Sheet of Dhading

Housing Recovery and Reconstruction Platform (HRRP) Phase II Coordination Meeting - Dhading						Date:- 22./02./2017
S.No.	Name	Office	Position	Mobile	Email Id	Signature
1.	Bishnu Hari Jamsai	ICDC Dhading	Technician	9851128513	bishnuhari.jamsai@gmail.com	[Signature]
2.	Surendra Pathak	ICDC Nepal	P.C.	9851213476	spparbat@gmail.com	[Signature]
3.	Rabichandra Padiyar	NRA-coordination committee	Engineer	9851236046	rabichandra67@gmail.com	[Signature]
4.	Subash Shrestha	NRCS	Jr. Engineer	9851122324	Subashshrestha2005@gmail.com	[Signature]
5.	Dilip Bhandari	DUDBC Dhading	Division Chief	9849378319	dilipbhandari93@gmail.com	[Signature]
6.	Prasad Khatiwada	NSET-Nepal	District coord.	9851230839	Prkhatiwada@nset.org.np	[Signature]
7.	Saroj Maharjan	OXFAM	Engineer	9841523884	smaharjan@oxfam.org.uk	[Signature]
8.	Babur Bhandari	DCA	P.C.	98511-88265	babur@dca.gov.np	[Signature]
9.	Anup Shrestha	SANAS-NEPAL	P.C.	9851247818	anup@sanasnepal.org.np	[Signature]
10.	Buddhi Bal Magarati	DISA/ACTED	Coordination	9846279664	b.b.dhading.hisa@acted.org	[Signature]
11.	Krishna Gyawali	Zef/ACTED	District Facilitator	9849358269	Krishnagawali19@gmail.com	[Signature]
12.	Chandra Kant Lalika	HRRP/ACTED	IMO	9843266729	imdhading@hrrpnepal.org	[Signature]
13.	Arabin Gautam	HRRP/ACTED	PC	9860687776	dc.dhading@hrrpnepal.org	[Signature]
14.	Chakrapani Timalkina	DDRC	DDRC Support Officer	9858022556	Chakrapani.Timalkina@giz.de	[Signature]