

Meeting Minutes

HRRP 9th General Meeting,

Date: 14/07/2016

Time: 2:00 – 4:00 p.m.

Location: DUDBC Meeting Room, Babar Mahal

Facilitator: Arshad Rashid, National Coordinator (HRRP)

Participant Organizations: American RC, CARE Nepal, CARITAS Germany, Caritas Nepal, DFID-GIZ / RMO, HfH, Handicap International, HelpAge International Nepal, HELVETAS, HRRP, CRS, Innovation Solution, IOM, ISAP, JICA, JICA (TPIS-ERP), LWR, OXFAM, People Winds Japan, PIN, Red Cross, Save the Children, SDC, UNHP, UN-Habitat, VSO/NDRCS.

Agendas

1. Enrollment Update
2. HRRP Field Update - Sindhupalchok, Gorkha and Dolakha
3. Multi-sectoral project proposals mapping
4. Urban Assessment Presentation - Innovation Solution
5. AoB

1. Enrollment Update

- HRRP gave an update on enrollment figures and status as of 8 July. 433 VDCs have rolled out enrollment process, a total 232,090 households, or 43% of eligible beneficiaries have been enrolled. 24,853 households have received the first tranches according to NRA.
- District wise figures and VDC wise status is updated by HRRP team on a weekly base and maps can be found on HRRP website [here](#).
- Partner organisations (POs) continue their arduous efforts in supporting pre-enrollment activities. A total 52 POs have been supporting on enrollment process.
- It is pointed out that it is still confirmed housing grants would be dispersed in three tranches. No official directive is signaling changing into two tranches despite ongoing discussion.
- Questions orientated around whether the households who have received tranches, how they have been using the money to build back houses. The HRRP district teams provided some field observation in the following session.

2. HRRP Field Update – Dolakha, Gorkha and Sindhupalchok

Dolakha

- Dolakha district coordinator gave a brief update on the enrollment status, implementing partners, major activities includes technical assistance, trainings and demonstration constructions.
- A total 3,600 masons have been trained in Dolakha.
- Some best practices in Dolakha was highlighted: showcasing and presenting POs' activities to local authorities to provide visibility, sense of acceptance and appreciation;

organizing an orientation on NRA policies and NGO Mobilization Guidelines for POs to align with NRA policy and clear confusion.

Gorkha

- Gorkha district coordinator gave a brief update on enrollment status. A total 15,427 grievances was registered, hence highlighting the challenges of addressing these grievances cases.
- Different level of support is provided by POs in Gorkha context. HRRP supported DLPIU/NRA on an orientation of newly deployed government engineers other staffs. It also designed one-day TOT on enrollment process for POs.
- Skilled construction workers still fall short on the need. Only a 6000 masons are being planned for training as opposed to 10,286 needed (needed figures calculated by HRRP technical team based on PDNA and recalibrated using CBS data).

Sindhupalchok

- Sindhupalchok district coordinator gave a brief update on the district activities, highlighting the high number of red card holders (some 10,000), which are not listed as eligible beneficiaries as per CBS survey. This implies challenges in the high number of grievances cases in the foreseeing future.
- Timber support by government has started in district on 10 July with 24,422 households have submitted the application, 25 cubic feet is to be provided for each household due to limited stockpile currently.
- Some 2,500 masons have been trained compared to some 14,000 needed. As per HRRP mason rosters 2,137 masons were verified.
- Field visits showed that it takes one household at least 7 to 8 lakhs to finish building a simple structured house.

The presentations were followed by a short Q&A session.

It has been a critical issue of the evaluation of the construction houses. How soon would that start and how fast will it complete as it is closely related to when and whether the 2nd tranches could be in place.

In Sindhupalchok the discussion was ongoing regarding master masons supervising all other masons on housing reconstruction process, with 300 engineers in the district, they would most likely to take on the role of supervision and evaluation.

In Dolakha, DUDBC plans to deploy and shift all personnel who are working and involving in enrollment to the evaluation process right after the enrollment being completed.

Who is to authorize the compliance of constructed houses for the eligibility of receiving 2nd tranches?

There are engineers present from DLPIU in each VDC, resource center, they are the responsible technical focal point for the authorization.

What if an extra big size house is to be built, the design of which was not in the DUDBC 17 designs.

If the building design fall out of the 17 DUDBC designs, the households can go ahead with their own design, but the design has to be verified and endorsed by DUDBC.

3. Multi Sectoral Mapping on Project Proposal Status

- HRRP, in conjunction with AIN, started initiation on mapping out multi-sectoral project proposals from POs in the form of 3W. Data collected include WHO, WHERE, WHAT sector based on PDRF sectors, project details and proposal approval status (approved/not approved/not yet submitted).
- 20 POs have responded so far, but many key POs missing.
- The purpose of the data collection and mapping is twofold. In the context of many project proposals approved by NRA, HRRP, in coordination with AIN, has the intention of assisting NRA in digitizing and mapping the proposals that have been submitted. So these information could be publicly accessible and can be analyzed on potential gap and coverage overlaying with other data available.
- Preliminary mapping and its interactive dashboards shows the geographic coverage of project proposals across all sector, the implementing partners and the approval status. The HRRP information management officer has illustrated how to use the dashboard (can be found [here](#)) and encourage all agencies who have not submitted the data to do so as instructed.
- The 3W template can be found on HRRP website [here](#).
- The next step would take the preliminary mapping to NRA, encourage the sharing of information and make the comprehensive NRA approved project proposals publicly accessible.

4. Presentation on 'The impact of the 2015 Earthquake on Housing and Livelihoods in Urban Areas in Nepal' by Innovative Solutions

- The survey covered 7 urban sectors which were Kathmandu Valley Core area, peri-urban settlement, densely settled area, historical town, market town outside Valley, apartments and informal settlements. Some key findings are stated below.
- Around 18 issues and problems were identified through the survey, which could be broadly summed up into 4 core: site clearance, vulnerability and destruction, reconstruction strategy and reconstruction- planning, design and construction.
- The main reasons for the delay in the housing reconstruction in the urban areas according to the survey were mainly due to the lack of financial resources, waiting for government policy/decisions, legal issue of land, risk of dismantling neighbor's buildings, etc. The survey proposed that the department of archeology also should come up with some guidelines especially on how to protect the artifacts and heritage settlements.
- The study found out that most of the buildings totally destroyed were made for commercial purposes not abiding the building bylaws. Thus the municipality were found to be weak on preaching the building codes, which indicates very poor enforcement of rules and regulations.
- The main recommendations proposed by Innovative Solutions based on their study were that there is a strong need to revisit bylaws and building codes, there should be proper guidelines and regulations for reconstruction, clear and simplified planning system, community initiation should be given consideration.
- UN-Habitat added that a strategy document on urban development was finalized by UN-Habitat, and would like it to be uploaded to HRRP website and circulated among all POs.

he also emphasized the importance of developing new building bylaw for historical heritages.

- Urban reconstruction, some 170,000 houses would need both physical support (labor, material etc.) on reconstruction and technical capacity building. The CBS survey in Kathmandu, Lalitpur and Bhaktapur has already begun in July, the enrollment and further reconstruction guidance is underway in the foreseeing future.

AoB

- It is brought forward that while all efforts go into reconstruction, data collection, awareness etc., material management and environmental sustainability should also be taken into consideration.

Action Points

- HRRP to share the 3W multi-sectoral project proposals mapping template and dashboard to all partners.
- Partners who have not reported through the multi-sectoral mapping matrix to submit to HRRP.
- UN-Habitat to share the strategy document on urban development.

Meeting Participants List/Attendance Sheet

1	American RC	Arwin Soelaksono	Shelter delegate	arwinsoelaksono@gmail.com
2	American RC	Bidur Regmi	Senior shelter & construction officer	bidur.regmi@ifrc.org
3	CARE Nepal	Bandana Sharma	Deputy Team Leader	bandana.sharma@care.org
4	CARITAS Germany	Raju Pradhan	Consultant	mailbox_raju@gmail.com
5	CARITAS Germany	Suman Khadka	Pro. Asst.	sumankhadka2011@gmail.com
6	CARITAS Nepal	Indra Narayan Shrestha	Sr. program coordinator	sth.indra@gmail.com
7	DFID-GIZ / RMO	Gajendra Kumar Rai	Regional Risk Management Adviser	gajendra.raai@giz.de
8	Habitat for Humanity	Sujit Maharjan	Program Manager	sujitmaharjan@habitatnepal.org
9	Handicap International	Anima Dhakal	Civil Engineer	aco@hi-nepal.org
10	Helpage International Nepal	Dinesh Thapa	DRR Officer	dinesh.thapa@helpagesa.org
11	HELVETAS	Marianne Pecnik	Vocational & Technical Expert	marianne.pecnik@helvetas.org.np
12	HRRP	Pabitra Basnet	District Coordinator (Chautara)	pabitra@hrrpnepal.org
13	HRRP	Raja Arshad Rashid	National Coordinator	jennifer.duyne@hrrpnepal.org
14	HRRP	Rup Kumar BK	District Coordinator (Charikot)	rupkumar@hrrpnepal.org
15	HRRP	Sushmita Pariyar	Admin. Clerk	sushmita@hrrpnepal.org
16	HRRP	Zhu, Ying	IMO	zhuying@hrrpnepal.org
17	HRRP/CRS	Minar Thapa Magar	District Coordinator (Gorkha)	minar@hrrpnepal.org
18	I Consultant	Devendra N. Gongal	Consultant	deveng.gongal@gmail.com
19	Innovative Solution	Bhushan R. Shrestha	Study team member	sbhushan@mail.com.np
20	Innovative Solution	Bijaya K. Shrestha	Study team member	bkshrestha@hotmail.com
21	IOM	Keisuke Kamiya	Shelter Project Officer	kkamiya@iom.int

22	ISAP	Pankaj Parajuli	Program Manager	pankaj@isap.org.np
23	JICA	Hiroshi Imai	Consultant	-
24	JICA	Jeevan Bhattarai	Consultant	Bhattarai-Jeevan@jica.go.jp
25	JICA	Kazutaka Isaka	Project Formilation Advisor	isaka.kazutaka@jica.go.jp
26	JICA (TPIS-ERP)	Sabika Mastran	Research assistant	aby_900@yahoo.com
27	LWR	Haridhar	PM	hiradhar@gmail.com
28	LWR	Satish Aryal	MLE officer	satish.lwr@gmail.com
29	OXFAM	Chet Kumar Khatri	Shelter Tech Lead	ckhatri@oxfam.org.uk
30	OXFAM	Sudin Pradhan	Shelter Officer	supradhan@oxfam.org.uk
31	Peace Winds Japan	Ayaka Ishikawa	Program Coordinator	nepal@peace-winds.org
32	Peace Winds Japan	Megumi Yamamoto	Country Director	megumi_yamamoto@peace-winds.org
33	People In Need (PIN)	Kyle Mohamed	Programme Manager	kyle.mohamed@peopleinneed.cz
34	Red Cross	Yvonne Affalter	Prog. Coordinator	yvonne.affolter@redcross.ch
35	Save the Children	Bishnu Gotame	Shelter Specialist	bishnu.gotame@savethechildren.org
36	SDC / HA	Stefan Fuerst	Program Manager	stefan.fuerst@eda.admin.ch
37	UNDP	Jnananjan Panda	HRR specialist	jnananjan.panda@undp.org
38	UNDP	Pragya Pradhan	Sr. project officer	pragya.pradhan@undp.org
39	UN-Habitat	P.S Joshi	HDM	ps.joshi@unhabitat.org.np
40	VSO (NDRCS)	Rohit Kumar Yada	Project Coordination Specialist	rohit.yadav@vsoint.org