



**Housing Recovery and Reconstruction  
Platform**

## **Agenda:**

1. Welcome and Introduction
2. Update on housing reconstruction-  
HRRP
3. Update from NRA
4. Activities/Project update from Pos
5. Discussion/issues/challenges sharing
6. Palika level coordination meeting
7. AOB



## ○ General Update

- Total **beneficiaries** eligible to GoN housing grant: **83,611** (5,074 from grievances)
- Listed to **retrofitting**: **376**
- Total **enrolled (PA)** beneficiaries: **78,149** (MoFALD, 30-Paus)
- No. of **POs** working in housing reconstruction: **21**
- Total **Reconstruction started**: **50,374**
- Approved I Tranche : **77,926** (75,570+2,356)
- Approved II Tranche: **40,350**
- Approved III Tranche: **5,486**

- Progress on Reconstruction (MoUD/DLPIU)



NUMBER OF HOUSE RECONSTRUCTION BY TIME







Total started house: **50,374**  
Total completed house: **9,816**

Total PA: **78,149**  
PA from **Grievance**: **2,384**  
I Tranche from **Grievance**: **2,356** (MoFALD/DLPIU, 30-Paus)




# GoN Housing Grant: Tranche Approval








- POs Presence (Active)










- Demo/Model House Construction







धन्यवाद ।