

HRRP Coordination Meeting, Kavre, Meeting Minutes

Date: 07/11/2016

Time: 11:00 a.m. - 12:45 p.m.

Location: DUDBC Hall, Kavre

Chaired By: Asta Lal Suwal (DUDBC, Kavre)

Facilitator: Reshma Shrestha, Panch Dev Bhatta

Participant Organizations: DUDBC Kavre, Caritas Nepal, Mercy Corps, SABAL/Save the Children, LWF, ARSOW Nepal, SJASK, Navjyoti Center, Alliance Nepal, NCRS, Samaritan's Purse, CDRA Nepal/ROTARY, HRRP

Agendas

1. **NRA Updates**
2. **First Tranche Disbursement Updates**
3. **DUDBC Updates on Housing Reconstruction**
4. **Agency Updates**
5. **HRRP Updates (HRRP Phase II, Market Centers, Training Database, IEC Repository)**

1. **NRA Updates**

- The Sub regional operational structure of NRA has been replaced with the District Level Structure which is to be resourced after the district structure is finalized.

2. **First Tranche Disbursement Updates**

- Of the 58,608 beneficiaries enrolled, a list of 58,447 has been sent through DDC to the banks and 57,865 have been verified for first tranche.
- 21,436 grievances have been registered; 20,500 have been sent to NRA at central level for redressal and about 10,000 have been registered in MIS.

3. **DUDBC Updates on Housing Reconstruction**

- ToT for 150 engineers has been completed. At current, only 139 engineers are stationed to the district.
- ToT for the sub engineers and asst. sub engineers targeted and one ToT is ongoing since 7th Nov. 2016.
- Rearranging the engineers to be done for the gap VDCs. The rearrangement would be done based on NRA criteria and the coverage area and remoteness of the VDCs.
- A large gap is seen in masons trained within the district. So, DUDBC has prepared a proposal for conducting Masons Training in each of the gap VDCs. The target is to start in the month of Paush and complete by Baisakh of next year. For this, a complete data on masons training conducted by POs is requested to map the gap VDCs.
- In the gap VDCs, no further approval will be provided to the POs; whereas if more training needs to be conducted in the working VDCs/Municipalities, it will be considered.

- 6 of the designs for the Vol II of Design Catalogue have been finalized. As the process is taking longer, considerations are being taken to issue the catalogue with 8/9 designs. Blocks, Truss and Timber structures will be covered in this catalogue.

4. Agency Updates

- Save the Children SABAL:
 - Working in 25 VDCs with SJASK as the local partner for Livelihood and Social Mobilization component and Alliance Nepal for Training Activities. In each of the working VDCs, 1 SM each and 2 technical persons (Engineer or Sub engineer or Craftsman) covering a cluster of 2/3 VDCs have been stationed. These resources can also support the DLPIU engineers and assigned VDCs if required.
 - On collaboration with Alliance Nepal, 273 masons have been trained. Vocational training is targeted for 25 VDCs through which 200 have already been trained.
 - House Owner Awareness Activities have been targeted to 26,000 households. 8,000 households were targeted till the month of September of which 7,184 was reached.
- LWF:
 - 387 Private House Reconstruction approved from NRA. 101 houses being reconstructed in 5 working VDCs of which 40 has been completed. These houses are either adapted from DUDBC Design Catalogue (BMC 1.1/1.2) or based on the 3 room design approved by DUDBC.
 - Trained Masons scarcely available in the working VDCs. Though training activities were conducted prior reconstruction in each of the VDCs, limited masons are available in the VDCs.
 - Along with house reconstruction, toilets too are being constructed in parallel.
- CARITAS Nepal:
 - Working in Baldthali and ChandeniMandan VDCs. 1,510 beneficiaries have been enrolled in the two VDCs. The first tranche has been released to 93%; of which 14 still have not activated the bank account and documents need to be re-verified for the rest 4 beneficiaries.
 - 17 and 33 Village Reconstruction Committees have been formed in Baldthali and ChandeniMandan VDC respectively.
 - Technical Orientation to the House owners through social mobilizers has started since 7th Nov.
 - 26 houses are being reconstructed in ChandeniMandan and 14 in Baldthali through support from 4 technical staffs in each VDC.
 - In Baldthali, construction of one demo house is ongoing whereas in ChandeniMandan, one has been completed and the next is ongoing.
- Samaritans Purse/NCRS
 - Working in two areas: RyaleBhir VDC and Methinkot (DapchaKashikhanda).
 - Hoarding Boards on BBS messages being prepared for each of the wards of the two working areas (18 in total).
 - 6 model houses; 3 in each VDCs proposed which will be based on S.M 1.1 of Design Catalogue.
 - Constructing a total of 405 earth-bag houses in Methinkot and RyaleBhir, of which 31 has been completed.
 - A total of 400 (200 each) masons are targeted to be trained.

- ADRA
 - Prefab health-posts in 4 VDCs completed till the roof level and will be handed over by November.
- Mercy Corps/ARSOW Nepal:
 - Street drama being performed in 4 of the working VDCs for community awareness.
 - Mason training completed in 4 VDCs. A total of 120 masons trained.
 - Process for Demo house construction in each VDC ongoing. Stone Masonry model of Design Catalogue to be adapted.
 - Retrofitting activities being considered. Works ongoing for Market System Development.
- CDRA Nepal:
 - Individual House Reconstruction proposal submitted to NRA upon receipt of which, 69 reconstructed houses in Chaurbesi, to be handed over.
 - Biogas and Solar facilities for these 69 houses being worked on and training on biogas plants targeted for 50 houses.
- Naviyoti Center:
 - House Designs on Concrete blocks (2 and 3 room) been sent to DUDBC, Kathmandu for approval.
 - Work on process for promoting block industry in Koshidekha; Equipment/Machinery/Generator Support to be provided.

5. HRRP Updates

- Training Strategy focusing on On the job training has been finalized and will go to the executive committee this week. HRRP will support translation and providing orientations.
- Inspection SOP to be finalized soon and HRRP to support NRA provide orientations for partners.
- Partners who have conducted Supply Chain Assessment are requested to share with HRRP.
- HRRP has prepared a Training Database as a common reporting tool and POs are requested to share in the details on Completed/Ongoing/Planned Trainings.
- A need for common repository has been identified. So, partners are requested to share the communication materials developed.

Action Points

1. Coordinate effectively with Govt. bodies (DLPIU/DUDBC/DDC, NRA) and POs and share information/updates.
2. POs to share in the details on Mason Training to DUDBC/DLPIU shortly to help DUDBC/DLPIU identify the gaps.
3. First priority for housing reconstruction by POs to be Design Approval.
4. Criteria on mason selection for trainings to be strictly followed.
5. POs' Technical staffs to coordinate with and support DLPIU engineers at field.

Next Meeting

The next HRRP Coordination meeting will be held based on need of the meeting and with consultation with govt. authorities and POs.

Meeting Participants List/Attendance Sheet

S.N.	Name	Designation	Organization	Contact No.	Email ID
1	Asta Lal Suwal	Division Chief	DUDBC, Kavrepalanchok	9751090249	dlpiu.kavre@gmail.com; dudbckavre@gmail.com
2	Diwat K. Shrestha	Sr. Vocational Training Advisor	SABAL/Save the Children	9851196789	diwat.shrestha@savethe children.org; diwat_shrestha@yahoo. com
3	Narkanta Sapkota	VT Coordinator	SABAL/Save the Children	9842170721	<a href="mailto:narkanta.sapkota@save
thechildren.org">narkanta.sapkota@save thechildren.org
4	Ashok Adhikari	Engineer	DUDBC, Kavrepalanchok	9841258878	<a href="mailto:adhikariashok@outlook.
com">adhikariashok@outlook. com
5	Madhav Raj Mainali	Project Coordinator	ARSOW Nepal	9841005399	madhav.mainalee@gma il.com
6	Krishna Kumar Tamang	District Program Coordinator	Caritas Nepal	9841576311	krishna.caritasnepal@g mail.com
7	Suwash Sapkota	Engineer	Caritas Nepal	9841433968	<a href="mailto:subashsapkota322@gm
ail.com">subashsapkota322@gm ail.com
8	Mahesh Bista	VT Coordinator	Alliance Nepal	9851154761	<a href="mailto:mahesh.bista@alliance.
com.np">mahesh.bista@alliance. com.np
9	Subash Tripathy		Navjyoti Center	9808970005	<a href="mailto:chintankranti@gmail.co
m">chintankranti@gmail.co m
10	Nirajan Subedi	Field Coordinator	Navjyoti Center	9849288761	niransubedi@gmail.com
11	Echhya Bajimaya	Project Coordinator	Navjyoti Center	9861199648	<a href="mailto:echhya.bajimaya@gmail
.com">echhya.bajimaya@gmail .com
12	Krishna Panta	Project Manager	NCRS	9841256378	<a href="mailto:kkrishnapanta20@gmail.
com">kkrishnapanta20@gmail. com
13	Anup Kumar Shrestha	Operation Officer	CDRA Nepal	9841822671	anup.shrestha@cdranep al.org
14	Santosh Adhikari	Sr. M&E Officer	ARSOW Nepal	9849218985	lamidihiboy@gmail.com ;
15	Naresh Maharjan	District Coordinator	Samaritan's Purse	9841776037	<a href="mailto:nmaharjan@samaritan.o
rg">nmaharjan@samaritan.o rg
16	Ganesh Kumar Lama	Project Coordinator	Samaritan's Purse	9860686243	glama@samaritan.org

17	Ritu Barna Silwal	Project Manager	Lutheran World Service	9841213313	pm_perlrp@lwf.org.np
18	Hareram Humagain	Senior Program Officer	Mercy Corps	9851119718	hhomagain@mercycorps.org
19	Reshma Shrestha	District Coordinator	HRRP	9841264190	reshma@hrrpnepal.org
20	Panch Dev Bhatta	IM	HRRP	9848842460	panch@hrrpnepal.org