

District Report

Dolakha

15 February - 14 March 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Interaction and Public hearing on private housing reconstruction concluded: Interaction and public hearing on private housing reconstruction concluded in Sailung Gaunpalika. In the programme, Palika representatives, officials, ward chairs, Engineers/Technicians, GMaLI, DLPIU(Building), HRRP, Transparency International (TI), DSE and other stakeholders discussed to speed up reconstruction task in time. Retrofitting, Bank delay on releasing the amount to beneficiaries, absence of engineers, left out beneficiaries, beneficiary wife married and transfer to former husband were major issues discussed in the programme. GMaLI and TI Nepal organized the programme.	1 March	M: 29	F: 6	Ms Rita Lamsal, Section Officer, GMaLI, Dolakha Cell: 9846075504 Email: lamsalrita@mail.co.m	
DGCM concluded in district: District General Coordination Meeting (DGCM) concluded in district. The decision taken in the meeting was task force formed in coordination of Ms Rita Lamsal, section officer GMaLI. Other members in the committee were representative of concerned ward, DLPIU(Building), Caritas, UNDP, DSE, RDTA, NSET, HRRP. The task force's prime function is to speed up reconstruction and to declare ward/settlement reconstruction completion.	20 February	M: 12	F: 1	Ms Rita Lamsal, Section Officer, GMaLI, Dolakha Cell: 9846075504 Email: lamsalrita@mail.co.m	
Bricklaying and Plumbing training kicked off: 15 days bricklaying and plumbing training kicked off in district. 40 participants participated in the training. Training has been organized by National Rehabilitation Center of the Disabled Nepal.	20 February	M: 32	F: 24	Ms Nirjala Acharya, Training Coordinator, Email: nrcd@ntc.gov.np	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Orientation on Hollow Concrete Block Manual	18/03/019, Charikot, Dolakha 10:00 am-1:45 pm, Monday	Grants Management and Local Infrastructure (GMaLI), DLPIU(Building) and HRRP, Charikot, Dolakha	Binod K Kalauni, District Technical Coordinator, Cell: 9864291323, Email: techcord.dolakha@hrrpnepal.org

--	--	--	--

News & Updates

NRA collecting details of fake quake victims, The Himalayan Times, March 2, 2019

<https://thehimalayantimes.com/nepal/national-reconstruction-authority-collecting-details-of-fake-quake-victims/>


Training kicked off by NRCD, Seto Gurans, March 2, 2019

http://www.setogurash.com/2019/03/381/?fbclid=IwAR2DkOu-k25um4yX1c08c-uSiWwE7yZruxs8nIZd8zOAp6chvEacL_xinpM#.XHupAc6aneM.facebook


Tranche Status

Rural /Municipality	Baiteshwor	Bhimeshwor	Bigu	Gaurishankar	Jiri	Kalinchowk	Melung	Sailung	Tamakoshi
Total HHs Surveyed	8550	13693	6799	6656	5991	9062	8067	8524	7537
Total HHs Eligible	8339	12503	6731	6767	5807	8914	7607	8119	7433
Total HHs Enrolled	8204	11147	6257	6541	5660	8395	6935	6979	6827
First Tranche	7703	10995	6189	6439	4906	8388	6534	6831	6819
Second Tranche	6713	7834	5222	5179	3708	7395	5673	5303	5859
Third Tranche	6013	6111	4557	4869	2847	6836	4723	4070	5173
Total HH Constructed	6063	6014	4564	4841	2775	6816	4657	4037	5149
Grievance Registered	248	546	132	123	222	378	1191	226	84
Grievance Addressed	1795	2235	719	760	961	1238	1100	1257	828
RF HH Eligible	339	348	34	74	153	32	402	746	110
RF HH Enrolled	4	101	4	25	20	1	8	20	9
RF 1 st Tranche	4	101	4	25	20	1	8	20	9
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0
Non-Compliance Registered	1888 (9 Palikas in total)								
Non-Compliance Addressed	1569 (9 Palikas in total)								


Graph of Tranche Status:



Graph for Retrofitting Status:



Graph for Grievance Status:



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
20 th Feb 2019	Kalinchowk Rural Municipality-09, Sundrawati	- Binod Kalauni - Mr. Arjun Tamang, unit chief, DLPIU(Building) - Janak Raj Joshi (M&E) - Hisila Maharjan, DSE - Nirodh Pudasaini, DSE - Bhogendra Kr Sah (DLPIU/Focal Person)

Objective(s)
- To conduct ward level coordination meeting - To visit non-compliance houses - To collect housing typology

Summary
This meeting was mainly aimed to discuss and visit non-compliance issues in Sundrawati. Some beneficiaries have jointly submitted grievances regarding their non-compliance issues in CLPIU referencing that CLPIU/Building has written a letter to DLPIU/Building to submit detail reporting of such cases. In the meeting ward representative informed about such cases, their locations and reasons behind it. Further we have visited few non-compliance houses in which correction techniques have been implemented but not done properly. DSE suggested ward engineer and houseowner for the proper correction in all the part of the building to make house compliance for the tranche. Each case was well noted for the reporting. During the field visit such houses were collected for the typology purpose.

Photos		
		
Caption: Ward level meeting at Sundrawati, Kalinchowk-09		

Visit 2

Date	Location	Participants from HRRP and stakeholders
21 st Feb 2019	Jiri Municipality	- Binod Kalauni - Janak Raj Joshi (M&E) - Hisila Maharjan, DSE - Nirodh Pudasaini, DSE - Bhogendra Kr Sah (DLPIU/Focal Person)

Objective(s)
- To conduct ward level coordination meeting - To visit non-compliance houses - To collect housing typology

Summary
Palika level meeting in Jiri was mainly focused on timber buildings. In Jiri tentatively 180 houses are not compliance with the measures published by NRA in timber frame structure manual. Mayor of Jiri municipality requested to find out a way immediately to make them eligible for tranche. DSE requested to collect detail information on timber structure then only there may be possibility. Corrections have to be implemented according to the individual cases to be eligible for next tranche in which support from local level is essential. In Jiri reconstruction is in good progress but due to the absence of engineers in some wards causing problem in forwarding the files for the tranche this is slowing the progress. After the shot meeting observation of few timber buildings were carried out to know the condition. Typologies of timber houses were collected for the report.

Photos



Caption: Palika level meeting at Palika Office at Jiri Photo: Binod K Kalauni

Visit 2

Date	Location	Participants from HRRP and stakeholders
21 st Feb 2019	Bhedpu, 04-Melung Rural Municipality	- Binod Kalauni - Janak Raj Joshi (M&E) - Hisila Maharjan, DSE - Nirodh Pudasaini, DSE - Bhogendra Kr Sah (DLPIU/Focal Person)

Objective(s)

- To conduct ward level coordination meeting
- To visit non-compliance houses
- To collect housing typology

Summary

This meeting was short in which non-compliance in the ward were discussed. In Bhedpu mostly attic height more than the standard is the main issue. Er. Suresh Sah told that people have made attic height more to make use of attic for storing of food stuff and other utility purpose since 3 ft is not enough. In Bhedpu tentatively 15 buildings have such cases and have not received their final tranche. Most of the people are living inside the house and they are not willing to do corrections since it needs money and mason. After this we did field level inspection of few cases where we found that some of the beneficiaries have constructed 6ft attic which is like another story and they are using it for living purpose. We noted such cases even the DSE did so to forward such cases in the CLPIU for further support. After that few typologies were collected for the report.

Photos



Caption: Field level monitoring of non-compliance buildings Pic: Binod Kalauni

Housing Typology Report

Photo



One Storey non-compliance building in which 12" * 12" columns are provided but upper tie beam is missing, and wall thickness is 4". After study from DSE, panel strengthening with the help of reinforcement is the correction measure suggested to house owner but not done properly as many panels are not strengthened. This house belongs to Krishna Prasad Mainali of Sundrawati, 09-ward of Kalinchowk Rural Municipality. During the joint monitoring strengthen of individual panel is recommended by DSE. This house has received second tranche. Pc = Binod Kalauni

Photo



Load bearing and stone in mud mortar building has been constructed in 09-Sundrawati, Kalinchowk RM. Mr. Megh Nath Mainali is the house owner and he has received second tranche till date. Pc = Binod Kalauni

Photo



Caption: Load Bearing and Brick in cement mortar building has been constructed in Bhedpu, 04-ward of Melung RM. Shayam Br. Adhikari is the house owner and he has received first tranche till date. This house lies in the road alignment so ward has requested not to forward tranche to the ward engineer. Pic: Binod Kalauni

Photo



Caption: Load bearing and stone in mud mortar non-compliance building in Bhedpu, 04-ward of Melung RM. The non-compliance issue is attic height (4' 3") more than recommend. Mr. Kalu Man Adhikari is the house owner and he has received second tranche. Pic: Binod Kalauni

Photo



Caption: Load bearing and stone in mud mortar non-compliance building in Bhedpu, 04-Melung RM. The non-compliance is attic height (6') more than recommended. Mr. Narayan Budhathoki is the house owner and he has received second tranche. Photo: Binod Kalauni

Photo



Caption: RCC building which belongs to two brothers both are separate beneficiaries and they have constructed building with same DPC and Slab. From outside it looks like single building, but it belongs to two beneficiaries called Mr. Indra Sedai and Mr. Dil Prasad Sedai. They have received second tranche. It lies in Sundrawati, 09-ward of Kalinchowk RM. Photo: Binod Kalauni

Case Story (Please submit at least one case story per report.)



Seeking for livelihood option after the house reconstruction

Sita Bishwakarma has been living in Kalinchok Rural Municipality, Ward No. 3, Lamidada, Dolakha.

Sita is a farmer from a Dalit community who has been growing maize, millet, and rice in a small land plot that she owns in her village, as well as keeping goats and cattle. She also takes occasional work as a farm worker. When the 2015 Gorkha Earthquake struck, Sita was alone in the house working on the farm. Her husband was in Kathmandu where he was working as a mason, and her three children were on the way to Charikot to attend their higher education examination. The family's two-story house collapsed in the earthquake, but Sita managed to escape without injury. She was very anxious about her family but eventually managed to find out they were ok and in a safe place.

After spending the months after the earthquake living in temporary shelter, Sita and her family moved into their new home in April 2017. The house, which cost approximately 500,000 NPRs to build and took four months to complete, incorporates earthquake resistant materials and construction techniques. Significantly, Sita feels that the new house provides safety and security and their lives have improved greatly after moving out of the temporary shelter and into their house. The extreme cold during winter, and the rains during monsoon made life in the temporary shelter very difficult. Sita received support throughout the reconstruction process from a mobile team from the Baliyo Ghar programme, implemented by the National Society for Earthquake Technology (NSET) with funding from USAID. Sita kept in touch with the mobile team for every step and feels she would have not been able to rebuild without this continuous support. So far Sita received all three tranches of the Government of Nepal housing reconstruction grants. She takes great satisfaction in owning a home that she could feel confident, safe. Most importantly, currently she is seeking livelihood support from any supporters i.e. government, development partners.