

# GORKHA HRRP Technical Coordination Meeting Minutes



|                      |                                            |
|----------------------|--------------------------------------------|
| Meeting Purpose:     | <i>HRRP Technical Coordination Meeting</i> |
| Meeting Date:        | <i>06/22/2017</i>                          |
| Meeting Time:        | <i>2:00 PM – 4:30 PM</i>                   |
| Meeting Location:    | <i>Hotel Gorkha Inn, Gorkha</i>            |
| Meeting Facilitator: | <i>Minar Thapa Magar</i>                   |
| Minutes Taken By:    | <i>Minar Thapa Magar</i>                   |

## Discussion: (Items/Knowledge Shared)

**Chair:** Mrs. Sunita Shrestha (DUDBC/DLPIU)

**Guest:** Mr. Jibanath Paudel (DFO)

### Agenda:

#### 1. Introduction and Welcome

- Mrs. Sunita Shrestha deputy DLPIU chief, Gorkha chaired technical coordination meeting and Mr. Jibanath Paudel, District forest officer, Gorkha attended as guest and requested partners to support process of importing timber from Chitwan district to provide subsidize timber for earthquake victims of Gorkha district.

### HRRP presentation ([Click Here](#))

#### 2. Monthly report submission (NRA)

- On behalf of NRA, HRRP urged partners to the kindly go through I/NGO mobilization guideline and requested partners to report monthly as mentioned in annex-3 ([Click Here](#))
- Progress report and information must be shared by partner organizations(POs) to NRA before every **10<sup>th</sup> of Nepali month EOB. Email submission will be sufficient.**
- I/NGOs who signed tri-patriate agreement with NRA needs to report by themselves if they do have multiple implementing organizations otherwise Implementing partners can report directly in coordination with their donor agencies.

#### 3. Partners support to Import and distribute subsidized timber to earthquake victims. (DFO)

- Mr. Jibanath Paudel, district forest officer, Gorkha briefed about NRA timber production and management guideline-2072([Click Here](#)).
- He briefed about initiation of importing 10,000 CFT timber from neighboring district Chitwan which he had been requesting support from various partner organization through HRRP in operation and management part to import and distribute those timbers to earthquake victims (eligible beneficiaries of government reconstruction process) of Gorkha district.
- District timber management committee chaired by CDO was formed and activated and if support can be committed from partners, DFO can facilitated a meeting to make process of support easy and smooth for receiving or managing resources from external source.
- Request was made to all partners to speed up support as fast as possible to import timber within this month before closing of this fiscal year.
- HRRP committed to provide facilitation and meeting support whenever required as HRRP only supports in coordination and doesn't have huge resources to provide financial or other support. HRRP updated that CARE is very positive to support this initiative based on informal communication with CARE's district chief and DLSA lead Mr. Madhav Prasad Dhakal.
- CRS committed to provide support in joint coordination with other I/NGOs, HRRP and DFO and suggested to meet with interested partners and DFO to explore possibility and compatible process so that beneficiaries of CRS project area can receive subsidize timber for reconstruction of their houses.
- Based on public appeal from NRA, OXFAM planned to provide support to vulnerable beneficiaries and could explore opportunities to take part in this initiation, if subsidize timber can be accessed by beneficiaries of OXFAM's working area which can be linked with top up support to vulnerable beneficiaries.
- ACN suggested that if mobilization of imported timber and its distribution process along with

# GORKHA HRRP Technical Coordination Meeting Minutes

hidden cost can be shared with all partners through formal request letter from district forest office or district timber management committee, partners can discuss it with central office to explore possible options to support this initiation.

- District forest office opened an application for eligible beneficiaries to apply for subsidize timber and eligible beneficiaries are those beneficiaries who got recommended by DUDBC/DLPIU for second tranche of government subsidy i.e. who started reconstruction of their houses in compliance to government building standards.
- District forest officer requested interested partners to coordinate with him directly and among interested partners to finalize the support process to make this initiation successful with joint effort and thanked HRRP for coordination and platform for this initiation.

## VDCs/Municipalities wise activity update (Gaps and duplication)

- HRRP thanked all partners for their incredible work in providing 7 days skilled mason training in Gorkha district to meet up target set up by NRA and HRRP. HRRP announced that all gaps in skilled mason training has been resolved with support from Asal Chimeeki Nepal, Poverty alleviation fund and DUDBC Gorkha.
- HRRP presented VDC/Municipality wise planned vs reached data for skilled and vocational training ([Click Here](#)) and demo house construction ([Click Here](#)).
- Door to door technical assistance (D2D) committed by various partners in Gorkha district was presented to avoid duplication as in some VDC two or more partners are providing D2D and to maintain uniformity and effective coordination could be huge challenge. POs agreed to coordinate with other partners and government technical staff working in same area to maintain uniformity and to create one voice with regular coordination. ([Click Here](#))
- HRRP requested partners to coordinate also at ward level if possible to avoid duplication and committed to facilitate coordination among those partners who are providing door to door assistance.
- Map of Gorkha district with door to door technical assistance gap VDCs and Municipality was presented by HRRP and requested partners to explore opportunities to resolve gaps and to avoid duplication with joint effort as we all did to provide full coverage for skilled mason training in Gorkha district. ([Click Here](#))

## 4. Technical support team/ Door to door assistance (D2D)

- Partners presented their planning and strategy and shared tools and process used in door to door technical assistance.

## Emergency Housing reconstruction project(EHRP), Gorkha ([Click Here](#))

- Mr. Babu Ram KC presented objective and district level organizational structure of EHRP. Technical assistance will be provided to beneficiaries in need basis, as per schedule and in coordination with government engineers.

| Beneficiaries Log sheet                 |      |                                                   |                            |               |        |                                                    |
|-----------------------------------------|------|---------------------------------------------------|----------------------------|---------------|--------|----------------------------------------------------|
| गाउँपालिकाको नाम:<br>PA Number:<br>नाम: |      |                                                   |                            |               |        |                                                    |
| सि. नं.                                 | मिति | किस्तको क्रमसंख्या<br>(DPC-SELL-PLINTH ROOF BAND) | निर्माणको चरण (घरको नभएको) | माथिल्लो पुरा | समस्या | सुझाव दिने व्यक्तिको नाम, पद, संस्था र सम्पर्क नं. |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |
|                                         |      |                                                   |                            |               |        |                                                    |



Beneficiary log sheet was also prepared to record assistance provided by various partner staff and government engineers by beneficiaries.

He also presented common challenges faced at field and various frequently asked questions.

# GORKHA HRRP Technical Coordination Meeting Minutes

[An introduction to door to door activity, CRS \(Click Here\)](#)



- Activity under door to door assistance are as follows:
  - ✓ Assistance to household under construction
  - ✓ On the job assistance to mason
  - ✓ Information on grant disbursement procedures
  - ✓ Cost calculator
- Mr. Ujjwal Kumar Upadhaya presented that information are collected through ICT4D(Information. Communication, technology for development) that with use of modern electronic means and software. CRS uses a software called Commcare and where every technical staff is provided with a tablet and a built- in information.



- He also updated that CRS has been collecting and maintaining ward wise reconstruction status in their working area.
- WhatsApp has been a great source of tool for daily communication and coordination and instant technical support is provided to field staff as they can ask question faced in field and get answer instantly.

## Coordination Mechanism.

- VDC level coordination with Government Bodies and Field Level Staffs.
- District level Door to Door Reflection Sessions
  - CRS/Partners engineers and government engineers
  - Issues and challenges
  - Lesson learnt and Reflection of activities
  - One in two months
- VDC level Monthly Meeting with Newly Elected Rural Municipality Head along with NRA Engineers and our D2D Technicians including Social Animators and Mobilizers.
  - Updates on No. of Household started construction.
  - No. of Households getting second Tranches.
  - Reasons for not starting construction.



[OXFAM's Technical assistance \(Click Here\)](#)

- Mr. Vijay Raj Pant presented Oxfam's three-fold of technical assistance
  - ✓ Safe shelter awareness
  - ✓ Information center

# GORKHA HRRP Technical Coordination Meeting Minutes

- ✓ Door to door technical assistance
- Now that the earthquake affected has started the reconstruction of their houses, it is the need to give them the technical supervision on the site itself.
- For technical Supervision, 1 engineer at Gaupalika(Rural municipality) level, 1 sub engineer in ward level and 1 lead mason in ward level.
- Oxfam has this activity planned for this year, where we have an engineer in Gaupalika level, who will work closely with the DLPIU's engineer. And plan the joint visit to the ward, and to the houses that sub engineer has identified for the support.
- The Sub engineer will visit each construction site in the ward alongside the lead mason. The primary job of the sub engineer is to feed information to the engineer through the real-time monitoring forms and picture of the site. And, to give them the most obvious advice the house owner and help in documentation.
- While the Lead mason's role is to go around the ward with sub engineer, and engineer, make the correction on the site itself as per the suggestion of the engineer.
- From the information feed and the through toll free number's request, the engineer will identify the sites that need immediate attention for the construction, so he will visit the sites to rectify them.
- Oxfam has planned of doing such door to door activities in 3 Gaupalika.
  - ✓ Sulikot
  - ✓ Ajirkot
  - ✓ Shahid lakhan thapa
- If any partners have such activities in ward levels of these Gaupalika, we can link together our work without duplication.

## 5. Effective coordination and communication method

- ✓ *Ward/Rural municipality/Municipality level technical coordination mechanism-sub cluster technical coordination committee*
- ✓ *Influencing communities "Free house design support to beneficiaries"*
- ✓ *Orientation to all newly elected representatives at local level*
- Ms. Sunita Shrestha updated that DUDBC/DLPIU have already send formal directives to rural municipalities and municipalities with authority to supervise and mobilize government engineers from their respective working areas.
- After discussion, partners decided to conduct regular coordination meeting at ward level between their technical and social staff, government technical staff and newly elected local representatives in a regular manner to maintain uniformity in technical assistance and to discuss and solve challenges at local level.
- Rural municipality and municipality level technical coordination meeting will be conducted once in a month as all technical staff needs to go there to approve their attendance and this meeting can be planned based on discussion with all rural municipality and municipality. This type of technical coordination meeting between all stake holders could provide opportunities to solve problems from local level and to advocate other challenges and problems at higher level.
- Mr. Adeel Javaid from CRS replied that CRS can share all tools and forms but Commcare is only CRS software that is used by CRS globally and other partners need to get their own service provider. He also said that cost calculator can be updated for RCC and dry stone masonry based on updated inspection forms.
- Mrs. Sunita Shrestha closed the meeting with following suggestions and directives:
  - ✓ She requested partners to provide support and advice based on guidelines as proper information sharing will result to better and coordinated output.
  - ✓ She also requested partners to conduct regular field level technical coordination meeting so that field issues can be solve at field level and one voice for information dissemination can be achieved with proper field level coordination and communication.

## PARKING LOT:

### 1. Developing uniform monthly reporting and recording mechanism (NRA/HRRP)

# GORKHA HRRP Technical Coordination Meeting Minutes

## Decisions Made: (What, Why, Impacts)

- Monthly report will be submitted by partners to NRA within 10<sup>th</sup> Day of every Nepali calendar via email [nragorkha@gmail.com](mailto:nragorkha@gmail.com). (POs)
- HRRP will facilitate coordination between partners providing door to door assistance in same VDC to maintain uniformity and to avoid duplication. (HRRP and POs)
- POs interested to support timber import and management to provide subsidize timber to earthquake victims need to coordinate with each other and with DFO. (POs)
- POs need to conduct regular ward level and rural municipality and municipality level coordination meeting chaired by newly elected local representatives along with government technical staffs. (POs)
- DUDBC/DLPIU will inform all DLPIU engineers to participate and support micro level technical coordination meeting. (DUDBC/CLPIU)

| Name                | Organization /Affiliation | Contact Detail | Email Address                                                                              |
|---------------------|---------------------------|----------------|--------------------------------------------------------------------------------------------|
| Pallab Regmi        | CA                        | 9802066994     | <a href="mailto:pregmi@christian.aid.org">pregmi@christian.aid.org</a>                     |
| Ujjwal Kr. Upadhyay | CRS                       | 9841347182     | <a href="mailto:Ujjwalkumar.upadhyay@crs.org">Ujjwalkumar.upadhyay@crs.org</a>             |
| Rajesh Sunuwar      | CRS                       | 9841683809     | <a href="mailto:Rajesh.sunuwar@crs.org">Rajesh.sunuwar@crs.org</a>                         |
| Adeel Javaid        | CRS                       | 9841683809     | <a href="mailto:Adeel.javaid@crs.org">Adeel.javaid@crs.org</a>                             |
| Hira Bikram Shahi   | INF                       | 9846045419     | <a href="mailto:Cbr.office@gorkha.nepal.inf.org">Cbr.office@gorkha.nepal.inf.org</a>       |
| Bijaya Shrestha     | ACN                       | 9813166203     | <a href="mailto:bijayashrestha@acn.org.np">bijayashrestha@acn.org.np</a>                   |
| Suresh Kattel       | SDSC                      | 9868318041     | <a href="mailto:Sureshkattel100@gmail.com">Sureshkattel100@gmail.com</a>                   |
| Kamal Shrestha      | CN                        | 9856029194     | <a href="mailto:Kamalg.caritasnepal@gmail.com">Kamalg.caritasnepal@gmail.com</a>           |
| Achyut Neupane      | CN                        | 9801317380     | <a href="mailto:Achyutne0@gmail.com">Achyutne0@gmail.com</a>                               |
| Balaram Pudasaini   | NRA                       | 9841374950     | <a href="mailto:engineerbalaram@gmail.com">engineerbalaram@gmail.com</a>                   |
| Khagendra Awasthi   | CLPIU                     | 9741063150     | <a href="mailto:awasthikr@gmail.com">awasthikr@gmail.com</a>                               |
| Prakash Poudel      | NRA                       | 9851226790     | <a href="mailto:Prakash.poudel18@gmail.com">Prakash.poudel18@gmail.com</a>                 |
| J.N Paudel          | DFO                       | 9856050557     |                                                                                            |
| Babu Ram K.C        | EHRP                      | 9857620206     | <a href="mailto:Kcbabu1@gmail.com">Kcbabu1@gmail.com</a>                                   |
| Pravash Devkota     | EHRP                      | 9851188656     | <a href="mailto:Pdevkota2046@gmail.com">Pdevkota2046@gmail.com</a>                         |
| Ram Krishna Ghimire | EHRP                      | 9856038317     | <a href="mailto:Ghimirerk1988@gmail.com">Ghimirerk1988@gmail.com</a>                       |
| Yogesh Subedi       | OXFAM                     | 9841886371     | <a href="mailto:ysubedi@oxfam.org.uk">ysubedi@oxfam.org.uk</a>                             |
| Manish Gautam       | UNDP                      | 9851103887     | <a href="mailto:Manish.gautam@undp.org">Manish.gautam@undp.org</a>                         |
| Bibhor Baral        | UNDP                      | 9851100774     | <a href="mailto:Bibhor.baral@undp.org">Bibhor.baral@undp.org</a>                           |
| Dhurba Thapa        | Goreto                    | 9860068913     | <a href="mailto:Dhurbathapa151@gmail.com">Dhurbathapa151@gmail.com</a>                     |
| Samir Dhakal        | Goreto                    | 9808985716     | <a href="mailto:Sameerdhakal120@gmail.com">Sameerdhakal120@gmail.com</a>                   |
| Sanod Shrestha      | SSICDC                    | 9851129507     | <a href="mailto:Sanod_atacme@hotmail.com">Sanod_atacme@hotmail.com</a>                     |
| Vijay raj Panta     | OXFAM                     | 9851147952     | <a href="mailto:vpanta@oxfam.org.uk">vpanta@oxfam.org.uk</a>                               |
| Pooja Shrestha      | SCI                       | 9823520737     | <a href="mailto:Pooja.shrestha@savethechildren.org">Pooja.shrestha@savethechildren.org</a> |
| Madhav Rizal        | LWR                       | 9851184327     | <a href="mailto:Madhavrizal.LWR@gmail.com">Madhavrizal.LWR@gmail.com</a>                   |
| Pabitra Basnet      | DFID                      | 9843767677     | <a href="mailto:pabitrab@dfidfieldoffice.co.uk">pabitrab@dfidfieldoffice.co.uk</a>         |
| Sunita Shrestha     | DLPIU                     | 9841632087     | <a href="mailto:Palishwan19@yahoo.com">Palishwan19@yahoo.com</a>                           |
| Yubraj Bhandari     | CRS                       | 9801306929     | <a href="mailto:Yubraj.bhandari@crs.org">Yubraj.bhandari@crs.org</a>                       |
| Minar Thapa Magar   | HRRP                      | 9841076869     | <a href="mailto:minar@hrrpnepal.org">minar@hrrpnepal.org</a>                               |