

HRRP Coordination Meeting, Kavre, Meeting Minutes

Date: 24/01/2017

Time: 11:30 a.m. - 1:10 p.m.

Location: NRA Hall, Kavre

Chaired By: Dhurba Gaida, NRA Chief

Chief Guest: Asta Lal Suwal, DUDBC/DLPIU

Facilitator: Reshma Shrestha, Panch Dev Bhatta

Participant Organizations: NRA Kavre, DUDBC Kavre, HELVETAS, Caritas Nepal, ASF, LWF, SABAL, Alliance Nepal, Samaritans Purse, Mercy Corps, Nangshal, ADRA, Arsow Nepal, Habitat for Humanity, HRRP

Agendas

1. **NRA Updates**
2. **DUDBC Updates on Housing Reconstruction**
3. **Bamboo Construction Techniques, Habitat for Humanity**
4. **Housing Reconstruction Status in POs working areas, Second Tranche Disbursement**
5. **HRRP Updates (Technical Assistance Workshop, Supply Chain Assessment)**

1. **NRA Updates**

- NRA requested POs to regularly submit monthly progress report by 3rd of Nepali month. Regular progress reporting will send the message that work is ongoing at field level.
- NRA will be monitoring the reconstruction developments on a regular basis and also will respond to the challenges to its best.
- Grievances sent to Central NRA has been redressed and will be forwarded to the district level soon.
- POs were invited to Grievance Handling and Livelihood Updates program to be organized by NRA on 27th Jan 2017, 11 a.m. at Dhulikhel Training Center.

2. **DUDBC Updates on Housing Reconstruction**

- 1,872 houses are being reconstructed in 66 different VDCs/Municipalities of the district under DLPIU engineers' supervision. 905 houses have been reconstructed across 44 VDCs/Municipalities by the house owners on their own.
- All DLPIU engineers, sub engineers and asst. sub engineers have been trained on Inspection SOP.
- POs were requested to provide regular updates on status of house reconstruction in their working areas and also to coordinate closely with the DLPIU engineers in respective VDCs.

3. **Bamboo Construction Techniques, Habitat for Humanity**

- Habitat for Humanity presented on their experiences in working with bamboo.

4. Housing Reconstruction Status in POs Working areas, Second Tranche Disbursement

- Caritas Nepal:
 - 104 houses in two VDCs, ChandeniMandan and Balthali are ready to apply for Second Tranche.
 - Planning to conduct 1 mason Training each in its two working VDCs.
- HELVETAS:
 - On the Job Training proposal has been approved for 31 VDCs of the district.
 - In a year long program, 1720 new masons to be trained through 50 days CTEVT curricula and 290 existing carpenters to be trained through 7 days training.
- ASF Nepal/Habitat for Humanity:
 - 30 days On the Job training being conducted to train new masons at Panchkhal.
 - Demo house completed till roof level.
- Samaritans Purse
 - A total of 95 houses are being reconstructed in the two working areas; 33 are ongoing, 35 have been handed over and 27 are completed and in a process to be handed over.
 - All of the 405 houses planned to be reconstructed by mid 2018.
- LWF/SJASK
 - Of the 377 houses planned to be reconstructed, 150 are being reconstructed.
 - Mason and Water Scarcity a major challenge in all its 5 working VDCs.
 - One house one toilet not a situation in its working VDCs. 4-5 houses usually use a single toilet.
 - VDC Secretaries confused about Land Consent Form and such issues are still on hold.
- SABAL
 - Employment survey was done to the 203 new masons trained through 52 days CTEVT curricula. 82% of the total were found to be working as masons for reconstruction.
 - 299 new masons to be trained in this year.
 - Providing Inspection SOP training to its technical persons in 25 VDCs for better understanding the process for tranche disbursement.
- Nangshal Association
 - Working in school reconstructions and differently able friendly WASH facilities supported in those schools.
- ADRA
 - 4 health posts constructed in 4 VDCs.

5. HRRP Updates

- Technical Assistance Workshop being planned by HRRP in all districts for a common understanding of Technical Assistance Activities and move forth with the same as well as to share in the reconstruction experiences and challenges. Mutual consent was reached for conducting the workshop in Kavre during the first week of February.
- Practical Action has come up with sharing and training in the tools developed for the Supply Chain Assessments in the earthquake affected districts and prepare Supply Chain Assessment Report for the district. HRRP will coordinate with the partners willing to conduct the assessment and practical Action for the same. Partners need not devote extra human resources and large sum for the assessment. Their regular staffs can support as the enumerators for the process.

Action Points

1. POs to regularly submit the Progress Report by 3rd day of Nepali month to NRA District Office.
2. HRRP to coordinate with NRA, DLPIU and POs for the Technical Assistance Workshop during the first week of February.
3. HRRP to collect interests of POs for Supply Chain Assessment.

Next Meeting

The next HRRP Coordination meeting will be held based on need of the meeting and with consultation with govt. authorities and POs.

Meeting Participants List/Attendance Sheet

S.N	Name	Designation	Organization	Contact No.	Email ID
1	Dhurba Gaida	Chief	NRA Kavrepalanchok	9851206233	dgaida022@gmail.com
2	Asta Lal Suwal	Division Chief	DUDBC, Kavrepalanchok	9751090249	dlpiu.kavre@gmail.com; dudbckavre@gmail.com
3	Sunita Humagain	MEAL Officer	NAN	9843187621	sunitahumagain23@gmail.com
4	Prakash Tamang	Sub Engineer	NAN	9851154583	prakashtamang277@gmail.com
5	Krishna Kumar Tamang	District Program Coordinator	Caritas Nepal	9841576311	krishna.caritasnepal@gmail.com
6	Diwat Kumar Shrestha	Sr. Voc Training Advisor	USAID/SABAL	9851196789	diwat_shrestha@yahoo.com
7	Reshma Shrestha	District Coordinator	HRRP	9841264190	reshma@hrrpnepal.org

8	Panch Dev Bhatta	IM	HRRP	9801133608	panch@hrrpnepal.org
9	Rama Timalisina	Cluster Coordinator	Helvetas, EF	9751003146	rama.timalisina@helvetas.org
10	Ganesh Kumar Lama	Project Coordinator	Samaratian's Purse	9860686243	glama@samaritan.org
11	Suvash Sapkota	Civil Engineer	Caritas Nepal	9801317227	suvash.caritas@gmail.com
12	Prakash Shrestha	District Coordinator	Alliance Nepal	9841119906	lightnepal.pk@gmail.com
13	Salena Sangachhe	Program Manager	ASF Nepal	9849603383	prog.man2.asfnepal@gmail.com ; greenearth.sangachhe@gmail.com
14	Santosh Adhikari	Sr. MSD and M & E Officer	Arsow Nepal	9849218985	lamidihiboy@gmail.com
15	Jagadishwar Shrestha	MEAL Officer	LWF	9803946628	meal_perlrp@lwf.org.np
16	Hareram Humagain	SPO	Mercy Corps	9851119718	hhomagain@mercy corps.org.np
17	Rajan Paudel	PO	ADRA Nepal	9841103555	rajan.paudel@adranepal.org
18	Navin Dahal	DLSA Officer	ADRA Nepal	9851175657	navin.dahal@adranepal.org
19	Prajwol Raj Bajracharya	Project Coordinator	HfHN	9801142031	prajwolbajracharya@habitatnepal.org
20	Santosh Gaire	PE	HfHN	9801142029	santoshgaire@habitatnepal.org
21	Richa Shahi	Project Officer	HfHN	9801073681	richashahi@habitatnepal.org
22	Kishor Neupane	Construction and Design Project Manager	HfHN	9801142032	kishorneupane@habitatnepal.org
23	Madhav Raj Mainalee	PC	Arsow Nepal	9841005399	madhav.mainalee@gmail.com
24	Aarju Basnet	DTC	HRRP	9851218254	aarjubasnet@nset.org