

HRRP District Coordination Meeting Minutes

Meeting Purpose:	HRRP Coordination Meeting
Meeting Date:	05/23/2017
Meeting Time:	8:30 AM – 10:00 AM
Meeting Location:	Hotel Gorkha Inn, Gorkha
Meeting Facilitator:	Minar Thapa Magar
Minutes Taken By:	Keshab Shrestha / Minar Thapa Magar

Discussion: (Items/Knowledge Shared)

Chair: Mr. Shiva Paudel (NRA)

Agenda:

1. Introduction and Welcome

- NRA Gorkha representative Mr. Shiva Paudel chaired the meeting with some suggestions for smooth coordination, effective data collection and regular reporting mechanism for reconstruction process.

2. NRA update and request

- NRA urged partners to kindly go through I/NGO mobilization guideline ([Click Here](#)) and requested partners to report monthly as mentioned in annex-3 ([Click Here](#))
- Progress report and information must be shared by partner organizations (POs) to NRA and other government line agencies regularly.
- Technical assistance and correction can be supported by partners' technical staff but uniformity must be maintained. Coordination and communication is very necessary to develop mutual understanding between Government and partners' engineers
- Technical support is still not fully reachable to all areas due to lack of road access and difficult terrain and topography. So, Uniformity in information and technical assistance is very important to support and influence beneficiaries to construct safe houses and support government engineers in current inspection process.

HRRP

- HRRP district coordinator emphasized importance of dissemination of information of government plans and policies, process, technical information and overall reconstruction process to beneficiaries which will strengthen and empower community to take ownership of overall owner driven reconstruction approach.
- HRRP also requested POs to focus more on dissemination of information as beneficiaries are still unsure about current revised tranche disbursement process, inspection process and their role in reconstruction process.
- HRRP emphasized importance of effective communication between government staff, partners staff and with communities. Many challenges and problems can be solved through good communication as communication gap is seen at every level of reconstruction process.
- HRRP presented target analyzed for short training and vocational training ([Click Here](#)) needed for each VDC and municipality in Gorkha district. HRRP requested POs to review training update sheet prepared by HRRP and correct and update it. ([Click Here](#))

HRRP Presentation ([CLICK HERE](#))

- HRRP presented supply chain assessment analysis to analyze status of **Access to road network, Demand for the reconstruction material** head of households which shows:

Access to road network (in Percentage):

Gorkha	Urban	Semi-Urban	Rural	Overall
BT (Black topped)	33.3%	3.4%	0%	12.2%
GR (Gravel road)	42.9%	10.3%	22.2%	25.2%
ER (Earthen road)	23.8%	82.9%	38.9%	48.5%

HRRP District Coordination Meeting Minutes

None	0%	3.4%	38.9%	14.1%
Total	100%	100%	100%	100%

Demand for major construction materials: Locally available

Sub-Cluster	Stone (m ³)	Mud (m ³)	Sal Wood (m ³)	Sand (m ³)	Aggregate (m ³)
Urban	167152.5	144900	38517.525	38521.665	29325
Semi-Urban	2461740.45	1759292.6	350328.1698	170936.5432	1483162.417
Rural	374931.36	256928	51594.8128	25726.70532	169297.2
Total	3003824.31	2161120.6	440440.5076	235184.9135	533882.975

- Analysis also showed the **Demand for major construction material: Non-local and supply situation of Local construction materials: -**

Demand for major construction material: Non-local

Sub Cluster	CGI Sheet (Bundle)	Plain Sheet (R.m)	Cement (Bags)	Reinforcement (Kg)	Brick (Numbers)
Urban	873885	107295	56925	3253350	73664400
Semi-Urban	851414.9	112193.1	56381.3	3012699.0	61077572
Rural	160258.8	22527.1	10781.8	538172.4	5437651
Total	1885558.7	242015.2	124088.1	6804221.4	140179623

supply situation of Local construction materials

Stone

For Gorkha, 83.8% of the required stone can be acquired from within the VDCs. The major sources are rivers, mines and within people's private land.

Timber

For Gorkha, **47.5%** of the required timber can be acquired from within the VDCs. The major sources are community forests and private forests.

Brick

For Gorkha, **12.8%** of the required brick can be acquired from within the district. The major area with brick dealers is Hetauda N.P

Sand

For Gorkha, **35.5%** of the required sand can be acquired from within the VDCs. The major sources are rivers and mines

Aggregate

For Gorkha, **50.6%** of the required aggregate can be acquired from within the VDCs. The major sources are rivers and mines

- HRRP thanked all partners and government who support in planning and conducting supply chain assessment in Gorkha district and request partners to submit all data to HRRP within this month.

HRRP District Coordination Meeting Minutes

3. *New local re-structure and election (challenges and opportunities)*

- NRA representative briefed about CEO field visit plan in Gorkha district. All our working procedures for reconstruction process will be same till end of this fiscal year 2073/2074.
- Newly elected officials of new rural municipalities and municipalities started calling organizations and government to show their interest in reconstruction process in their areas.

NGO Federation, Gorkha

- NGO federation president of Gorkha district, Mr. Sitaram Shrestha also mentioned main challenge is that reconstruction of house is in rapid process due to lack of manpower (Government engineer) for inspection process and for technical assistance where there are no POs and people still don't believe that they will receive 2nd and 3rd tranche of subsidy.
- Due to changing government policies and guidelines people did construct their houses in their own way and now they are not compliance to government requirements that means they will not receive 2nd tranche.
- Correction and exception manual was released by NRA but its orientation and dissemination is needed to all government and partners staff and to communities. DUDBC must organize the orientation of correction manual as soon as possible and from door to door assistance and community orientation activity, we will disseminate the information in communities.
- He requested HRRP to facilitate this orientation or training to government and POs at Gorkha district and to field engineers. Partners are ready to support with logistics and other requirements to make this orientation rolled out fast in Gorkha district.
- DUDBC engineers are not enough to visit and provide proper technical support in all VDCs and municipalities. All engineers are registered engineers from Nepal engineering council and we request NRA to think about inspection support from partner engineers as they are also eligible to do inspection. He updated that partners are ready to support inspection to cover gaps in Gorkha district and to make reconstruction process fast and smooth.

CARE

- Representative from care suggested that engineers can design houses in municipalities by using their NEC registration number and to make reconstruction process fast and smooth support of partner engineers in inspection by using NEC registration no. could be best option.
- He briefed that in some VDC coordination and communication between government and partner engineers is very good and in some VDC only they work independently and government and partners should focus to maintain uniformity in dissemination of information and monthly reporting mechanism.
- Care requested data of landless people in Gorkha district to NRA and HRRP as many relocation and landless issues were not prioritized in current reconstruction process.
- OXFAM updated about durable solutions project with NRA to advocate landless and relocation issues and they have conducted assessment to collect data from 5 VDCs in Gorkha and Sindhupalchowk districts.

JICA

- JICA representative shared experience about their field visit and reporting format they developed to track current reconstruction status in each VDC. ([CLICK HERE](#))
- JICA updated that people are in stage of wait and watch to start reconstruction as many reconstructed houses were non-compliance, certified houses are still waiting for money i.e. 2nd tranche and people are waiting to see how non-compliance building will fall under compliance which will bring peak change in construction process.
- 2 engineers are not sufficient to provide technical assistance and for inspection in one VDC.
- He suggested NRA and HRRP to form technical coordination committee to discuss issues and challenges.
- HRRP updated that HRRP has been doing technical coordination in housing and HRRP is conducting regular technical coordination meeting once a month and has organized various housing related orientation, workshop, training and meetings.
- JICA updated that this time JICA will not support correction and exception manual TOT for DLPIU engineers and technical staffs in Gorkha district and CLPIU/DUDBC will conduct it.

HRRP District Coordination Meeting Minutes

- JICA also updated about their planning to refresher training for trained skilled mason in their working VDC and one day workshop with community based reconstruction committees.

4. Effective coordination and communication method

- HRRP shared a [field visit](#) report to Aaruarbang, Aaruchanaute and Tandrang VDCs, and report on a [door to door technical assistance reflection and strategic planning session](#) organized by CRS and supported by MoUD DL-PIU, DUDBC, NRA, and HRRP with the objective of developing a VDC level coordination and communication mechanism in 9 VDCs (Bungkot, Taple, Aaruarbang, Aarupokhari, Aaruchanaute, Tandrang, Manbhu, Thumi, and Lapu).
- HRRP requested partners to organized joint coordination and communication session to maintain uniformity in technical assistance provided by government and POs staff and HRRP committed to support partners in organizing and facilitating such coordination workshop and meetings.

5. Request for vulnerable top up grants



- HRRP distributed NRA public appeal requesting partners to support for vulnerable to up grants as per I/NGO mobilization guideline.
- HRRP requested partners to extend their support for full technical assistance package along with socio-engineering aspect with support for formation of community based reconstruction committees. Vulnerable top up grants are to be focused in those areas where there are no partners providing technical assistance.
- HRRP also requested NRA and POs to focus more to support formation of community based reconstruction committees based on NRA guidelines and updated that CRC are already formed in 35 VDCs and Gorkha municipality. ([Click here](#)) to access Map.
- Community based reconstruction committee guideline must be modified and adopted as per newly formed local administrative boundaries. In previous guidelines, VDC level coordination reconstruction committee need to be formed but for now there are no such VDCs.

6. Correction and exception manual/ Updated inspection forms/ Non-compliance RCC designs

- HRRP committed to provide training/orientation to partners and government on correction and exception manual as fast as possible.


7. Presentation (Community feedback project) ([Click Here](#))

- Mr. Pawan Rana Magar district liaison officer from united nation resident coordinator's office presented assessment of Gorkha district on reconstruction, food and security & livelihood and protection.



HRRP District Coordination Meeting Minutes

Have you consulted an engineer for your housing reconstruction needs



PARKING LOT:

1. Timber management and potential support from partners(DFO)
2. Developing uniform monthly reporting mechanism (NRA/HRRP)

Decisions Made: (What, Why, Impacts)

- Monthly report will be submitted by partners to NRA within deadline. (POs)
- HRRP will organize technical coordination meeting soon to share and tools and forms developed by various partners for door to door assistance. (D2D)
- HRRP will facilitate or support correction and exception manual orientation/training to POs and government within a month.

Attendees	Organization/Affiliation	Contact Detail	Email Address
Sita Ram Shrestha	NGO Federation, Gorkha	9856006152	gorkhassicdc@gmail.com
Shiva Poudel	NRA	9856040637	nragorkha@gmail.com
Pawan Rana Magar	UNRCO	9840103996	Pawan.magar@one.un.org
Bhupendra B. Basnet	EHRP	9851077927	bbsnet65@gmail.com
Sugandha Subedi	JICA(TPLS-ERP)	9851223133	Architecture.sugandha@gmail.com
Babu Ram K.C	JICA(EHRP)	9857620206	Kcbabu1@gmail.com
Rikma Basnet	ECO-Nepal	9844060162	eco.rikma@gmail.com
Nagendra Basnet	World Vision	9851190221	nagendra_basnet@wvi.org
Abhishek Shrestha	CRS	9851092992	abhishek.shrestha@crs.org
B.N Dhital	Unification Nepal	9841966989	bndhital@yahoo.com
Santosh Gyawali	Unification Nepal	9857057765	Er.santoshgyawali@yahoo.com
Lalit Bdr. Thapa	DCA	9851248041	lbth@dca.dk
Anil Baral	CARE	9819655128	anil.baral@care.org
Bibek Shrestha	CARE	9841731408	bibek.shrestha@care.org
Bibek Ghimire	OXFAM	9841620546	bghimire@oxfam.org.uk
Prakash Kandel	PHASE Nepal	9851065137	Prakash.k@phasenepal.org
Bibek Karki	NRCS	9843028635	erbibek.nrcs@gmail.com
Achyut Neupane	CN	9801317531	achyutneo@gmail.com

HRRP District Coordination Meeting Minutes

Bijaya Shrestha	Asal Chimekee Nepal	9813166203	bijayashrestha@acn.org.np
Pushpa Raj	Asal Chimekee Nepal	9846026361	pushparaj@acn.org.np
Minar Thapa Magar	HRRP	9841076869	minar@hrrpnepal.org
Keshab Shrestha	HRRP	9843264474	lm.gorkha@hrrpnepal.org