

District Report

Kathmandu Valley

5-19 April 2018

Activity Summary

Activity	Contact Person	Reference Document
A General Coordination Meeting of NRA Kathmandu was conducted on 9 April 2018. The meeting was chaired by Kathmandu NRA Chief along with the participation of M & E Consultant MOUD-CLPIU, District Support Engineer, POs staffs and HRRP The objectives of meeting were – • To share the reconstruction updates from the municipalities. • Discuss on the issues of reconstruction of each municipality, • To strengthen the linkages between municipalities and DLPIU deployed engineers. Key highlights of the coordination meeting are as follows- • The NRA has extended the deadline to receive the second tranche of the GoN housing reconstruction grant to 16 July 2018. • Organizational restructure of NRA has been approved during 12th Steering Committee meeting. The central and district Level Project Implementation units will be under NRA. • NRA will conduct coordination meeting with municipalities and local elected bodies to solve the issues in the ongoing reconstruction work. • HRRP Kathmandu Valley team will be conducting Kathmandu Valley District Exhibition/Learning Sharing Workshop of Gorkha Earthquake” on 13 April 2018 (30 Chaitra 2074) at Dokhaima Café, Patandhoka. POs and governmental official were requested for their active participation during the program.	Mr. Prem Prasad Ghimire, NRA Chief, Kathmandu 9841637299	Meeting minutes will be shared later
HRRP Kathmandu Valley team successfully conducted Kathmandu Valley District Exhibition/Learning Sharing Workshop of Gorkha Earthquake” on 13 April 2018 (30 Chaitra 2074) at Dokhaima Café, Patandhoka. The NRA chief of Kathmandu, Deputy Mayor of Madhyapur-Thimi, MIS specialist-NRA Bhaktapur, DLPIU-MOUD/MOFALD of Kathmandu, Lalitpur and Bhaktapur and M&E consultant were present in the program. The partner organization including NSET, Lumanti and Batas Foundation shared their experience of the reconstruction efforts during the workshop whereas	Sweata Sijapati techcord.ktm@hrrpnepal.org	

Activity Summary

NRCS, HomeNet Nepal and Build Up Nepal participated in the exhibition of the ongoing reconstruction work.		
A joint field monitoring visit was conducted to Kageshwori-Manahara Municipality, Kathmandu district by HRRP Kathmandu valley team and M & E Consultant, MOUD-CLPIU on 17 March 2018.	Manisha Rai im.ktm@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
A joint field monitoring visit by HRRP Kathmandu valley team and M & E Consultant, MOUD-CLPIU and DLPIU MOUD.	19 March 2018, Shankharapur Municipality.	Ambika Amatya dc.ktm@hrrpnepal.org
HRRP National Level Exhibition and workshop to mark the 3 year of Gorkha Earthquake.	23 April 2018 at Bouginvilla Banquet at Tripureshwor, Kathmandu	Manisha Rai im.ktm@hrrpnepal.org
A General Coordination Meeting of NRA Lalitpur.	TBD (postponed due to organization restructuring of NRA)	Sweata Sijapati techcord.ktm@hrrpnepal.org
A joint field monitoring visit to be conducted by HRRP Kathmandu valley team and M & E Consultant, DLPIU- MOUD Lalitpur.	1 st week of May, Mahankal Rural Municipality, Lalitpur district,	Sweata Sijapati techcord.ktm@hrrpnepal.org
To include details of upcoming events and meetings in the next bulletin, please share details with dc.ktm@hrrpnepal.org by COB Wednesday of each week.		

News & Updates

- New DLPIU chief have been deployed in Lalitpur and Bhaktapur district

DLPIU- Lalitpur Chandra Gurung Email: dudbc2072@gmail.com Contact no: 01-5260829	DLPIU - Bhaktapur Mahesh Chitrakar Email: dudbc.bhaktapur@gmail.com Contact no: 9851143963
---	---

- New district support engineers have been deployed in Kathmandu and Bhaktapur district

DSE- Kathmandu Dinesh Pokhrel Email: dineshpokhrel@gmail.com Contact no: 9851172842	DSE- Bhaktapur Prabesh Adhikari Email: prabeshadhikari@gmail.com Contact no: 9846037890
--	--

Field Visit Report

Date	Location	Participants		
17 April 2018	Gagalfedi, Kageshwari N.P. ward no. 1 kathmandu District	• Narakanta Sapkota, M & E Consultant, MOUD CLPIU • Sulekha Kalwar, DLPIU field engineer, kageshwari N.P. ward no. 1 • Sujal Niroula (engineer), NSET • Sabita Wasti (SDO), Baliyo ghar/NSET • Manisha Rai (Information Management Officer- Kathmandu Valley HRRP)		
Objective(s)	• To observe the reconstruction status of the beneficiaries • To coordinate with local representatives, working POs and field engineers in ward • To provide inputs to the beneficiaries regarding the housing grant process and government guidelines			
Summary	HRRP Kathmandu valley team along with monitoring team from CLPIU MOUD conducted field visit at Ward No. 1, Gagalfedi of Kageshwari Manahara Municipality, Kathmandu. The field visit was conducted with an objective to interact with the local representatives and engineers on the ongoing reconstruction status and the challenges and issues in the area and to monitor the reconstruction status of the area.			
	<u>Meeting with ward member, Balram Khadka, DLPIU engineer, Sulekha Kalwar and Sujal Niroula and Sabita Wasti Ward No. 1, Gagalfedi:</u> Out of total 1120 identified beneficiaries in the ward no.1, Gagalfedi, 1054 have received 1st tranche, 178 beneficiaries have already received 2nd tranche along with additional 97 files forwarded to MoUD/DLPIU. Similarly, 47 have received 3rd tranche with additional 22 files forwarded to MoUD/DLPIU. Further, 32 have signed PA after addressing of the grievance. According to ward member, the main issues in this area are the beneficiaries residing in land owned by trust/ (Guthi land), weak economic status, insufficient technical staff and delay on tranche release by bank. However, the issue of the trust land has been resolved as the trust has allowed for the reconstruction and tranche approval if beneficiaries pay NPR. 5000 to the trust in the ward no.1. Moreover, it is mandatory for all the beneficiaries to submit site plan and location map. Recently, many beneficiaries have been started reconstruction of their houses in this area. Among the observed houses only 10% have completed house and 90% are under construction. In addition, among all the houses, 80% have not given application for inspection and most of have not prepared site plan and location map. Similarly, 30% houses found as not followed MR that need to adapt simple correction measures. However, construction rate has got speed up in this area.			
Challenges / Issues Identified		Action Required	Responsible	Timeframe
Duplicate picture was attached on inspection form by beneficiary		Local bodies should control the fake evidence at local level. DLPIU engineers should also be careful of such issues and need to check reality in the field.	Beneficiaries, local bodies, DLPIU.	M/E, CLPIU, HRRP and DLPIU engineer visited the house in the same day of the application registered, and found different and non - compliant.

Photos



Gagalfedi, ward no. 1 Kageshwari Manahara N.P. Meeting with ward member, DLPIU engineer, NSET, HRRP, M/E (CLPIU). Discussion on reconstruction progress, challenges and possible solutions in coordination with POs.



Gagalfedi, Ward No. 1, Kageshwari Manahara N.P. Under construction house of a single woman with brick in cement mortar house, CGI roof. For the last 2 months she is living alone since her husband died. She has not applied for II tranche, has not site plan/location map prepared and is on the process of land ownership transfer from husband.



Gagalfedi, Ward No. 1, Kageshwari Manahara N.P. Brick in cement mortar house, 2 rooms, CGI roof. Beneficiary does not have building permit, site plan/location map. The owner has applied for 2nd tranche and has planned to add up roof band with the 2nd tranche.



Ekka tole, Gagalfedi, Ward No. 1, Kageshwari Manahara N.P. BMC, 4 rooms, 1 story. DLPIU engineer inspecting his house up to DPC in the same day of application registered. Beneficiary himself is mason, trained by NSET.



Ekka tole, Gagalfedi, Ward No. 1, Kageshwari Manahara N.P. House started 2 years ago has applied for inspection on 17th April 2018. M/E (CLPIU), HRRP and DLPIU engineer monitored observed and inspected it same day. This beneficiary had attached the different photo of the DPC which has not steel post as it is on reality. M/E consultant suggested necessary corrective measures.



Ekka tole, Gagalfedi, Ward No. 1, Kageshwari Manahara N.P. SMC, 2 rooms, completed DPC 5 months ago. Insufficient vertical reinforcement especially in the opening has delayed the inspection and there are no site plan/location map and building permit as well.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
There are beneficiaries for retrofitting grant, but don't know what the procedures are and guideline for the retrofitting grant.	Ward member	The manual for the retrofitting have been already published and the guideline for it along with the training to engineer will be conducted most probably within Baisakh 15 (M & E Consultant, CLPIU MOUD)
For the houses under non-compliance will they be able to get the remaining tranche?	Beneficiary	For the non-compliance cases, the file is forwarded to the district support engineers for further analysis. Also, those houses which can apply the correction measures as indicated in the correction and exceptional manual will be eligible to get the remaining tranche.

Challenges and Way Forward

Challenge	Way Forward
Houses reconstructed through individuals' efforts as well as from the POs support have not followed minimum standards leading to increase in non-compliances cases.	The concerned municipality as well as divisional office should increase the monitoring visits to observe the reconstruction of houses from individual efforts as well as from POs. Divisional office should proactively interact with POs for applying corrective measures for the non-compliance houses.
Necessity of technical person are observed in the area	The concerned authority (NRA/DLPIU-MOUD) should deploy technical staff in the deficient areas.