



Brief Project



Shelter Response



Geographic Landscape



CARE Activities



WASH




Shelter



Livelihood



Recovery



Gender Protection

Shelter Activities VDCs

- Emergency Phase

- Budhathum
- Mulpani
- Phulkharka
- Aginchok
- Salyantar

- Winterization

- Baseri
- Phulkharka

- For Recovery

- Budhathum
- Mulpani
- Salyantar
- Baseri
- Phulkharka
- Aginchok


A grey rounded rectangular button with the word 'HERMES' in orange capital letters. It is connected to the first three items of the 'For Recovery' list by a grey bracket.

HERMES


A grey rounded rectangular button with the letters 'ADH' in orange capital letters. It is connected to the last three items of the 'For Recovery' list by a grey bracket.

ADH

Methodology



HR Management



Project:- Shelter Response

Activities:

1. Mason Training (Seven days)
2. House owner Training (One day)
3. Door to door awareness
4. School awareness
5. Temporary Resource Center Establish
6. Model House Construction
7. DRR (PASSA)

Capacity Building Program on Safe Shelter

Activities

Program: Safe Shelter


VDCs: 6

District: Dhading

Enrolled HHs 5570

S.N	Activities	Unit	Achivement			Remarks
			Total	Male	Female	
1	Mason Training	Nos.	511	493	18	11 HHs per Mason
2	House Owner Training	Nos.	3530	2018	1512	
3	School Awareness	Nos.	700			ongoing
4	Door to door	Nos.	14,986	6,995	7,991	6,474 HHs
5	Model House Constrcuton	Nos.	4			2 Ongoing
6	Community Hall	Nos.	1			
7	DRR Small Imitigation Works	Nos.	6			ongoing

Challenges



“We should think about next new mason Training.”

Challenge



Present Status

S.N	VDC	Enrolled	Eligible HHs	Trapaulin	Remarks
	1Phulkharka	1196	115	8	
	2Baseri	997	26	1	
	3Aginchowk	862	42	3	

Challenges



१. सबै लाभग्राहीहरूमा राहत चरणको जस्तै सबैले सहयोग पाउनुपर्छ भन्ने मानसिकताको कारणले लक्षित वर्ग पहिचान र सहयोग पुर्‍याउन चुनौतिको रुपमा रहेको छ । यद्यपी विविन्न प्रकारका सम्पन्ता स्तरीकरण तथा विपन्न पकेट क्षेत्र जस्ता विधिहरु प्रयोग गरी विपन्न पहिचान गर्ने र स्थानीय विपद व्यवस्थापन समितिबाट निर्णय गर्ने र कार्य सम्पन्न भएका छन् ।
२. यस वर्षको वर्षायाम लामो भएको र बाटो बिग्रीएर लामो समय सम्म यातयात अवरुद्ध भएको कारणले धेरै निर्माण तथा अन्य सामग्रीहरु ढुवानी र यातयातको कारणबाट योजना गरिएका कामहरु समयमा सम्पन्न गर्न कठिनाई भएको थियो ।
३. स्थानीय तहमा निर्माणको काम गरिरहेका डकर्मी तथा सिकर्मीहरुलाई भूकम्प प्रतिरोधी घर निर्माण प्रविधिको ७ दिने तालिम दिने योजना अनुरूप स्थानीय तहमा पर्याप्त मात्रामा अनुभवी डकर्मी तथा सिकर्मीहरुको उपलब्धता कम भएको कारणले सबै तालिम प्राप्त डकर्मी तथा सिकर्मीहरु भूकम्प प्रतिरोधी घर निर्माणमा नेतृत्व लिन सक्ने अवस्थामा विकास गर्नमा कठिनाई भएको छ । तालिमका सहभागी सबैलाई नमूना घर निर्माणमा परिचालन गरी थप सिपमा थप निपुर्णता ल्याउने काम भएको छ । हाल ३-४ जनाको समूहमा काम गर्ने र थप अनुभव हासिल गरेर एक जनाले पनि स्वतन्त्र रुपमा काम गर्न सक्ने वातावरण विकास हुदै गएको छ ।

Good Practices

- The masons were divided into four groups, namely 'Jag Samuha (**Foundation Group**)', 'Bandhan Samuha (**Band Group**)', 'Jhyal Samuha (**Window Group**) and 'chhano samuha (**Roof Group**). This resulted in a sense of healthy competitiveness which led to their active involvement in the training period.
- Extra-curricular activities
 - 'Snakes & ladders' game
 - Singing and Dancing
 - Bhailo Program
 - Quiz Competition
 - Video Presentation(which carried the messages about the earthquake resistant building techniques)

Plan (Post Project Support)

- NRA Support Program
- Refresher Training
- DRR
- OJT (only for women)

Photos





April 15



April 15



April 30



Jun 18



May 8

Progress of Model House

Photos



Challenges



Lets work together to build safer Shelter



“Mason Build the Nation”

Thank You

?

? Any Questions ???

?