

District Report

Okhaldhunga

23 November - 6 December 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Collection of palika action plan hard copy and the survey form as part to complete the task of palika level orientation and workshop held on October 28 2018. During this period Ohhaldhunga HRRP visited all the eight palika of Okhaldhunga to collect the form and help them during the form filled up time.	19-21 November 2018	3	0	prakash@hrrpnepal.org	Hard copy of the action plan and survey form has been submitted to DMT
Joint monitoring with DLPIU engineers, HRRP Okhaldhunga and DSE has been performed at Siddhicharan municipality ward-1 Taluwa. the motto of the visit was to give the instant correction methodologies to the non-compliant house if any occurred in this ward. Also, we check out the corrected nin compliance houses whether it is right to provide the further tranche. during this visit Prakash poudel DSE Okhaldhunga gave instant correction techniques/ methodologies and verified the corrected house for further process.	22 November 2018	4	0	Sagar Adhikari techcord.okhaldhunga@hrrpnepal.org	see below the field visit report.
Technical coordination meeting has been sucessfully organised in the chairman ship of GMALI chief Bijaya Muni Bajracharya. Focal person from DLPIU building Pitamber pun, Roshan Rawot Er. DLPIU, Bibek Basnet DSE Okhaldhunga, social development specialist, MIS expert were present during this meeting. this meeting focused on the difference occurs on building dash board and GMALI Dashboard. This meeting also concluded to share the monthly progress of the DSE and DLPIU building to the GMALI Chief also requested to DLPIU focal person to check and verify the	27 November 2018	12	2	prakash@hrrpnepal.org	Hard copy of the Minute will share soon.

Summary of events during this period

presence of the technical person whether they are in field or not.					
Joint Monitoring With Clpiu M&E, Okhaldhunga Red Cross, DSEs and HRRP Okhaldhunga has been successfully organised at Molung Rural municipality ward-3 to inspect the Red cross shelter progress. The main mission of this visit was to check the corrected non-compliant houses of this ward and red cross work. During this field visit we found that some of the houses are corrected only to show the correction actually the corrected house did not have any bars on corrected horizontal bands. DSE and DLPIU engineers threats them to correct again as per the standards and norms without it the tranche will paused at bank.	28 November 2018	8	0	Sagar Adhikari techcord.okhaldhunga@hrrp.nepal.org	See the field report below
Ward level coordination meeting had conducted at Chishankghu gadhi RM ward-8. The informal meeting was conducted in presence of ward chief Keshar bahadur Basbet, Gopal Parsad Mandal DLPIU engineers and HRRP. Ward Chief raised the issues regarding missing the survey by the technical person nearly 300 houses were missing in ward 7 and 8 of the chishankhu gadhi.	29 November	8	0	Sagar Adhikari techcord.okhaldhunga@hrrp.nepal.org	no any formal minute had raised.

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Palika Orientation and review workshop.	9 and 10 of December 2018	CLPIU GMALI	prakash@hrrpnepal.org
Joint Monitoring at champhadevi RM	21-25 December 2018	HRRP	techcord.okhaldhunga@hrrpnepal.org
General and coordination meeting	27 December 2018	HRRP/ GMALI	

Tranche Status

Rural /Municipality	Champha devi RM	Chishankhu Gadhi RM	Khijidemba RM	Likhu RM	Maney bhyanjang RM	Molung RM	Soddhicharam UM	Sunkoshi RM
Total HHs Surveyed								
Total HHs Eligible	3341	1063	2914	2914	3258	1663	2660	3268
Total HHs Enrolled	3050	961	2780	3090	1518	2737	2401	2997
First Tranche	3048	960	2778	3087	1517	2726	2394	2994
Second Tranche	2858	848	2593	2916	1192	1971	1859	2876
Third Tranche	2443	725	2164	2472	778	1980	1249	2283
Total HH Constructed								
Grievance Registered								
Grievance Addressed								
RF HH Eligible	513	228	218	200	441	365	573	330
RF HH Enrolled	276	150	196	114	373	219	317	46
RF 1 st Tranche	111	140	196	67	373	98	299	44
RF 2 nd Tranche	0	0	0	0	0	0	0	0
Non-Compliance Registered								
Non-Compliance Addressed								

Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
28 and 29 November 2018	Molung and Chishankhu gadhi RM	NRA-CLPIU M&E (Kiran Kumar Mahat), DSE (Bibek Basnet & Prakash Paudel), DLPIU-Building Engineers (Roshan Rawat, Rakesh Kumar Yadav), NRCS –District Program Coordinator (Resham Khadka), NRCS-Engineer (Krishna Upadhyay) Sagar Adhikari DTC HRRP, Prakash Basnet DC HRRP
Objective(s)	1. Reconstruction Update/ Housing Reconstruction Challenges 2. Interaction between government agencies, implementing partners and local people 3. Collection of Typologies of Houses	
Summary	Joint visit was conducted by HRRP Okhaldhunga along with NRA-CLPIU M&E (Kiran Kumar Mahat), DSE (Bibek Basnet & Prakash Paudel), DLPIU-Building Engineers (Roshan Rawat, Rakesh Kumar Yadav), NRCS –District Program Coordinator (Resham Khadka), NRCS-Engineer (Krishna Upadhyay). The field visit gave an opportunity to NRA-CLPIU/DLPIU and HRRP to observe, supervise and monitor ongoing construction of Houses (Compliance & Non-Compliance houses) at wards Prapcha-3 & Mamkha-7 of Molung Rural Municipality & Chisankhugadhi Rural Municipality In Molung ward no. 3 of Molung Rural Municipality total number of eligible beneficiary were 194 HHs among which about HHs are RCC framed structure houses and Load Bearing and In Chisankhugadhi ward no. 7 of Chisankhugadhi Rural Municipality total number of eligible beneficiary were 139 HHs among which about HHs are RCC framed structure houses and Load Bearing. Some of the beneficiary have received 3rd tranche of GON housing grant due to the non compliances. After visiting those houses DSE had advised DLPIU Engineers for the inspection of those completed houses for releasing 3rd tranche. Almost houses of Molung Rural Municipality and Chisankhugadhi Rural Municipality are RCC and hybrid structure with ground floor stone/brick masonry and first floor constructed with light material, however, some houses were load bearing structures (Stone Masonry in Cement/Mud Mortar, Brick Masonry in Cement Mortar). Some of the Key points that made compliant houses in the Molung Rural Municipality and Chisankhugadhi Rural Municipality 1. Availability of trained mason in every ward of palika. 2. Awareness of beneficiaries about the earthquake resilient housing construction. 3. Use of local materials for the reconstruction (timber, stone, mud, aggregate etc.) 4. Good technical assistance of DLPIU Engineers.	

Photos



Ward 8, Chishankhugadhi Rural municipality, Okhaldhunga: Ward coordination meeting with ward chairperson Keshar bahadur basnet, HRRP CLPIU monitoring and DLPIU engineers

Picture Credit: Om Majhi



Ward 3, Molung Rural municipality, Okhaldhunga: DSE Bibek basnet CLPIU monitoring Kiran kumar mahart and Red cross officials during ground discussion on the topic of non compliance issues.

Picture Credit: Sagar C Adhikari DTC HRRP

Housing Typology Report



Ward 3, Molung Rural municipality, Okhaldhunga: Balaka Sunuwar is the house owner. He has only received the first tranche of the private house reconstruction grant. The RCC structure is a non compliance because of having the 4 -10 mm and 4 -12 mma bars in column.

Picture Credit: Sagar C Adhikari DTC HRRP



Ward 3, Molung Rural municipality, Okhaldhunga: Siri maya Tamang is the house owner. she has received all tranche of private house reconstruction grant. The two room SMM one plus attic structure is features with RCC bands and seems well.

Picture Credit: Sagar C Adhikari DTC HRRP



Ward 3, Molung Rural municipality, Okhaldhunga: Tanka Bahadur Sunuwar is the house owner. He has received all tranche of private house reconstruction grant. The two room BMC one plus attic structure is features with RCC bands and seems well.

Picture Credit: Sagar C Adhikari DTC HRRP



Ward 3, Molung Rural municipality, Okhaldhunga: Jeevan Phyual is the house owner. He has received all tranche of private house reconstruction grant. The two room BMC Two plus attic structure is features with RCC bands and flexiable roof.

Picture Credit: Sagar C Adhikari DTC HRRP