

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population: 147,984¹

50 VDCs and 6 municipalities

Damage Status - Private Structures



Damage Grade (3-5)	22,786
Damage Grade (1-2)	16,566
Total	39,352²

Type of housing walls Okhaldhunga National

Mud-bonded bricks/stone	95%	41%
Cement-bonded bricks/stone	1%	29%
Other	4%	30%

% of households who own their housing unit	95%	85%
--	-----	-----

(Census 2011)¹

NEWS & UPDATES

- 211 beneficiaries among 19,819 have been verified by NRA engineers for the release of 2nd tranches. A total 18,308 beneficiaries have received the 1st tranche, however only 1,246 have started reconstruction. 1,333 beneficiaries have not been enrolled till date.
- It is noted by NRA Engineers that due to the lack of forms, the recommendation process of releasing 2nd tranche has been delayed for many households. The forms are filled by the engineers for recommendation after the evaluation and inspection of the houses.
- Among a total 7,810 grievances, 6,775 has been resolved by NRA. 1,581 households will need to be resurveyed and 273 households will need further field observation as per decisions.
- As per the NRA Okhaldhunga Acting Chief, Cash Camp has been successfully deployed in four of the remote VDCs of Okhaldhunga. Free health checkup Camp was also established alongside the Cash Camp for the provision of health facilities.



© Roshan Dulal, UMN-Okhaldhunga

PARTNERS

Partner Organisation	Implementing Partner(s)
ACTED	YSC
HELVETAS	CMECS, PHPI, JTI, FSKILL,
KFS	CMES
MEDAIR	LCDF
NRCS	NRCS
UMN	
USAID-SABAL	FORD-N, KOSIS-N

8 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

413 Reached 1,110 Remaining

VOCATIONAL TRAINING (Targets Achieved)

495 Reached 2,016 Remaining



39 Demonstration Constructions in 10 VDCs



0 VDC with Household WASH Assistance



18,486 beneficiaries enrolled, 93%

18,308 beneficiaries received the 1st Tranche, 92%⁴

KEY CONTACTS

DAO OFFICE

Mr. Phanindra Dahal
Chief District Officer
Telephone: 037-520132

DDC OFFICE

Mr. Yagya Bahadur Khatri
Local Development Officer
Telephone: 037-520144

NRA District Office

Mr. Yubaraj Kharel
District Focal Point
Telephone: 049-421488

DUDBC OFFICE

Mr. Subash Basnet
Division Head
Telephone: 037-520103


0 VDC with all 6 TA Activities
 26 VDCs with no TA
 8 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.



Coverage of TA

