

HRRP District Coordination Meeting Minutes

Meeting Purpose:	HRRP Coordination Meeting, Kavrepalanchok
Meeting Date:	07/17/2017
Meeting Time:	11:00 AM - 12:30 PM
Meeting Location:	NRA Hall, Dhulikhel, Kavre
Meeting Facilitator:	Reshma Shrestha
Minutes Taken By:	Reshma Shrestha

Discussion: (Items/Knowledge Shared)

NRA Updates

- Kavre has succeeded being an example at Central NRA for its reconstruction initiations and progress. So, all the responsible stakeholders of the district must be acknowledged.
- Realistic and timely data needs to be updated and there seems some delay at such updates. So, all responsible stakeholders (Govt. and Pos) need to timely act on this.
- HELVETAS, SABAL, Caritas Nepal and Habitat for Humanity supported in logistics arrangement for the Sampling survey which quickened the process. For the Third Tranche too, NRA looks forward to possible support.

MoFALD/DLPIU Updates

- Though central NRA has reported completion of Grievance Addressal, no reports have been received on remaining 4,288 grievances of the district.
- 2,415 beneficiaries have been identified as Retrofit beneficiaries in the district. The list has been sent to all the local structures along with the Retrofitting Guideline and Retrofitting PA Form.
- Amongst the 23,902 grievances registered in the district, 19,631 grievances have been addressed based on which the new beneficiary number is 72,211.
- 63,870 beneficiaries have received the First Tranche, 5,246 have received Second Tranche and 79 beneficiaries have received Third Tranche in the district.
- Some data on Tranche Disbursement from I/NGO is missing. So all are requested to update and report the housing reconstruction grant data to MoFALD/DLPIU.

Non Compliance Issues at the district, DSE

- Masonry: The common issues on masonry structures are: Number of storeys exceeding than allowable, Missing bands, Attic height more than 4' and Hybrid constructions, which are almost covered in Correction/Exception Manual.
- RCC: Incoming RCC issues are being analyzed and decisions provided to the house owners through written agreement. The major non compliant RCC cases are:
 - Area exceeding 13.5 sq.m. : Some municipalities have approved the wall length of 4.5m in each direction. For such cases, structural analysis result is required. Further, if instead of 3 storeys, the houses are constructed as 2 storeys, the results are found to be safe.
 - 1 bay houses: Through critical modelling, such structures are found to be safe if one storey is reduced.
 - L shaped: Typical critical modelling of L shaped structures too are safe till 2 storeys.
 - 9" X 12" pillar: Such structures are safe if constructed only as one storey.
 - Semi Basement: Such structures are safe if constructed till two storeys.
- Some of the other major cases are: Cantilever exceeding 1.5m, columns not in grid, eccentric footing, pillar c/c distance less than 2.1m.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- *Critical modelling is not possible for all structures. Almost 50% of issues can be solved through critical modelling. DSE are planning to provide one day orientation to the district engineers with SAP and ETAB experience.*

Housing Reconstruction Challenges and Experience Sharing

- *HELVETAS: In coordination with Build Change, HELVETAS is developing a Retrofitting Curriculum as CTEVT has no such curriculum developed.*
- *Habitat for Humanity/ASF: Second Tranche has been released to 60 beneficiaries. 100 families have been supported with Vulnerable Top ups.*
- *Caritas Nepal: The primary study and data collection has been started in MajhiFeda, NagreGagarche and Sanowangthali (PokhariChauri 1, 2 and 3); the newly expanded VDCs. These VDCs will be supported with Technical Assistance, 7 Days Mason Training and 2 Demo houses each. Caritas Nepal has plans to construct a four roomed office with community hall in the currently working VDCs which later will be handed over to the local bodies. The design has been submitted to CLPIU for approval and land acquisition is being the major challenge. Further, a visit to other POs work area for learning is being planned on Friday.*
- *Samaritan's Purse: 20 beneficiaries have withdrawn their names from Earth Bag House Construction. Samaritan is planning to add 50 house in Methinkot (NamoBuddha Municipality) and is in the preliminary discussions and planning for the same.*
- *Arsow Nepal: Technical Support Center will be set up near Banepa Municipality for the district within a week. Banepa has been selected as acts as the center of the district and is convenient and accessible to the whole district. It also has plans to intensify the retrofitting works. There are plans to support nine houses for retrofitting.*

M&E Specialist Updates

- *Monitoring and Evaluation Specialist for the district, Roshan Kesari briefed his roles in monitoring and evaluation for:*
 - *Different training activities in the district,*
 - *POs reconstruction activities and*
 - *DLPIU engineers, sub engineers and asst. sub engineers*
- *A three day training on "Retrofitting and Correction/Exception Manual" is being conducted in the district for DUDBC/DLPIU engineers since 18th July to 7th August 2017. POs technical persons too are targeted to be trained. So, name list of participants were requested to be sent through HRRP.*

HRRP Updates

- *HRRP is collecting and documenting the different typologies of houses being reconstructed in a format and sharing through Flickr. POs were requested to share the pictures in this format. DUDBC/DLPIU has already provided with pictures from the recent sampling survey.*

HRRP District Coordination Meeting Minutes

S.N.	Attendees	Organization	Phone Number	Email
1	Dhruba Gaida	NRA Kavrepalanchok	9851206233	dgaida022@gmail.com
2	Bidur Timalina	MoFALD/DLPIU	9851017413	timalina.bidur@gmail.com
3	Maya Bade	DCC	9841247677	shresthamaya_863@hotmail.com
4	Roshan Kesari	M&E, CLPIU	9841640357	roshan_1369@yahoo.com
5	Bidhya Subedi	DSE, NRA Kavrepalanchok	9841152647	bidhya184@gmail.com
6	Sanjeev Prajapati	DSE, NRA Kavrepalanchok	9841429828	sanjeepra@yahoo.com
7	Manish Gautam	UNDP	9851012133	manish.gautam@undp.org
8	Khul B. Thapa	Helvetas, EF	9851232317	khul.thapa@helvetas.org
9	Rama Timalina	Helvetas, EF	9751003146	rama.timalina@helvetas.org
10	Reshma Shrestha	HRRP	9841264190	reshma@hrrpnepal.org
11	Krishna B.K	ASF Nepal	9851178789	bishwakarmakrishna@gmail.com
12	Dal B. Mijar	BUBM	9851136354	bubmpanchkhal@gmail.com
13	Madhav Raj Mainalee	Arsow Nepal	9841005399	madhav.mainalee@gmail.com
14	Govinda Koirala	Arsow Nepal	9851188859	koirala.govinda@gmail.com
15	Nitesh Basukala	Caritas Nepal	9801317269	nitesh.caritas@gmail.com
16	Ganesh Kumar Lama	Samaritans Purse	9860686243	glama@samaritan.org