

HRRP Coordination Meeting, Kavre, Meeting Minutes

Date: 16/05/2016

Time: 11 a.m. - 12:30 p.m.

Location: DUDBC Hall, Kavre

Chaired By: Asta Lal Suwal (DUDBC, DE Kavre)

Chief Guest: Hom Nath Poudel (SDE, SRO Kavre, NRA)

Facilitator: Reshma Shrestha, Panch Dev Bhatta

Participants Organizations: NRA Sub regional Office, DUDBC Kavre, Rotary International, Caritas Nepal, ADRA, Mercy Corps, Habitat for Humanity, Navajyoti Center, Build Change, SABAL, HRRP

Agendas

1. Welcome and Introduction
2. NRA Updates
3. Enrolment Updates
4. Agency Updates
5. HRRP Updates/ Request to POs
6. AoB

1. Welcome and Introduction

- After the introduction of the participants, a formal handover of District Coordination was done by Pabitra Basnet to Reshma Shrestha.

2. NRA Updates

- Expression of Interest (EOI) about detailed work plan and working VDCs requested by NRA, only few received
- Beneficiary List of 61 VDCs/Municipality received at NRA/DDC.
- Deficiency of manpower for the reconstruction process; 2 engineers an easily available human resource for each VDC and 3 for municipalities at present (newly recruited engineers, 1 for each VDC and 3 for Municipality by the DUDBC for NRA).
- Addressing Bank Account Issue for Enrolment in process. 50% of banks have submitted their interest in different VDC/Municipalities.
- A team from NRA at central level with CEO Sushil Gyawali visiting Kavre on 18th May 2016 (5th Jestha, 2073). Detailed schedule not planned, but an orientation to all the VDC/Municipality Secretaries to be provided post meeting at DDC. Support from POs during the visit expected.

Q: Progress in addressing Panchkhal Enrolment Dispute

A: An effective Grievance Redressal Mechanism and Monitoring tool required. Guideline is being prepared regarding this. VDC Secretaries are in charge for the Enrolment process.

3. Enrolment Updates (Panch Dev Bhatta)

- RaviOpi: Status: Completed (10th April - 6th May, 2016). Of the total 970 beneficiaries, 92% attended, 79% were enrolled and 25% grievances were recorded. Rotary International, Caritas Nepal, Build Change, Habitat for Humanity, the major POs for the process.
- Patlekheta: Status: Paused (Started on 25th April). Process paused because of not having 'Contract paper'. Of the total 871 beneficiaries, 12% were enrolled and 16% grievances were recorded.
- Challenges: Orientation to the VDC Secretaries, timely information dissemination to POs, communication at ward level, banking system and effective grievance handling unit are the major challenges to be countered.

4. Agency Update:

- ADRA: District Level Support Agency (DLSA). Involved in preparing Disaster Preparedness and Recovery Planning (DPRP). Agency update required so a request was made to agencies that have not reported. Of the eleven clusters, except Food and Agriculture, nine clusters active in Kavre.
- Rotary International:
 - Supporting building Materials to 69 households for permanent house at Rotary Chaurbesi - Rayobari. 70% progress achieved.
 - Distributed 300 bundles of CGI sheets, 4 bundles each for individual household a week before.
 - Ongoing Mason training following DUDBC 7 day module, for 36 masons of RaviOpi at Banepa Polytechnic Institute.
- Habitat for Humanity:
 - Received approval for 3 nos. of Mason training at Panchkhal Municipality which will cover 4 wards: 1, 2, 3 and 4.
 - DUDBC Guideline to be followed for the training. Post training, for skill test is planning model/demonstration houses that can be used as a Technical resource Center.
 - EOI submitted to NRA for Enrolment at Panchkhal.
- SABAL:
 - Plan to train 1750 masons of Kavre and Sindhupalchowk. 20 masons selected to be trained in Jyamde of Kavre.
 - Working in 25 VDCs of Kavre. 1 Social Mobilizer for each VDC recruited who can also be mobilized for awareness and pre enrolment process.
- NavaJyoti:
 - In a process too distribute locally produced building materials at "Concrete blocks" at Koshidekha VDC.
- Mercy Corps:
 - Working for market system development in 6 VDCs: ChahalGaneshsthan, Dhunkharka, Chyamrangbesi, MahankalChaur, ChyasingKharka and Baldthali. This will include mapping the local markets and building materials price monitoring as well.

- Caritas:
 - Actively involved in RaviOpi Enrolment. Committed to provide extra resources for 2-3 days for enrolling the unrolled beneficiaries.
 - A lesson learnt from RaviOpi is the involvement/hiring of locals for the enrolment support.
- Build Change:
 - Proposal for leading Dhunkharka VDC submitted to NRA.

5. HRRP Updates/ Request to POs

- POs were requested to share stories from field to be included in HRRP Newsletter, 2nd edition.
- POs were requested to share reports, assessments, and case studies regarding Vulnerability.

6. AoB

- Build Change is working for "Retrofitting" the houses under Category 1 and 2 of CBS Survey. It is focused on mud mortar constructions.

Action Points

1. Support NRA Field Visit Mission
2. Coordinated mechanism to be stressed for Enrolment process
3. Model House/ Demonstration Panel Survey Format to be shared by HRRP and feedbacks to be shared via email

Next Meeting

The next HRRP Coordination meeting will be held on 25th May, 2016 from 11 a.m. to 12:30 p.m. at DUDBC Meeting Hall, Kavre.

Meeting Participants List/Attendance Sheet

S.N.	Name	Organization	Contact No.	Email ID
1	Asta Lal Suwal	DUDBC, Kavre	9751090249	dudbckavre@gmail.com
2	Hom Nath Poudel	NRA, SRO Kavre	9851151572	erhornath@gmail.com
3	Pabitra Basnet	HRRP Nepal/IOM	9801133607, 9843767677	pabitra@hrrpnepal.org

4	Navin Dahal	ADRA Nepal	9851175657	navin.dahal@adranepal.org
5	Simaraj Danuwar	Habitat for Humanity	9851193897	dsimraj@yahoo.com; simarajdanuwar@habitatnepal.org
6	Anup Kumar Shrestha	CDRA Nepal	9841812671; +97711663337	sthaanup@yahoo.com
7	Prastuti K. C.	Habitat for Humanity	9801033831	prastutikc@habitatnepal.org
8	Sujit Maharjan	Habitat for Humanity Nepal	9801033802	sujitmaharjan@habitatnepal.org; tsujitmaharjan@gmail.com
9	Ashok Shrestha	Rotary International	9851122737	ashok.rotarydh@yahoo.com
10	Hari Krishna Bhattarai	SABAL	9856022919	hari.bhattarai@care.org
11	Siyona Rai	Navjyoti Centre	9841886900	navjyoticerterktm@gmail.com
12	Sailesh Subba	Navjyoti Centre	9808403153	navjyoticerterktm@gmail.com
13	Abhimanyu Humagain	Mercy Corps	9841505049	ahumagain@np.mercycorps.org
14	Krishna Kumar Tamang	Caritas Nepal	9841576311	krishna.caritasnepal@gmail.com
15	Indra Narayan Shrestha	Caritas Nepal	9841410587	sth.indra@gmail.com
16	Siobhan Kenedy	HRRP	9818414269	siobhan@hrrpnepal.org
17	Krishna Bandhu Aryal	Build Change	9851044168	prashantimedia.ka@gmail.com
18	Kuldeep Bahadur Aryal	Build Change	9851138856	kuldeep@buildchange.org
19	Reshma Shrestha	HRRP	9841264190	reshma@hrrpnepal.org
20	Panch Dev Bhatta	HRRP	9801133608; 9848842460	panch@hrrpnepal.org