

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>HRRP Coordination Meeting, Kavrepalanchok</i>
Meeting Date:	<i>04/12/2017</i>
Meeting Time:	<i>11:00 AM - 12:30 PM</i>
Meeting Location:	<i>NRA Hall, Dhulikhel, Kavre</i>
Meeting Facilitator:	<i>Reshma Shrestha</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Attendees	Organization/Affiliation	Contact Detail
<i>Dhruba Gaida</i>	<i>NRA Kavre</i>	<i>9851206233</i>
<i>Ashok Adhikari</i>	<i>DUDBC/DLPIU</i>	<i>9841258878</i>
<i>Bidur Timalisina</i>	<i>EHRP</i>	<i>9851017413</i>
<i>Milan Shrestha</i>	<i>EHRP</i>	<i>9841524047</i>
<i>Maya Bade</i>	<i>DDC Kavre</i>	<i>9841247677</i>
<i>Sagar K. Tiwari</i>	<i>CARITAS Nepal</i>	<i>9801317452</i>
<i>Suwash Sapkota</i>	<i>CARITAS Nepal</i>	<i>9801317227</i>
<i>Diwat K. Shrestha</i>	<i>SABAL</i>	<i>9851196789</i>
<i>Simraj Danuwar</i>	<i>Habitat for Humanity</i>	<i>9801073679</i>
<i>Krishna BK</i>	<i>ASF Nepal</i>	<i>9851178789</i>
<i>Kishor Neupane</i>	<i>Habitat for Humanity</i>	<i>9801142032</i>
<i>Khil B. Thapa</i>	<i>HELVETAS</i>	<i>9851232317</i>
<i>Ganesh K. Lama</i>	<i>Samaritans Purse</i>	<i>9860686243</i>
<i>Dal B. Mijar</i>	<i>Ujyalo Gaon Nirman Abhiyan</i>	<i>9851136354</i>
<i>Pralhad</i>	<i>Kavre Sewa Samaj</i>	<i>9851074882</i>
<i>Shir Chaudhary</i>	<i>Handicap International</i>	<i>9860951365</i>
<i>Reshma Shrestha</i>	<i>HRRP</i>	<i>9841264190</i>

Discussion: (Items/Knowledge Shared)

NRA Updates

- *NRA Kavre is targeting to release Second Tranche to at least 4000 beneficiaries within a month (mid Baisakh) and is putting on best efforts to make it possible.*
- *The modality for Field Verification for Grievance Handling is to use the assigned DLPIU engineers in their respective VDCs/Municipalities. The detailed procedure is under discussion in Central NRA.*
- *Transparency and Accountability to be emphasized by each PO in the process of reconstruction. POs were requested to make requests to NRA Kavre for Field Monitoring.*
- *POs were requested to submit a Summary Sheet/ Progress Report of reconstruction activities along with related budget to NRA Kavre on 2nd day of each Nepali month.*

DUDBC/DLPIU Updates

- *To fill the vacant positions of Engineers/Sub Engineers/Asst. Sub Engineers in some VDCs in the district, repositioning, transferring and mobilization of existing Engineers/Sub Engineers/Asst. Sub Engineers is targeted within the week.*
- *Some overlap is seen for Vocational Training in some VDCs by HELVETAS as SABAL initially had also conducted trainings there. Such overlaps are to be avoided but for some unavoidable cases, details of masons trained need to be confirmed for no cases of same mason being trained.*
- *For POs providing Material Assistance and Reconstruction support through contractors, details on total cost estimate need to be verified through DLPIUs to confide that 3 lakh is supported to all beneficiaries.*

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

DTO/DLPIU Updates

- 23,781 grievances have been uploaded in MIS and 8973 in total have been addressed by Central NRA.
- Some banks have provided Cash for First Tranche without opening Bank Accounts. Sindhu Bikash Bank in Saping is an example. This is against the Grant Disbursement Guideline and it can also create issues for second and third tranche release. In coordination with all responsible authorities, such cases need to be addressed prior release of second tranche.
- Only 2 POs (HfH, Caritas Nepal) are supporting Financial Assistance according to government modality and 3 POs (Samaritans Purse, LWF, Ujyalo Gaun Nirman Abhiyan) are supporting through Material Assistance or by Reconstruction through contractors. In the later case, regular update according to the three tranche system is missing which can also mislead the MIS data. So, POs were requested to regularly update the progress according to the three tranche modality.

Housing Reconstruction Challenges and Experience Sharing

- HELVETAS: Due to Wood Unavailability, there are circumstances when metal doors and windows need to be opted. As this has not been specified in any of the model designs, there are confusions amongst beneficiaries that it can be counted as non compliant cases. DUDBC/DLPIU confirmed that metal doors and windows too can be used.
- HELVETAS: For OJT, the major challenge being faced is unavailability of sufficient participants. Though a target has been set for each training in each VDC, there are difficulties in identifying the required number of participants. For such cases, DUDBC/DLPIU will approve the trainings to be carried in other VDCs where sufficient participants can be confirmed.
- Habitat for Humanity: HfH has supported 233 beneficiaries with the First Tranche and requested DTO/DLPIU to suggest 17 additional beneficiaries to support with Financial Assistance.
- Habitat for Humanity: Showing the issue of inadequate road width, most of the designs submitted to Panchkhal Municipality are in hold and reconstruction activities have not been able to take momentum due to the same in the municipality. DUDBC/DLPIU clarified that meetings have been held with all municipalities and road width would not be a problem for most cases.
- SABAL: SABAL recently concluded a Workshop on Reconstruction of a cluster in Sindhupalchok. The participants were the responsible Government Officials (CDO, LDO, NRA, Ward Officers, and Municipality/Rural Municipality Officers) and Technical Officials. After the restructuring process, new officials have been recruited and such workshop can prove to be an orientation sessions to them. It can also strengthen the mutual coordination and assign responsibilities among various levels. SABAL is planning to organize such workshops in Kavre and will coordinate with NRA for the same post the election.
- Caritas Nepal: Some confusions regarding the qualification of Trainers for Mason Training have been faced. It was clarified that an experienced and TOT certified overseer can conduct such trainings.
- Caritas Nepal: Caritas Nepal has received approvals from concerned government bodies to expand its Technical Assistance activities to two new VDCs: NagraGagarche and MajhiFeda.
- Samaritans Purse: There has been high demand for reconstructing new houses (apart from approved 405) in its two working areas (RyaleBhir and Methinkot). The prospect of increasing the scope of support is under consideration.

HRRP Updates

- HRRP is transferring its Training Database into NRA Training Database Format. Some of the details required according to NRA Format is missing. So, HRRP requested POs to share in the missing details. Questions were also raised on the validity of the details and prior submitting the details to be fed into NRA MIS, all details were suggested to be verified at DUDBC. DUDBC will cross check with the details submitted and also will take it to the VDC level through its engineers.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- *HRRP is preparing Short Video Stories at each district to be screened at Second Earthquake Anniversary, 25th April. HRRP also sought interest of POs and government bodies to screen those video stories at the district.*

Decisions Made: (What, Why, Impacts)

1. *Monthly Progress Report to NRA*
 - *All POs will submit a monthly Progress Report to NRA regarding the reconstruction activities including budget. This will help to relate the actual district profile on reconstruction and also for monitoring activities. HRRP will coordinate with POs and NRA.*
2. *Beneficiaries Identification to HfH*
 - *DTO/DLPIU will coordinate with HfH and provide a list of 17 beneficiaries.*
3. *Cost Estimate to DUDBC/DLPIU*
 - *Samaritans Purse shall work on Complete Rate Analysis of a sample house being reconstructed. This will be to confide that all beneficiaries are being supported with 3 lakh tranche.*