

HOUSING RECOVERY AND RECONSTRUCTION PLATFORM HRRP - NUWAKOT




HRRP INFO PACK

NEPAL EARTHQUAKE RESILIENT HOUSING SUPPORT PROGRAM RECONSTRUCTION PROFILE


Date: 30 Jan 2019

HRRP BIDUR, NUWAKOT

OVERALL RECONSTRUCTION UPDATE OF NUWAKOT AS OF 30 Jan 2019 SOURCE GMaLI




PALIKA LEVEL UPDATE



Ganapa	Total Beneficiaries	First Tranche	Second Tranche	Third Tranche
Belkotgadhi	11037	10326	8667	1713
Bidur	12893	11886	10223	5606
Dupcheshwar	5873	5639	5227	3593
Kakani	6916	6309	5451	3020
Kispang	4788	4267	3823	2554
Likhu	5109	4479	3686	2328
Meghang	4510	4244	3871	3040
Panchakanya	4460	4036	3653	2178
Shivapuri	6514	6008	5044	3063
Suryagadhi	5019	4604	4097	2008
Tadi	4590	4450	4019	2630
Tarakeshwar	4707	4217	3718	2818

Grant distribution by Partner Organization till Jan 2019 source HRRP/NRA 5W




NRA GEO-HARZARD RESETTLEMENT AND RELOCATION UPDATE OF VULNERABLE HOUSEHOLDS

SN	GaPa/NaPa	Total Numbers	Land Bought	Relocated Place
1	Belkotgadhi	2		
2	Bidur	1		
3	Dupcheshwor	78	74	Ramati 74
4	Kakani	0		
5	Kispang	24	18	Japhati, Bidur 18
6	Likhu	4		
7	Meghang	93	24	Kimtang 24
8	Panchakanya	0		
9	Shivapuri	56		
10	Suryagadhi	46	18	Haldekalika 4 and Darne 14
11	Tadi	74	72	Kharanitar, Budune 71 and Sundaradevi 1
12	Tarakeshwor	3	0	
Total		381	206	206

OXFAM AND DURABLE SOLUTION (PIN AND CSRC) – SUPPORTING ORGANIZATIONS

NON-COMPLIANCE CASES AS OF 25 DEC 2018








EDUCATION SECTOR RECONSTRUCTION PROGRESS AS OF DEC 2018

School		Classroom		
Fully damaged	Partial Damaged	Fully Damaged	Major Damaged	Minor Damage
364	120	2624	826	807

CLPIU Eduation Target School	Completed	Ongoing
255	70	109













Fig: Overall POs number of activities/reached beneficiaries representation based on 5w as of 29 Jan 2019

ANNEX

This is the document of HRRP in coordination with government and non-government organization actors to represent the information regarding private housing.

1. TRANCHE belongs to the government grant to those beneficiaries identified by NRA during CBS survey.
2. Palika update means update of all 12 municipalities (2 Urban and 10 Rural Municipalities)
3. Short Training Means 7 days short training on skilled masons according to DUDBC curriculum
4. Vocational training means 50 days on-the-job training according to the NRA Training Strategy. The OJT training refer to a 50-day training model for new masons through building a demo house based on CTEVT curriculum.
5. TOT means Training of Trainer which may include skilled masons, Social Mobilizer, sub engineers and Engineers.
6. Retrofitting training means the training of repairing of old houses with inclusion of engineers, sub engineers and construction workers
7. Demo House indicates that Demonstration construction houses provide a practical demonstration of earthquake resilient construction elements. The construction should be accompanied by communication and outreach activities and events to ensure maximum dissemination of the information to the community.
8. Door-to-door technical assistance is a household level supervision/technical support carried out by mobile TA team (including technical resources person(s) and social mobilization resource person(s)). TA teams will be responsible for providing door to door, household level technical support through all stages of construction
9. Helpdesk/technical support center provides technical assistance, information and consultation on house designs, site surveys cost calculation, orientation on building codes and SOPs, IEC materials. The center is staffed with engineers or other technical resource persons(s) that monitor and support the households in building compliant houses. The center should also have social mobilization resource person(s) available to support with social aspects of the reconstruction.
10. GANAPA means Rural and Urban Municipality
11. PIN/CSRC meant 'People In Need and Community Self Reliance Center'
12. Vuln HHs means those households which are kept in land risk area by Geo hazard survey of NRA
13. 5W means HRRP/NRA data collection tool used to collect partner organization reconstruction activities (WHERE, WHO, WHAT, WHEN AND WHOM)

PARTNER ORGANIZATION'S PRESENCE OVER LAST 3 YEARS



HRRP – NUWAKOT

Office Location: Bidur, Nuwakot

District Coordinator: Badri Pyakurel, 985123401, dc.nuwakot@hrrpnepal.org

District Information Management Officer: Buddha Singh Thakuri, 9841961829, im.nuwakot@hrrpnepal.org



Ram Bahadur Tamang, Beneficiary Tadi Rural Municipality Ward no 3 has made Stone Mud Mortar house for the government grant.



Hit Bahadur Tamang, Beneficiary of Tarkeshwar Rural Municipality ward - 05 spent around 5 lakhs on building his house after earthquake. He has got government third tranche by the inspection of technical person on time.