

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Meeting		
Meeting Date:	29/08/2018		
Meeting Time:	1 PM – 4 PM		
Meeting Location:	GMALI OFFICE, BIDUR, NUWAKOT		
Meeting Facilitator:	Badri Pyakurel, Uses Shrestha Acting GMALI Chief, Buddha Singh Thakuri		
Minutes Taken By:	Badri Pyakurel		
Summary of participants:	Total: 24	Female:5	Male:19

Discussion: (Items/Knowledge Shared)

Agendas:

1. Welcome/Introduction
2. Follow up of previous month's meeting discussion and parking lot
3. POs update – please share your update packs so that can be shared in the meeting minute
4. Vulnerable Support – Vulnerable support gap areas
5. AoB

Decisions:

1. Welcome and Introduction


The coordination meeting was chaired by Uses Shrestha Acting chief of Grant Management and Local Infrastructure. The program was facilitated by district coordinator of Nuwakot Mr.Badri Pyakurel and was started by welcoming the participants and they all introduce each other. Then he presented the agendas of meeting and started meeting formally with the permission of GMALI chief.

2. HRRP updates on reconstruction Status

HRRP DC, Mr.Badri Pyakurel presented the reconstruction tranche update based on MoUD and MoFALD data and the details of Nuwakot district are also listed below as reference. HRRP DIMO, Mr.Buddha distributed the info pack as District profile and overall update to all stakeholders.

No of DLIPU Engineers	115
No of Assistant Engineers	61
No of Assistant Sub Engineers	62
Total Non-Compliance data	1556
No of total Solved Noncompliance data	1015
Recommendation for the correction	541
Number of DSE working in the district	2

Discussion: (Items/Knowledge Shared)



The status of geo-hazard vulnerable beneficiary's relocation and resettlement are also shared with the presence of durable solution who is working on this project. There are 377 vulnerable beneficiaries in which 191 beneficiaries have already got land certificate and others are on process for relocation.

HRRP shared the NRA vulnerable list summary as there are 1179 vulnerable beneficiaries identified with 4 criteria's like (age >70, age <16, single women and Disability). There are still 441 have not started but 20 houses are under halted as per report and he also open forum to POs if they want to work on this criterion. HRRP is always ready to support with the permission of GMALI.

3. Partner Organization presentation/update

The development partners presented their monthly update in the meeting.

World Renew: Mr. Ram sing Tamang, reminds that they have already completed reconstruction of 288 houses in Manakamana – Kispang and at the same time, Goat Shed management training and support planned for 150 HH 70 completed, Livestock Waste Management planned for 170 HH but achieved 175, Broiler Chicken Farming Training and support for 20 HH but achieved 17.

Income generating Activities-3 month sewing and cutting training for 20 women completed, 7 days bakery training completed, and 5 men were benefited, Group Mobilization and Empowerment training for 70 beneficiaries completed.

Other Activities- 280 Improved smoke free stove distributed and installed, one irrigation scheme completed

NRCS: Mr. Santosh Pokharel reported that NRCS have been working on Kaule and Bhalche VDCs in which around 2000 beneficiaries have already got second tranches, but

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

the concern is that 40 households denied for the agreement. He will provide the actual reason behind it in next meeting.

NSET: They have done 49 OJTs and continuously supporting through technical assistance and only 3 trainings left till now.

Practical Action: They have been supporting to establish CSEB industry in support of beneficiaries, establishment of stone cutting machine, conducting masons training and awareness program. The block/brick testing machine are normally used for testing around 20-25 government buildings.

Durable Solution, claimed that they been continuously working to support on buying land for beneficiaries and advocating them in which 191 households have already bought land through them.

ICIMOD: Mr. Ram Tamang highlighted their model of CSEB housing and working areas in which they introduce agriculture model, livelihood, Bio-gas, Horticulture, conducting trainings and looking for other solar projects as well

UNOPS has highlighted socio-technical facilitation program for 20 former Village development Committee to support around 23k beneficiaries and initially they identified the reconstruction status of beneficiaries and contacted around 1500 beneficiaries which shows that 23% of them are under DPC, 23%-70% are under construction and 30-35% are already completed. They have opened 20 service centers in different places. They are mainly facing problem on Belkotgadhi and Bidur regarding map design and approval from municipalities

CLPIU M&E, Mr. Prabhu Pokharel briefs about the field report, working ways of POs and DLPIU technical. He suggested that POs to work closely with beneficiaries so that those who have not done agreement with NRA need to identify. He suggested POs to give more attention on non-compliance issues.

Oxfam, Deepak Sing has highlighted its work for the relocation in Kharanitar. He has focused on land purchase to the vulnerable people. He has said that Oxfam has plan to support 240 house hold but only 191 have land, among them most have received 2nd tranche and almost completed their house in same geo hazard area. He request to solve the issue to the authority.

Satya Narayan Chaudhari, M&E NRA, has requested to POs for vulnerable oriented support and regular reporting to GMALI. He focused on implementation in field level as the planning with NRA. Some Pos has made agreement with NRA to support vulnerable but not reported till what is performing.

4. **Feedback and sector identification of POs based on 5W**

HRRP DIMO, Buddha Sing Thakuri asked to all POs regarding the sectors that they are working currently to fill the 5W template, they are confident on filling the template by last week orientation and they requested to send the 5W template. They will contact to HRRP team if they got any confusion.

5. **Discussion.**

HRRP has highlighted the different issues in the field of lack of reconstruction materials, lack of technical assistance (Non-compliance), effect of date declaration by NRA, relocation and so on. POs also highlighted their issues on working with communities and their road access problems.

GMALI Acting Chief, Mr. Ushes Shrestha has focused on coordination between inter agencies and concern government bodies so that problems can be overcome working together for the same purpose. He also added that HRRP should coordinate to all sectors

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

POs and government to sort out the issues related to coordination and information so that he requested all POs to provide update on time and stay in coordination of HRRP/GMALI in the future.

Finally, GMALI Act. Chief Shrestha thanked to all participants for their presence in the meeting and request for kind coordination between concern bodies with regular update

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

Miscellaneous Items / AOB:

1. Discussed in different issues facing Field in individual level.

Decisions Made: (What, Why, Impacts)

Main objective of the meeting is to coordinate working development agencies and governmental organization. Every organization will report in 5w format in time frame.

Next Steps/action points:	Person(s) Responsible	Due Date
<i>[Insert next step]</i>		
<i>[Insert next step]</i>		

Attendees	Gender	Organization	Designation	Phone No.	Email
Deepak singh	M	OXFAM	Shelter Officer	9851241011	dsingh@hrrpnepal.org
Bhuwan Waiba	M	CARDSN	PC	9849151145	Waiba20170@gmail.com
Kabita Bhandari	F	KCDC	MEAL Officer	9843013200	bhandarikabita7@gmail.com
Manisha Maharjan	F	NSET	I&D Officer	9841119071	manishamaharjan@nset.org.np
Buddha singh Thakuri	M	HRRP	DIMO	9841961829	lm.nuwakot@hrrpnepal.org
Ram Kumar Tamang	M	ICIMOD	RRA-SSA	9849740929	Ram911410@gmail.com

HRRP District Coordination Meeting Minutes

Attendees	Gender	Organization	Designation	Phone No.	Email
Ram Sing Tamang	M	WR	M&E liaison officer	9801009667	ramsing.wr.nepal@gmail.com
Chhatra Alle	M	Purnima	District Coordinator	9845580764	cmagar621@gmail.com
Santosh Pokhrel	M	NRCS	Shelter Officer	9851094196	pokhrel.santoshs@gmail.com
Narayan Pd. Joshi	M	DLPIU	Engineer	9851107695	k6narayan@gmail.com
Dilip Khawas	M	RSDC	Project Coordinator	9851011887	khawasdk@gmail.com
Bishal Gautam	M	SSS	Project Coordinator	9851187139	bishalgautam56@gmail.com
Prabhu Ram Pokherel	M	CLPIU	M&E Expert	9851224243	prabhupidge@gmail.com
Rajendra Chilwal	M	NRA	DSE	9851212135	rajchi75@gmail.com
Sumina Shrestha	F	Practical Action	DPO	9851212135	sumina.shrestha@practicalaction.org.np
Kalpana Neupane	F	CSRC	A.O	9851212518	kneupane@csrcnepal.org
Nisha Niraula	F	PIN	Project Coordinator	9849671774	nisha.niraula@peopleinneed.cz
Chetan Singh Tor	M	UNOPS	Area Focal Point	9860218826	chetant@unops.org
Amul Shrestha	M	UNOPS	Area Focal Point	9841637476	amuls@unops.org
Ushes Shrestha	M	GMALI	Project Chief	9841698746	
Sushil Timsina	M	Room To Read	Field Person manager	9851214203	sushil.timsina@roomtoread.org
Satya Narayan Chaudhari	M	DLPIU	M&E specialist	9841309549	satya.islaas@gmail.com
Badri Pyakurel	M	HHRP	District Coordinator	9851154201	dc.nuwakot@hrrpnepal.org

HRRP District Coordination Meeting Minutes

