

A group of people are seated around a long table in a meeting room. In the background, a presentation titled 'Mason Training' is projected onto a screen. The presentation shows two maps of Nepal, one in orange and one in blue, with various regions labeled. The text 'HRRP' is visible in the top right corner of the presentation. The meeting room has several posters on the wall and a laptop on the table in the foreground.

HRRP GORKHA Coordination Meeting

Western Hub - Gorkha

9th August, 2017
HRRP Coordination meeting
Gorkha

Meeting Agenda

1. Introduction and Welcome

2. District activity updates (HRRP)

3.VDC/Municipality wise activity Update (Gaps and Duplication)

4. NRA Monthly progress report, compilation to share with central NRA (All sectors)

- Partners are requested to bring progress report up to this month and action planning till their project deadline for all sectors in monthly reporting format so that we can compile and share it with NRA Central.

5. Update and presentation of common structurally analyzed non-compliance houses(DSE)

6. NRA updates

- Updated tranche disbursement guideline
- Loan procedures, Land registration for landless
- Dissemination strategy of tranche deadline announced by NRA to communities

7. Upcoming orientation by HRRP, NRA and DUDBC/DLPIU.

8. AOB

District Activity Updates

- Short training(Short training/Skilled Mason training)

	Short training	
Gorkha	Total Planned	Total Reached
Total	6410	4915


- Vocational training/OJT

Including EOI data	Vocational training	
Gorkha	Total Planned	Total Reached
Total	4551	2059


- Demonstration house construction

	DEMONSTRATION HOUSE	
Gorkha	Total Planned	Total Reached
Total	395	106

VDC/Municipality wise Activity Update (Gaps and Duplication) VOCATIONAL TRAINING/OJT



VDC/Municipality wise Activity Update (Gaps and Duplication) Demonstration house construction



Door to door (D2D) technical assistance- Gap VDCs

HRRP Gorkha
D2D Gap VDC
22nd June, 2017

HRRP Gorkha D2D update(Duplication) Door to Door technical assistance- 22nd June, 2017	
VDC	Partners
Muchhok	CARE-N/EHRP/ OXFAM
Panchkhuwadeurali	EHRP/ OXFAM
Pandrung	EHRP/ OXFAM
Saurpani	EHRP/ OXFAM
Barpak	CARE-N/EHRP/ OXFAM
Bunkot	CRS/ <u>OXFAM</u>
Simjung	EHRP/ OXFAM
Swara	EHRP/ OXFAM
Takukot	EHRP/ OXFAM
Takumajhalakuribot	EHRP/ OXFAM
Tandrang	EHRP/CRS
Taple	CRS/EHRP



Index

Door to door assistance Gap VDC
(Based on recent information and update)



NRA Monthly progress report,
compilation to share with
central NRA (All sectors)

5. Update and presentation of common structurally analyzed non-compliance houses(DSE)

NRA UPDATES

- Updated Tranche disbursement Guideline
- Updated I/NGOs mobilization Guideline
- Loan Procedures
- Land Registration for Landless
- Dissemination strategy of Tranche receiving deadline by NRA
- Relocation settlement identified by NRA assessment.
- Engineers trained for resurvey and reverification(Grievance handling), Engineers contact list and their deployment record.
- Partners D2D assistance technical manpower database and information.



नेपाल सरकार राष्ट्रिय पुनर्निर्माण प्राधिकरण

गृहपुत्र दासो बाँके समन्वय कोष जेठ नक्स पाली यातायात निजि आवास पुनर्निर्माण युजलैटर सम्पर्क डेग्राय

निजी आवास अनुदान २०७५ असारभित्रै लिइसक्नुपर्ने

क्र.सं.	विषय	समयावधि
१.	पहिचान भएका सवै लाभग्राहीहरुसँग अनुदान सम्झौता गरी प्रथम किस्ता प्राप्त गर्ने ।	२०७४ कार्तिक मसान्तभित्र
२.	२०७३ पौष मसान्तसम्म प्रथम किस्ता प्राप्त गर्ने निजी घरधनीले दोस्रो किस्ता लिई सक्ने ।	२०७४ पौष मसान्तभित्र
३.	२०७४ कार्तिक मसान्तभित्र प्रथम किस्ता प्राप्त गर्ने निजी घरधनीले दोस्रो किस्ता लिई सक्ने ।	२०७४ चैत्र मसान्तभित्र
४.	२०७४ पौष मसान्तभित्र दोस्रो किस्ता प्राप्त गर्ने निजी घरधनीले तेस्रो किस्ता लिई सक्ने ।	२०७५ जेठ मसान्तभित्र
५.	२०७४ चैत्र मसान्तभित्र दोस्रो किस्ता प्राप्त गर्ने निजी घरधनीले तेस्रो किस्ता लिई सक्ने ।	२०७५ असार मसान्त भित्र

राष्ट्रिय पुनर्निर्माण प्राधिकरणको अनुरोध

निजी आवास पुनर्निर्माणका लागि अनुदान सहयोग बापत तेस्रो किस्ता लिने अन्तिम मिति २०७५ असार मसान्तसम्म तोकिएकोले सो अगावै प्रथम र दोस्रो आफुले लिन बाँकी किस्ता समयभित्रै लिनु हुन सम्पूर्ण लाभग्राहीहरुमा अनुरोध गरिन्छ ।

२०७३ पुससम्म पहिलो किस्ता लिइसक्नु भएका लाभग्राहीले २०७४ पुस मसान्तभित्र दोस्रो किस्ता लिन र २०७४ पुससम्म दोस्रो किस्ता प्राप्त गर्ने लाभग्राहीले २०७५ जेठ मसान्तभित्र तेस्रो किस्ता लिई सक्नु पर्नेछ ।

लाभग्राहीको सूचीमा परेपनि अनुदान सम्झौता नगरेका लाभग्राहीले जति सक्दो छिटो अनुदान सम्झौता गरी २०७४ कार्तिक मसान्तसम्म पहिलो किस्ता लिइसक्नु पर्नेछ । यो अवधिभित्र प्रथम किस्ता प्राप्त गर्ने लाभग्राहीले २०७४ चैत्र मसान्तभित्र दोस्रो किस्ता लिई सक्नु पर्नेछ भने तेस्रो किस्ता लिने अन्तिम मिति २०७५ असार मसान्तसम्म कायम गरिएको व्यहोरा सम्बन्धित सबैको जानकारीको लागि अनुरोध गरिएको छ ।

समयमै किस्ता लिइर भूकम्प प्रतिरोधी घर निर्माण गरौं, पुनर्निर्माणलाई सफल बनाऔं ।



सार्वजनिक हितका लागि
राष्ट्रिय पुनर्निर्माण प्राधिकरण
सिंहदरवार, काठमाण्डौ

Upcoming Orientation, trainings and program

- Tentative, 18th August, 2017 “A half day orientation on Dry stone masonry, confined masonry, Timber and Bamboo treatment and Monitoring and evaluation (CLPIU)” in Gorkha district.
- IOM’s Camp coordination and Camp management Training on 15th -17th August, 2017 at Hotel Gorkha Palace, Gorkha.
- Rural municipality Technical coordination meeting and Partners focal point for HRRP in Rural Municipality and Municipality.

Thank You!!