


[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)

HRRP BULLETIN

14 May 2018



Housing reconstruction progress based on MoFALD CLPIU enrolment data from July 2016 to 11 May 2018.

Highlights

- [Request for Proposals, Support to Vulnerable Households, NRA](#)
- Case studies from Dolakha, Gorkha, Sindhupalchowk, and Nuwakot
- [Summary of HRRP Round Table Discussion on Support to Vulnerable Households, 10 May](#)
- [Report on HRRP Community Reconstruction Committee Status Assessment](#)
- [HRRP District Profiles](#), based on HRRP 4W data as of 10 April
- [NRA Newsletter, April 2018](#)
- Summary of NRA Meeting with Partner Organisations on Support to Vulnerable Households, 2 May, [Nepali](#) and [Unofficial English Translation](#)
- [Cash Coordination Group, 10 April Meeting Minutes](#) and next meeting 18 May, DCA Office, Jhamsikhel

UPDATES & REQUESTS

National

MoFALD CLPIU Enrolment Data, as of 11 May (Nepali and Unofficial English Translation):

	15 April	29 April	11 May
Total No. Eligible HHs	767,705	767,709	767,710
HHs Enrolled	708,610	712,173	713,580
HHs Received 1 st Tranche	695,384	699,684	702,373
HHs Applied for 2 nd Tranche	296,950	309,287	340,398
HHs Received 2 nd Tranche	319,012	334,071	351,506
HHs Applied for 3 rd Tranche	82,418	92,744	106,502
HHs Received 3 rd Tranche	87,253	95,646	107,968

Request for Proposals, Support to Vulnerable Households, NRA: the NRA has released a list of 18,505 households that have been identified as vulnerable and requiring additional support for their housing recovery. These households were identified by the NRA on the basis of the following vulnerability criteria:

- Senior Citizens above 70
- Single women above 65
- Persons living with disabilities (red and blue card holders)
- Children under 16

This list is dynamic, given the additional vulnerable households that have been identified during review on the ground and through the NRA's grievance mechanism. The NRA has released a Request for Proposals (RFP) for support to these vulnerable households for their housing recovery. NGOs and development partners are encouraged to submit proposals in accordance with specified recovery and reconstruction guideline and NGO mobilisation guideline manual 2072. The focal point within NRA for the RFP is Mr. Surya Prakash Bista, bistasurya44@yahoo.com.

Summary of NRA Meeting with Partner Organisations on Support to Vulnerable Households, 2 May (Nepali, Unofficial English Translation)

Summary of HRRP Round Table Discussion on Support to Vulnerable Households, 10 May: many thanks to the more than 60 people that took part in this a preliminary discussion designed to gather information on ongoing and planned efforts from Partner Organisations for support to vulnerable households. A working group has been established with the objective of formulating guidance for effective targeting and approaches for support to vulnerable households. 13 organisations have signed up to participate and the first meeting of the working group is taking place tomorrow at 3pm at the HRRP office. The focal points for the working group within HRRP are Minar Thapa Magar, minar@hrrpnepal.org, and Rupa Pandey, meal@hrrpnepal.org.

Cash Coordination Group, 10 April Meeting Minutes and Next Meeting: during the next meeting of the CCG, Save the Children will share about e-voucher systems and NRCS will share about the CTP SOP and manuals drafted so far. The meeting is planned for Friday, 18 May, at 10 am at the DCA Office, Jhamsikhel. A [presentation on 'Shock Responsive Social Protection'](#), a project planned to cover all districts of Nepal by UNICEF, was also shared. Krishna Karkee is the chair of the CCG and should be contacted with any questions regarding CCG meetings - krka@dca.dk.

'Getting real on leaving no one behind: Women's periods and the SDGs in Nepal', UN Resident Coordinator's Office: this blog, by Stine Heiselberg and Bronwyn Russel, looks at how the Inter-Agency Common Feedback Project

(CFP) have worked to answer the question 'who are Nepal's most vulnerable groups, and how is their vulnerability similar or different from other countries'? Talking directly with vulnerable groups and listening to their experiences contributed to properly structuring the priorities for the 2018-2022 UN Development Assistance Framework (UNDAF).

Districts & Municipalities

Aalampu, Dolakha becoming a Seismic Resilient Village: Aalampu is one of the villages (Ward 6) in Bigu Rural Municipality, Dolakha which was previously a single VDC in itself. Almost 600 houses in the village were destroyed by the Gorkha Earthquake and for 2 years temporary shelters were prevalent, but now things are changing. As of April 2018, 320 houses have been rebuilt and 100 more are under construction. All of these houses are earthquake resilient representing a big step forward for the village. Initially after the earthquake, people were unsure about how to move ahead or what the GoN reconstruction programme meant for them. The NSET Baliyo Ghar reconstruction programme mobile teams started providing door to door technical assistance in the area and villagers started to feel that they were able to move ahead with building earthquake resilient homes, in line with the GoN compliance requirements. It was after the first masons training in Aalampu in 2016 that households really started to move ahead with reconstruction in the area. Mr. Purna Thami explained that the technical assistance helped them to understand that the GoN reconstruction grant was not compensation but was to help households to inject earthquake resistant elements into their homes so that they were safer in future. He said "we are now back to our normal life but to arrive here, we have passed so many dark days and night. We remained under the plastic tunnel prepared for vegetation for more than 2 years. Now many villagers have rebuilt their houses to get back in the life before Gorkha Earthquake".



Reconstruction in Aalampu, Bigu Municipality, Dolakha.

Support to Vulnerable Households in Gorkha, CARE Nepal and Unification Nepal: Dhan Bahadur Gurung lives with his wife and five children in Barpak VDC, Ward No 4. He works as a labourer and his family falls under the 'ultra-poor' class. His wife, does not speak or understand Nepali, and also works as a labourer like him. CARE Nepal and Unification Nepal support such ultra-poor earthquake affected families to reconstruct their houses to plinth band level by providing technical and material support. With the support from CARE Nepal and Unification Nepal, Dhan Bahadur started reconstruction of his home on 28 March and as of 22 April he was working on the roof. Dhan Bahadur built his house using labour exchange with masons in the village. There are five masons working on his house and they move turn by turn constructing houses in the village. Dhan Bahadur feels that it is very comfortable and easy to construct using labour exchange because nobody in the village has enough money to pay for masons, but this way they can share the burden of reconstruction. They keep daily attendance records so that if more days are worked on one house than another, the workers will receive payment for the extra days. Aside from the labour exchange, Dhan Bahadur has also taken a loan of 40,000 NPRs from neighbours and he intends to repay the loan

once he receives the second tranche of the GoN reconstruction grant. He was also able to secure timber for his windows and doors on credit, with the timber mill owners agreeing that he can pay once he receives the second tranche of the GoN reconstruction grant. He feels that now his house has been reconstructed he can hold his high and live with dignity.



Dhan Bahadur Gurung with his family outside his new home (L) and inside his home (R).

Community Reconstruction Committee (CRC) Support for Labour Exchange in Katunje Danda Tole, Melamchi Municipality-7: in Katunje Danda, the CRC agreed in its very first meeting to support the process of labour exchange for housing reconstruction in their area. The committee meets twice a month, and in every meeting the schedule for labour exchange is reviewed and updated. The most vulnerable members of the community are prioritised. To make sure that all households can get the construction materials that are needed, the CRC facilitates group purchasing of materials by four or five households at a time which lowers the material and logistics cost. There are 5 or 6 construction groups in the area at the moment. Each group has 4 to 5 people in it with a mix of skilled and unskilled labour, and all the members are local people who are contributing to the construction of each other's homes, with the understanding that their own home will also be constructed. Each construction team works on a number of houses at a time. They will first complete the foundation of one house and then move on to the foundation of the next house to allow time for the foundation for the first house to dry. The construction groups are monitored by the CRC. This process of labour exchange saves people money (hiring a trained mason can cost 800-1000 NPRs / day and in addition the household need to provide breakfast, lunch, and afternoon tiffin) and has also increased the rate of reconstruction. The CRC are supported by a mobile mason, that has been trained and hired by JICA, with the supervision and inspection of the construction and provision of door-to-door technical assistance. Masons training for people in this area was provided by KOICA, UNDP, JICA, and USAID SABAL.

Construction Materials Quality Testing Laboratory Operational in Nuwakot: the Nepal Bureau of Standard and Meteorology has authorised the operation of a Quality Testing Laboratory for construction materials at the Nuwakot division of DUDBC on 10 May. After thorough inspection of the test lab and its apparatus, the national bureau has given full authority to the Nuwakot DUDBC division office to certify the quality of construction materials. The test lab is a complete laboratory with capacity to test soil, sand, cement, concrete, construction aggregates, and bricks. The test lab, in a simpler form, was first established in 2017 with support from Practical Action, with funding from UKAid, with the objective of encouraging the use of quality construction materials in the process of reconstruction. In addition to providing testing apparatus, the project has provided training to designated DUDBC officials on how to operate the testing equipment and supported the division to establish a sustainable operation mechanism.



Laboratory equipment in the new construction material testing laboratory in DUBDC, Nuwakot.


Learning and Sharing Workshop on Reconstruction at Bigu Municipality, Dolakha: the event, supported by the NSET Baliyo Ghar programme, brought together NRA, MoUD DLPIU, Rural Municipality Chiefs, and the Chief of the District Coordination Committee as well as Ward Chiefs, school teachers, social influencing leaders, and beneficiaries from different wards of Bigu Rural Municipality (Bigu, Alampu, Chilankha, Laduk, and Lamabagar). During the event the group discussed good and bad practices in reconstruction, stories of reconstruction from vulnerable households, strengthening coordination and developing strategies to ensure safer reconstruction, issues and challenges of reconstruction and ways to address them, developing action plan of Rural Municipality at ward level for sustainable reconstruction, and the process to institutionalise current efforts.



The learning and sharing workshop on housing reconstruction in Bigu Rural Municipality, Dolakha.

HRRP Municipal Coordination Meeting, Thaha Municipality, Makwanpur, 9 May: the discussion focused on the overall reconstruction status and POs activities in the areas, key issues and challenges in the reconstruction, status of engineers' mobilisation, and timely inspection. Decisions taken during the meeting included inspection files to be submitted to DLPIU by the technicians within 7 days for the houses constructed to DPC level for second tranche and roof band level, with toilet constructed for the third tranche to speed up reconstruction. Local representatives to be in regular coordination and communication with beneficiaries and engineers. Technicians will be mobilised in all wards where there has been a gap. Lumanti updated that 12 out of 125 HHs have not constructed their houses. They have been given the deadline to construct their houses by the second week of July 2018, otherwise their enrollment will be cancelled by Lumanti. It was agreed that a meeting will be conducted at the end of every month between technicians and ward members to discuss reconstruction. There were no HRRP District Coordination meetings during this period due to NRA district restructuring.

HRRP and MoUD CLPIU Joint Monitoring Visits: these visits have been conducted in 36 municipalities across the 14 most earthquake affected districts since the decision was made on 21 February at DUDBC. The main objective of the joint visits is to check progress on reconstruction and to solve issues and challenges effectively and efficiently. The joint visits are conducted by MoUD CLPIU M&E consultants together with HRRP district teams.



HRRP District Coordination Team Dhading, Weekly District Report, 27 April – 10 May 2018




Ward No. 6, Dhunibesi Municipality, Dhading: a single storey, four roomed, load bearing house. The owner has received the second tranche and has been approved for the third tranche of the GoN housing reconstruction grant.

HRRP District Coordination Team Makwanpur, Weekly District Report, 27 April – 10 May 2018



Ward No. 1, Indrasarobar Rural Municipality, Makwanpur: a single storey, two roomed, stone and mud mortar masonry house with timber banding and flexible roof. The home owner has received all three tranches of the GoN housing reconstruction grant. The total cost of construction was 500,000 NPR.

HRRP District Coordination Team Nuwakot, Weekly District Report, 27 April – 10 May 2018



Ward No. 3, Suryagadhi Rural Municipality, Nuwakot: a two room, stone and mud mortar masonry house. The home owner has received the second tranche of the GoN housing reconstruction grant.

HRRP District Coordination Team Ramechhap, Weekly District Report, 27 April – 10 May 2018



Ward No. 4, Likhu Tamakoshi Rural Municipality, Ramechhap: a stone and mud mortar house with RC bands. The home owner has received all three tranches of the GoN housing reconstruction grant.

HRRP District Coordination Team Sindhuli, Weekly District Report, 27 April – 10 May 2018



Ward No. 3, Sunkoshi Rural Municipality, Sindhuli: a stone masonry house built after the earthquake 2015, before the deployment of DLPIU engineers. The house is L-shaped which is not in line with the national building code. The home owner has only received the first tranche of the GoN housing reconstruction grant.

Requests for Partner Support

[Integrated Follow-Up and Review Approaches to Urban Sustainability Beyond SDG11, Cities Alliance](#): this is a call for best practices and experiences that show how the global sustainability agendas are translated in line with the realities and needs of local actors to be presented on a global stage. Local and regional governments, civil society, and/or private sector from any city or country who are engaging in the Follow-Up and Review (FuR) processes of the global sustainability agendas at the local level are invited to apply. The three best practices will be showcased at activities linked to the UN High Level Political Forum (HLPF) in New York on 16-18 July 2018 and featured in a publication. The deadline for applications is midnight, 21 May 2018, Central European Time.

[Urban Resilience Asia Pacific 2018 Conference, 7-8 November, Sydney, Australia](#): the event is organised in collaboration with Arup, Australian Red Cross and the South Asia Institute at Harvard University. The website - <https://www.urap2018.com/> - gives details on registering, hosting a session and submitting abstracts.

DOCUMENTS & PRODUCTS

Government of Nepal

[NRA Newsletter, April 2018](#)

[Light Timber / Steel Frame Structure Manual for Houses that have been Built Under the Housing Reconstruction Programme](#)

HRRP

Report on the Community Reconstruction Committee Status Assessment: this report presents the findings of survey work conducted by HRRP District Coordination Teams in March and April 2018. The objectives of the survey were to understand the impact of Nepal's new administration structure on CRCs and how CRCs work with the Rural / Urban Municipalities, to identify the factors that make CRCs more active or passive, to collect suggestions from CRC members on how to make CRCs more functional and active, and to understand if CRCs should still be part of the [core socio-technical assistance package](#). Maps prepared by HRRP, overlaying CRC presence with vulnerable households, construction rate, tranche disbursement, etc., will be available [here](#) on Wednesday.

District Profiles: based on HRRP 4W data as of 10 April.

Bhaktapur ([English](#), [Nepali](#))
Dhading ([English](#), [Nepali](#))
Dolakha ([English](#), [Nepali](#))
Kathmandu ([English](#), [Nepali](#))
Kavrepalanchok ([English](#), [Nepali](#))
Lalitpur ([English](#), [Nepali](#))
Makwanpur ([English](#), [Nepali](#))
Nuwakot ([English](#), [Nepali](#))
Okhaldhunga ([English](#), [Nepali](#))
Ramechhap ([English](#), [Nepali](#))
Rasuwa ([English](#), [Nepali](#))
Sindhuli ([English](#), [Nepali](#))
Sindhupalchok ([English](#), [Nepali](#))

Partners

Milijuli Nepali, BBC Media Action, Episode 946: this episode comprises stories from Gorkha, Ramechhap, and Okhaldhunga on reconstruction work being carried out in the villages. The episode also features an interview with a mason from Jajarkot who is currently working in Gorkha. He shares that he has been able to learn building techniques by working with other trained masons. Ambika Luitel and her neighbour from Makwanpur share that they are involved in agriculture and are saving money earned from agriculture in a cooperative.

Milijuli Nepali, BBC Media Action, Episode 937: this episode comprises stories from Ramechhap, Okhaldhunga, Kavre, and Makwanpur on helping each other in a community, benefits of opening a bank account, and building houses with a support from the villagers and the government. The programme also talks about building houses in consultation with an engineer and using trained masons.

Baliyo Ghar TV Programme, Episode No. 102: this programme is focused on the new structure of the NRA and looks at how the new structure functions, will it ease the whole reconstruction process, and how will the beneficiaries benefit from the new structure? The programme includes a briefing from the NRA Spokesperson, Mr. Yamlal Bhusal, provides a briefing on the new structure and the CLPIU Chiefs provide a report on the working methodology.

Watch, Hype or Hope: Can Cash Transfer Programming Help Reform the Humanitarian System?, Centre for Global Development: this is a recording of an event which took place on 9 May which marked the US launch of [The State of the World's Cash report](#). The event included presentations from Dr. Radha Rajkotia, Senior Technical Director, Economic Recovery and Development, International Rescue Committee, Dr. Danielle Mutone-Smith, Division Director, Policy, Partnerships, Program & Communications, Office of Food for Peace, USAID, Lynn Yoshikawa, Regional Representative, Americas, The Cash Learning Partnership, and Jeremy Konyndyk, Senior Policy Fellow, Centre for Global Development.

'What did we learn? The Shelter Response and Housing Recovery in the First Two Years after the 2010 Haiti Earthquake', GFDRR: this report is the outcome of a process led by the World Bank and the Global Facility for Disaster Reduction and Recovery (GFDRR) and their partners, the International Federation of the Red Cross and Red Crescent Societies (IFRC), UN-Habitat, and Habitat for Humanity International. These organisations joined forces in 2013 to analyse what was learned from the 2010 Haiti earthquake shelter response and housing recovery experience. The report is based on candid conversations and reflections among the people and organisations that helped shape and deliver the international community's urban shelter and housing assistance programs following one of the major urban disasters of recent times. The report is not a formal evaluation, but rather a synthesis of the experiences, observations, and recommendations of a large group of experienced post-disaster shelter and recovery experts gathered from interviews, surveys, and direct discussions, and information derived from a desk review of the wide variety of available evaluations and reports.

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)